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Agenda

NOTICE OF SPECIAL PUBLIC MEETING
San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy
“Rivers and Mountains Conservancy” (RMC)
will be held on
Thursday, July 2, 2009 at 2:30 pm
at the following location:

Garvey Center
9108 Garvey Avenue
Rosemead, CA 91770

AGENDA

Roll Call

Public Comment

(Public comment on items for the RMC will be taken at this time. Individuals wishing to
comment must fill out a comment card at the meeting for the official record and will be
allowed two minutes to speak, and representatives of organizations/agencies will be
allowed three minutes to speak. Speaker time may be reduced depending on the number
of speakers.)

Approval of Minutes

Chair's Report

Deputy Attorney General’s Report

Executive Officer's Reports

A. Legislation and Initiatives

B. Budget Expenditure Report

C. Project and Liaison Activities

RMC Regular Calendar

A. Consideration of a resolution approving the Watershed Conservation Authority
FY09/10 Budget.

B. Consideration of a resolution approving project funding priorities and procedures for
executed grant agreements pursuant to Budget Letter 09-15.

C. Consideration of a resolution approving a grant amendment to the City of Montebello
for the Rio Hondo Roosevelt Avenue Trail Entry Project (RMC 3458).

D. Consideration of a resolution recommending that the Watershed Conservation
Authority approve an amendment to the EDAW contract for the Duck Farm to
incorporate the Supplemental Environmental Project agreement.

Board member comments

Announcement of next meeting date

Adjournment upon completion of business

The RMC may hold a closed session on any public hearing item pursuant to Section
11126(c)(7)(A), Section 11126(e) and Section 11126.3(a) of the Government Code.

For additional information concerning the meeting, please contact the Deputy Executive Officer,
Alina Bokde at (626) 815-1019 or visit the Rivers and Mountains Conservancy web page at
WWW.rmc.ca.gov

Note: In accordance with the Americans with Disabilities Act of 1990, if you require a disability-
related modification or accommodation to attend or participate in the meeting, including auxiliary
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aids or services, please contact the Executive Secretary at (626) 815-1019 at least 3 days prior
to the meeting.
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MINUTES
REGULAR MEETING
SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS CONSERVANCY
RIVERS AND MOUNTAINS CONSERVANCY (RMC)
City of Paramount
May 18, 2009

CALL TO ORDER

The meeting was held at the Progress Park Plaza Auditorium in the City of Paramount
and the meeting was called to order at 3:06 pm.

Three RMC Board Members were sworn in: Ms. Barbara Carrera representing the San
Gabriel Valley Water Association, Ms. Margaret Clark, City of Rosemead representing
the San Gabriel Valley COG and Troy Edgar representing the Orange County Division of
the League of California Cities.

MEMBERS PRESENT

Mr. Frank Colonna, Chair Mr. Dan Arrighi, Vice Chair

Mr. Patrick O’Donnell Ms. Teresa Villegas (for Sup. Gloria Molina)
Mr. Troy Edgar Mr. Edward Wilson

Mr. Denis Bertone Ms. Debbie Smith (for Ms. Adams)

Ms. Barbara Carrera Ms. Margaret Clark

Mr. John Donnelly Mr. Gordon Shanks

Mr. Cadena (for Ms. Farber)

MEMBERS ABSENT

Mr. Michael Genest Mr. Stan Chen (for Mr. Stetson)

Mr. Bryan Cash (for Sec.Chrisman) Mr. Ron Schafer (for Ms.Coleman)

Ms. Jody Noiron (for Mr. Weingardt) Ms. Thoms (for Mr. Speagle)
Mr. Dan Sulzer (for Col. Magness)

STAFF PRESENT

Belinda Faustinos, Executive Officer
Terry Fujimoto, Deputy Attorney General

2, ELECTION OF OFFICERS

The Board elected Mr. Frank Colonna as Chair and Mr. Dan Arrighi as Vice Chair.

3. PUBLIC COMMENT

There was no public comment.



APPROVAL OF MINUTES

Minutes from the meeting in December 2008 were approved as corrected.

CHAIR’S REPORT

No report was given.

DEPUTY ATTORNEY GENERAL'’S REPORT

No report was given.

EXECUTIVE OFFICER’S REPORTS
A. Legislation and Initiatives
No report given due to staff shortages.
B. Budget Expenditure & Status Report

The Executive Officer directed the board to the items in their board books that
included this information, specifically the Staff Report on page 11 that gives a
general overview of the budget. Page 12 contains information about the Capital
Outlay for Propositions 40, 50 and 84. Finally, the support budget is included on
pages 13 and 14.

C. Project and Liaison Activities

The Executive Officer gave a brief overview of these activities, specifically
mentioning the activities of the Los Angeles & San Gabriel Rivers Watershed
Council (Watershed Council). In February 2009, the Watershed Council hosted a
symposium for its stakeholders titled “Building a Healthier San Gabriel River
Watershed. The symposium highlighted opportunities to use Federal Stimulus
monies and to craft other stimulus initiatives to improve water use efficiency.

D. Review and Status Discussion of Approved Grant Projects.

The Executive Officer reviewed the status of approved grant projects directing the
board to the staff report on pgs. 28-51. The Board was reminded that out of the 35
Prop 84 projects approved in the fall of 2008, only 9 projects were specifically
approved by the Board. The remaining 26 projects are pending Board approval and
as such are not eligible for the released bond funds. Staff is working to prioritize all
projects that are under contract based on projected cash needs and available bond
funds. Additional information regarding new bond sale funds will be provided at the
next RMC Board meeting when it is anticipated that we will have more information.
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8. RMC REGULAR CALENDAR

A. CONSIDERATION OF A RESOLUTION APPROVING THE WATERSHED
CONSERVATION AUTHORITY PRELIMINARY FY09/10 BUDGET.

The Executive Officer gave a brief overview of the preliminary budget.

Mr. Arrighi moved to adopt the resolution; Mr. Bertone seconded the motion.
Unanimously Passed.

B. CONSIDERATION OF A RESOLUTION AMENDING THE LOS CERRITOS
WETLANDS JOINT POWERS AGREEMENT.

A brief discussion followed regarding the impacts of this action. Mr. Edwards
pointed out issues with this amendment due to the potential conflicts if a member
of the RMC board is also able to sit on the LCWA board. Mr. O’Donnell
explained that instead of this being viewed as a conflict, it should actually be
viewed as a benefit because this particular situation would allow him to have a
stronger interest in carrying out the mission and goals of the LCWA. Mr.
O’Donnell would be able to keep his position as an RMC Board member as well
as a member of the LCWA.

Mr. Bertone moved to adopt the resolution; Mr. O’Donnell seconded the motion. Mr.
Wilson and Mr. Shanks voted against. Motion Passed.

C. CONSIDERATION OF A RESOLUTION APPROVING A GRANT AMENDMENT
TO THE MOUNTAINS RECREATION AND CONSERVATION AUTHORITY
FOR CAPITAL PROJECT MANAGEMENT SERVICES (RMC3635).

The Executive Officer explained the impacts of the state bond freeze which
forced the termination of MRCA contract services as previously authorized for
eight positions. Mr. Colonna mentioned that there would be a reduction of the
budget by approximately $500,000 and indicated that considering the state
budget situation, being able to bring back some additional staff support for RMC
projects is positive.

Mr. Bertone moved to adopt the resolution; Mr. O’Donnell seconded the motion. Passed
unanimously.

D. CONSIDERATION OF A RESOLUTION RECOMMENDING THAT THE
WATERSHED CONSERVATION AUTHORITY TO ENTER INTO A
MEMORANDUM OF AGREEMENT WITH THE LOS ANGELES
CONSERVATION CORPS FOR THE DUCK FARM.

The Executive officer explained that the LACC would enter into a MOU in
exchange for services at the Duck Farm. The benefits of the MOU with the
LACC would be a more visible presence on the property 5 days per week, and
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support of maintenance issues on the property. Staff estimates that this totals to
approximately $1700 month in services. Brief discussion followed by vote.

Mr. O’Donnell moved to adopt the resolution; Ms. Smith seconded the motion. Passed
unanimously.

E. CONSIDERATION OF A RESOLUTION RECOMMENDING THAT THE
WATERSHED CONSERVATION AUTHORITY TO ENTER INTO A LEASE
AGREEMENT WITH THE MOUNTAINS RECREATION AND CONSERVATION
AUTHORITY FOR THE DUCK FARM.

The Executive Officer explained this item in further detail pointing out the benefits
of having the MRCA rangers on the property. This lease would be for in kind
services for up to one year to address issues related to the Ball House on the
property and general maintenance of the property.

Mr. Arrighi_moved to adopt the resolution; Mr. O’Donnell seconded the motion.
Unanimously passed.

F. CONSIDERATION OF RESOLUTION SUPPORTING AB139, BROWNLEY
WHICH AMENDS SECTIONS 2 AND 16 OF THE LOS ANGELES COUNTY
FLOOD CONTROL ACT (CHAPTER 755 OF THE STATUTES OF 1915),
RELATING TO THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT.

Discussion ensued regarding this item due to the need for additional clarification
and information. Mr. Wilson pointed out the position of the Gateway COG and
indicated the concern surrounding the distribution of fees among those cities that
will be assessed a fee if this bill passes. Mr. Cadena provided a brief clarification
regarding the position of the LA County Flood Control District which is in support
of this amendment of the bill. Ms. Clark expressed concerns about the bill as well
and indicated that the San Gabriel Valley COG had not taken a position on the
bill. Ms. Villegas stated that amendments had been made to the bill to address
the concerns raised by various cities. Direction was provided to staff that the
Executive Officer seek input from the three Council of Governments within
RMC'’s jurisdiction to provide recommendation to the RMC Board on this bill.
Staff will return to the Board once the input has been provided by the 3 COG’s.

This item was tabled.

G. CONSIDERATION OF A RESOLUTION AUTHORIZING A GRANT
APPLICATION IN COOPERATION WITH THE LOS CERRITOS WETLANDS
AUTHORITY FOR THE USFWS NATIONAL COASTAL WETLANDS
CONSERVATION GRANT PROGRAM FOR THE ACQUISITION OF
PROPERTIES WITHIN THE LOS CERRITOS WETLANDS COMPLEX AND
EXECUTE SUCH AGREEMENTS AS MAY BE NECESSARY FOR MANAGING
THE USFWS GRANT.

The Executive Officer reviewed the staff report and recommended approval.
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Mr. Wilson moved to adopt the resolution; Mr. O’Donnell seconded. Passed
unanimously.

9. BOARD MEMBER COMMENTS
None
10. ANNOUNCEMENT OF NEXT MEETING DATE

June 22, 2009

11. ADJOURNMENT UPON COMPLETION OF BUSINESS

The meeting was adjourned by Chair Colonna at approximately 4:20pm.



Item 6A

DATE: July 2, 2009
TO: RMC Governing Board
FROM: Belinda V. Faustinos, Executive Officer

SUBJECT: Item 6A: Executive Officer’s Report- Legislation and Initiatives

Thanks to the generous cooperation of the San Gabriel Valley COG the attached legislative
summary is provided for your information.

In addition to these bills the following pieces of legislation are of interest to the agency:

AB 1115 (Fuentes) The bill would require the Department of Parks and Recreation to expend
moneys from the competitive grant program on department projects, projects of the Wildlife
Conservation Board or the Department of Fish and Game, projects of the Department

of Water Resources, and state conservancy projects.

TOPIC: Natural resources: outdoor recreation.
HOUSE LOCATION: SEN

LAST AMENDED DATE: 06/01/2009

LAST HIST. ACT. DATE: 06/18/2009

LAST HIST. ACTION: Referred to Com. on N.R. & W.
COMM. LOCATION: SEN NATURAL RESOURCES AND WATER
HEARING DATE: 07/06/2009

AB 521 (de la Torre) This bill would authorize a public utility that owns real property acquired for
purposes of obtaining a utility right-of-way, to lease that property to a governmental entity for
purposes of maintaining a public park, with the utility retaining a right-of-way easement if the
utility will retain the use of the right-of-way for public utility purposes

TOPIC: Utility property: leases for park purposes.
HOUSE LOCATION: SEN

LAST AMENDED DATE: 06/08/2009

LAST HIST. ACT. DATE: 06/10/2009

LAST HIST. ACTION: In committee: Hearing postponed by committee.
COMM. LOCATION: SEN ENERGY, UTILITIES AND COMMUNICATIONS
HEARING DATE: 06/30/2009

AB 626 (Eng) This bill would require the department to achieve that 10% statewide allocation by
awarding grants for those purposes to disadvantaged communities within a hydrologic region in
a total dollar amount that is equivalent to not less than 10% of the total dollar amount of grants
awarded within that region. The bill would require the department to implement the allocation
with due diligence, but would require the department to implement that specified regional
allocation only to the extent that the implementation does not affect the expeditious allocation of
funds, as specified. The department would be required to submit a related report to the
Legislature by July 1, 2010.
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TOPIC: Bond revenues: integrated regional water management grants.
HOUSE LOCATION: SEN

LAST AMENDED DATE: 05/04/2009

LAST HIST. ACT. DATE: 06/18/2009

LAST HIST. ACTION: Referred to Com. on N.R. & W.
COMM. LOCATION: SEN NATURAL RESOURCES AND WATER
HEARING DATE: 07/06/2009

11



Exhibit A Item 6A

San Gabriel Valley Council of Governments

3452 East Foothill Blvd. Suite 810, Pasadena, California 91107 Phone: (626) 564-9702 FAX: (626) 564-1116 E-Mail SGV@sgvcog.org

Date: June 22", 2009

To: Energy, Environment and Natural Resources Committee

From: Nicholas T. Conway, Executive Director

Re: State Energy, Environment, and Natural Resources Legislation
Update

RECOMMENDED ACTION:

Provide direction to staff on possible action and consider recommending a position to
the Governing Board.

BACKGROUND:

The summary matrix attached is compiled from the Southern California Association of
Governments (SCAG), Los Angeles County Integrated Waste Management (IWMB)
Task Force, and Rivers and Mountains Conservancy (RMC) to provide an update for
pending bills related to environment and solid waste management. Bills of particular
interest include:

e AB 222 (Adams)
Please see the memo under item 4.6 referring to this legislation.

e AB 283 (Chesbro)
Please see the memo under item 4.6 referring to this legislation.

Should Committee members have any legislative items they would like to research or
discuss, please contact COG staff.

12



San Gabriel Valley Council of Governments
Energy, Environment, and Natural Resources Committee
Legislative Matrix

ltem 6A

SOLID WASTE
Bill Author Status Summary LCC IWMTF COG |
6/2 — Read in | This bill would require the Waste Board, by an unspecified date, to develop a strategic and Oppose
SB 25 | Padilla Assembly  first | comprehensive plan to achieve a 60% and 75% diversion rate from landfill disposal or | Pending | Oppose unless
time transformation. amend
62 - Failed This bill would, on and after July 1, 2010, prohibit a large supermarket, pharmacy, or convenience
. food store with over 10,000 sq. ft., from providing a single-use carryout bag to a customer unless the
deadline ) X . . .
AB68 | Brownley pursuant  to store charges a fee of not less Fhan $0:25 per bag at the pomtlof sale. The bill would provide certain | Support if Support Watch
Rule exemptions, and allow the retail establishment to retain a portion of the fee. 80% of funds collected | amend
by the state would be available to local government on a per capita basis for litter prevention
61(2)(5). activities.
This bill would prohibit, on and after July 1, 2010, a store from providing a single-use carryout bag,
6/2 - Failed | including a green carryout bag, to a customer unless the store charges a fee of not less than $0.25
deadline per bag at the point of sale. The bill would exempt certain customers from paying the fee. The bill Support if
AB 87 | Davis pursuant to | would establish the Bag Pollution Fund in the State Treasury and, by January 31, 2011, would pp Support | Watch
) . . o amend
Rule require a store that collects the single-use carryout bag fees to remit the fees, less a specified
61(a)(5). amount to be used as required, to the State Board of Equalization for deposit in that fund, and do so
on a quarterly basis thereafter. This bill contains other related provisions and other existing laws.
This bill would redefine "in-state renewable electricity generation facility" to include a facility that uses
AB 6/2 — Read in | conversion at a biorefinery. The bill would define "biorefinery" to mean a facility that uses a
Adams e : . L ) . T Watch Support | None
222 Senate first time | noncombustion thermal, chemical, biological, or mechanical conservation process, or a combination
of those processes, to produce electricity or a renewable fuel from carbonaceous materials.
62 - Failed This bill would create the California Product Stewardship Act of 2010 and would require the board to
. administer the program. The bill would require the board to adopt regulations by July 1, 2011, in
deadline ) ) . : Support
AB order to implement the program to provide environmentally sound product stewardship protocols that
Chesbro pursuant to . ) . . Support | and None
283 encourage producers to research alternatives during the product design and packaging phases to
Rule - X . . Amend
foster cradle-to-cradle producer responsibility and reduce the end-of-life environmental impacts of
61(a)(®). the product.

13
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This bill would require a city or county to divert 60% of all solid waste through source reduction,
AB 63 - R .| recycling, and composting activities on and after January 1, 2015, thereby imposing a state-
Chesbro N ‘eaq ™ | mandated local program by imposing new duties on local agencies regarding solid waste | Oppose | Oppose | Oppose
479 Senate first time prog y Imposing ocal ag garding solid PP pp pp
management. The bill would also require the board to establish policies, programs, and incentives to
ensure diversion of solid waste in accordance with a specified schedule.
This bill would establish the Single-use Carryout Bag Responsibility Act and would require, on and
61 — Read in after July 1, 2011, the suppliers, as defined, of plastic or paper single-use carryout bags to remit a
SB D . ) Single-use Carryout Bag Responsibility Fee of $0.001, to the State Board of Equalization, for each | Support if
eSaulnier | Assembly first L S o Oppose | None
531 time paper or plastic single-use carryout bag supplied directly to a store. The State Board of Equalization | amend
would be required to deposit the fee into the Single-use Carryout Bag Responsibility Fund that would
be established in the State Treasury.
WATER
Bill Author | Status Summary LCC | IWMTF | COG
AB 49 Feuer S6/4 - R.eadlin This bill would require the state to achieve a 20% reduction in urban per capita water use in California Watch N/A None
enate first time | by December 31, 2020.
This bill would authorize the Los Angeles Flood Control district to impose a fee or charge in
6/8 - Failed compliance with Article XIIl D of the California Constitution, to pay the costs and expenses of the
AB Brownley deadline district, and to carry out the objects or purposes of the act. The bill would require that any fees Watch N/A None
139 pursuant to | imposed be levied and collected, together with taxes for county purposes, and the revenues paid into
Rule 61(a)(5). | the county treasury to the credit of the district. This bill contains other related provisions and other
existing laws.
AIR QUALITY
Bill | Author Status Summary LCC | IWMTF | COG
SB . E\Q;ring- Set f?nr Thig l?ill would. state t.hat it is the intent of the Legislatur‘e to enact Iegislatign Ito ensure that thgre are
696 Wright EUSC sufﬂmept cred!ts ava.||ab|e for the South Coggt Air Quality Management District to issue permits for Watch None None
céﬁmittee essential public services and new clean efficient power plants.

14
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ENERGY

Bill | Author  Status ‘Summary _____________________________________LcC__ IWMTF COG

ﬁg;rin_g S?:{ f|r:} This bill adds the acquisition, installation, and improvement of energy efficiency and renewable

SB Local Gut | Eneray improvements to the types of facilities that a Community Facilities District (CFD) may
Hancock ) " | finance, or refinance, regardless of whether the buildings or property are privately or public owned. | Watch None None
279 Hearing S . . . h
This bill requires that energy efficiency and renewable energy improvements financed by a CFD

cancelled at )
author's request. must be affixed to or on real property.

15



Item 6B

DATE: July 2, 2009
TO: RMC Governing Board
FROM: Belinda V. Faustinos, Executive Officer

SUBJECT: Item 6B: Executive Officer’s Report- Budget Expenditure & Status Report

BACKGROUND: Please refer to the attached reports on expenditures and encumbrances for
Operations and Support and Capital Outlay Programs. There are no significant issues to report.

Capital Outlay

Proposition 40, 50 and 84 Reports: The report provides a comparison of the total allocated
funds of previous board actions against Proposition Capital Outlay funding allocations including
all Prop 84 approved grants although some of these projects may not have an executed
agreement due to the freeze. For a detailed report on each approved grant and associated
funding level, please see attached Exhibit A.

Support & Operations

Fiscal Year 2008/09 Support Expenditures Report: The attached Exhibit B “Fiscal Year Support
Expenditures” report assists the RMC in tracking allocated income and expenditures for the
fiscal year. The revenue section of the report delineates the three fund sources for operations,
the Environmental License Plate Fund, Proposition 40 and Proposition 50.

The appropriated operating budget for the RMC is shown in the far left column. The expense
section displays and tracks the administrative and operation expenses for the RMC. This
section is separated into two (2) sections: Personnel Services and Operating
Expenses/Equipment. The information is further detailed to track monthly and cumulative
expenditures, encumbrances and the balances.

Due to the bond freeze staff was directed to reduce expenditures as much as possible and
therefore it is expected that there will be a carryover balance in the bond funds that will be
available for appropriation in subsequent years.

Fiscal Year 2009/10 Budget

The 18 month budget adopted by the Legislature and Governor as it applies to the Rivers and
Mountains Conservancy provides for a third year of Prop 84 capital outlay in the amount of $7
million plus re-appropriation of Prop 40 and 50 funds that were scheduled for reversion on June
30, 2009 and an appropriation of $460,000 from Prop 13 from an abatement related to the Dills
Park project in Bellflower.

The support budget includes a scheduled reduction in personnel related to the Prop 84 bond
funds allocated to agency support. Two limited term positions are eliminated from the budget, a
Conservancy Project Development Analyst and our Office Assistant. A recent Executive Order
has also directed all state agencies to absorb a 15% reduction in state contract expenditures.
The full impact of this reduction in being evaluated by staff and there will be a verbal update at
the meeting. As this time staff does not anticipate any further significant impacts to our adopted

16
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budget although given the circumstances of the state fiscal crises we may see further reductions
during the legislative budget hearings and ultimately the Governor’s approval of the budget.

17



Exhibit A Project Status Report: 6/25/2009

Item 6B

Project ID Project Name Applicant Work Program Project Description Project Status Funding
Status
RMC3264 Alhambra Wash Amigos de los Rios Completed Preparation of an initial feasibility This project resulted in a study of scenarios for $40,693.17
Naturalization assessment for naturalization of Alhambra Alhambra Wash. The report outlines the feasibility
Wash. for a native landscape and recreation redesign of
this section of the wash to incorporate trails,
native landscape and recreation amenities.
RMC3257 Aquarium of the Aquarium of the Completed This project expanded the footprint of the This project is complete. The "Rios de la Vida" $389,593.44
Pacific Education Pacific Long Beach Aquarium to provide greater ceramic mosaic mural was designed, fabricated
Center Expansion visual and physical connections to the Pier. and installed on the fountain at the Aquarium
entrance. Planning was conducted for the LEED
certified education classroom and 2 watershed
exhibits.
RMC3256 Aquarium of the Aquarium of the Completed This small grant supplemented funding Project is complete and was closed August 2004. $12,000.00
Pacific Educational Pacific from other organizations for a workshop Services provided under the scope of work
Programs entitled "Creating a Sustainable Coastal included watershed education materials for
Community for the Long Beach of elementary school teachers.
Tomorrow."
RMC3268 Arcadia Wash Amigos de los Rios Completed Assessment of feasibility for removing The report outlines the feasibility for a native $152,038.05
Restoration approximately 2,400 linear feet of concrete landscape and recreation redesign of this section
Feasibility Study lining in the Arcadia Wash. of the wash to incorporate trails, native
landscapes and recreation amenities.
RMC3286 Azusa Open Space  San Gabriel Completed This grant included portions of the The project is complete. The consultant $82,906.92
and Access Plan Mountains activities associated with the development completed work on the strategic plan for the City
Regional of an Azusa Canyon River Wilderness Park of Azusa and its open space, and also completed
Conservancy Master Plan and provided for coordination research tasks with the city.
and administration of other river-related
planning activities in the City of Azusa.
RMC3252 Bikeway Plan - Gateway Cities Completed This plan will coordinate, prioritize and Elements of concept design were finally approved $250,000.00
Gateway Cities Council of comprehensively evaluate the regional by MTA, 4F Federal Rule will not apply to this
Governments bikeway needs in the Gateway Cities area. project.Final billings submitted by Gateway COG.
RMC to set up meeting with MTA regarding final
design concepts to determine ability to implement.
RMC3560 Bluebird Trust for Public Completed The Ferguson project is an acquisition The Bluebird Ranch Acquisition is complete. The $5,500,000.00
Ranch/Ferguson Land project of a total of 259 acres in the City of Glendora Conservancy is the land owner and
Property Glendora. operator with the City holding the Conservation
Easement.
RMC3251 Brownfield Study -  San Gabriel Valley Completed Brownfields in the San Gabriel Valley COG A fewer number of sites were found than $250,000.00
San Gabriel Valley Council of area were identified for possible open anticipated, resulting in a reduction in the Scope
Governments space and economic development of Work. The project is complete and only
opportunities. $80,059.07 was expended, the remaining funds
have been disencumbered. The project is completed.
RMC3601 Capital Project Mountains Completed At the direction of the San Gabriel and Services provided under this grant included $353,538.00
Management Recreation and Lower Los Angeles Rivers and Mountains project management for RMC workprogram
Services Conservation Conservancy (RMC) Executive Officer, the grants. Project Management services included
Authority MRCA shall perform project management development of project concepts with applicants

tasks for projects on the RMC
Work program.

and negotiations regarding the scope of work and budget.
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Project ID Project Name Applicant Work Program Project Description Project Status Funding
Status
RMC3305 Cha'wot Nature Signal Hill, City of Completed The Cha'wot Nature Preserve project This appraisal was conducted in 2006, and $20,000.00
Preserve (Appraisal) proposes to acquire approximately 32- determined the highest and best uses based upon
acres of hillside open space, known as the the constraints identified in the geotech study.
North Flank, and presently owned by Related projects: RMC 3211, Geotech study is
Signal Hill Petroleum. complete and 3306 acquisition (not yet funded)
RMC3211 Cha'wot Nature Signal Hill, City of Completed The Cha'wot Nature Preserve project The geotechnical studies have been completed. $20,000.00
Preserve proposes to acquire approximately 32- Related projects are: RMC 3305, Appraisal
(Geotechnical acres of hillside open space known as the (complete) & RMC 3306, Acquisition (not yet
Studies) see RMC North Flank, and presently owned by funded)
3305 & 3306 Signal Hill Petroleum.
RMC3217 Children's Native Rancho Santa Ana Completed This grant funded planning for a 3/4 acre This planning project is complete and includes a $55,000.00
Plant Garden Botanic Garden children's native plant garden for children detailed plan for trails and interactive interpretive
ages 4-7 at Rancho Santa Ana Botanic exhibits. A master plan has been completed and
Garden. further progress on the Children's Garden is
based on the phased implementation of the Master Plan
RMC3202 Claremont Hills Claremont, City of Completed Acquisition of 240 acres in the Claremont The project has been completed, and the property $1,073,000.00
Wilderness Park foothills to augment the City of is now owned by the City of Claremont and is
Claremont's Claremont Hills Wilderness Park. part of the Claremont Hills Wilderness Park, which
now totals 1,589 acres.
RMC3599 Compton Creek Los Angeles and Completed The grant will provide funding to Grant was extended to Nov. 2007 to pay for $59,992.55
San Gabriel Rivers LASGRWC for implementation of the project costs. Project is completed, final
Watershed Council Compton Creek Watershed Management documentation to be submitted. RMC will look at
potential projects in Compton for implementation.
RMC3246 Compton Creek Compton, City of Completed The project is a multi-use recreational A final report is complete and has been approved $92,195.25
Regional Garden facility consisting of 3.3 miles of trails by Compton City Council. The report provides
Park Master Plan along Compton Creek connecting nearby details and opportunies for the creation of an
parks, nature classrooms, and nature open space network connecting Compton Creek to
preserves within the watershed. the surrounding community. This project is complete.
RMC3213 Coyote and Carbon  Orange, County of Completed This project was for development of a Final Copies of the Watershed Plan have been $142,533.78
Creeks Watershed watershed plan for the Coyote and Carbon delivered to the RMC, the financial documents are
Management Plan Creek Watershed completed. The project is complete.
RMC3580 Coyote Creek Trails-4-All Completed The Coyote Creek Regional Trail System Trails 4 All has had successful stakeholder $250,000.00
Regional Trail project is an assessment of the Coyote meetings.The mapping iand report are complete
System Creek Bike Trail as well as signage and and posted on the RMC Website. Grant extension
Improvements some greening projects. to 8/30/08 to complete distribution. Project is
complete.
RMC3565 Development of Watershed Completed This grant was given to the Watershed This work has been completed and as a result $90,000.00
Procedures for Conservation Conservation Authority (WCA) to enter into RMC funded more than 30 eligible capital outlay projects.
Project Funding Authority professional services contract for
Criteria development of FY 04/05 procedures for
project funding criteria.
RMC3232 Dominguez Gap Los Angeles - Completed The Dominguez Gap Wetlands Multiuse The project resulted in improved capture and $192,578.50
Wetlands Multi-Use  Dept. of Public project proposes to modify two existing treatment of run off along with an extensive
Project Works, County of retention basins located on each side of native landscape, recreation trails and interpretive signs.
the Los Angeles River.
RMC3273 Duck Farm Mountains Completed The grant provides for geotechnical The final results of testing were reviewed by the $146,756.00
Geotechnical Studies Recreation and sampling on the Woodland Duck Farm Los Angeles County Department of Public Works.
Conservation property and independent analysis of the The report indicates that the area tested is not
Authority sampling results. suitable for groundwater recharge.
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RMC3274 Duck Farm Traffic Mountains Completed The grant provides for CEQA Work on this grant is complete. The project $34,668.84
Studies Recreation and documentation; a traffic study on the funded pre-acquisition traffic studies and CEQA
Conservation Woodland Duck Farm property and for documentation for the acquisition of the Duck Farm.
Authority professional services related to the project.
RMC3259 East Los Angeles County of Los Completed Assist in creating a sustainable, The project resulted in a water feature and $500,000.00
Civic Center Angeles educational water feature connecting the recreation space at the Civic Center is now
Improvements plaza through open space complete. An official opening took place on May
9th, 2008.
RMC3212 Economic Value for  Los Angeles - Completed Develop a tool, in the form of a user- The project is complete. The tool will be available $50,000.00
Watershed Dept. of Public friendly spreadsheet model, to help make to a wide range of users and demonstrations can
Management Works, County of economic assessment of watershed be made for a wide variety of stakeholders.
Techniques Study improvement projects.
RMC3587 Edens Lost and Media and Policy Completed This project's aim was to produce a This project is complete with the video on the $74,500.00
Found: Emerald Center Foundation segment for the series on the Emerald Emerald Necklace and the teacher's curriculum
Necklace of California Necklace and to create a Teacher's delivered and on file. Amigos de los Rios has
Curriculum for the video with Amigos de begun utilizing the video in their outreach efforts.
los Rios.
RMC3249 Educational Program Media and Policy Completed Eden’s Lost and Found is a four-hour PBS The segments covering Chicago and Philadelphia $100,000.00
on Urban Forestry  Center Foundation series, showcasing extraordinary stories of aired in May 2006.The remaining segments, on
and Creation of of California environmental rebirth in four very the Los Angeles area and Seattle were shown in
Sustainable different American cities. January of 2007. More information is available at
Ecosystems http://www.pbs.org/opb/edenslostandfound/ and
http://edenslostandf
RMC3208 El Dorado Regional  Long Beach, City of Completed This project was to study the feasibility of The study is complete, it is possible to create $100,000.00
Park Wetlands bringing the urban run-off flow of the San wetlands in the park at a large cost, report is on
Feasibility Study Gabriel River through El Dorado Regional file with RMC. Project is complete and closed.
Park, Nature Center and proposed
wetlands to make the park's lake and
stream systems part of the San Gabriel
River System.
RMC3566 Ferguson and Glendora, City of Completed This grant paid for the appraisals and The appraisals of Ferguson and Wildwood $50,000.00
Wildwood Pre- appraisal reviews enabling the City of Canyons are complete. The state review of the
Acquisition Expenses Glendora and the City of San Dimas to appraisals for Wildwood and Ferguson are
seek funding for acquisition of properties complete and supported. The work for this grant
totaling approximately 400 acres located in is now completed.
the San Gabriel Mountain foothills of Glendora.
RMC3229 Galster Park Project West Covina, City Completed The grant provides funding for The final project resulted in major improvements $476,000.00
of improvements to portions of the existing to the family campground so it is fully ADA
42 acre Galster wilderness park. accessible, including upgrades to connecting trails,
restrooms, and signage. Landscaping was also
enhanced with native plants. Final billing has been
paid.
RMCO0302-A Geotechnical Mountains Completed Grant provides for geotechnical sampling Geotechnical studies on the Duck Farm were $325,000.00
Sampling, Woodland Recreation and on the Woodland Duck Farm property and completed, testing for permeability completed,
Farms Conservation independent analysis of environmental report on file. Grant completed.
Authority documents services to Rivers and

Mountains Conservancy.
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RMC3339 Graham Elementary  North East Trees Completed This is the first (phase I) of two grants to This project, Phase I, is complete and the second $4,991.93
School Watershed fund improvements to an existing alley grant, RMC3340, funds Graham Elementary
Education Trail used to access Graham Elementary by School Watershed Education Trail Phase II.
Phase I parents and school children.
RMC3340 Graham Elementary  North East Trees Completed This grant will fund improvements to an NET has completed construction and student $50,920.00
School Watershed existing alley used to access Graham outreach for the project. The project resulted in a
Education Trail Elementary by parents and school children. improved alley with native plants and paving
Phase II improvements connecting the community to
Graham Elementary School.
RMCS02910 Grant Guidelines Mountains Completed Grant provides for development of grant Grant Guidelines were completed and utilized in $138,285.00
10 Development Recreation and guidelines for Rivers and Mountains Grant cycle of 2004. The Grant Guidelines are on
Conservation Conservancy. file. Project Completed.
Authority
RMC3608 Green Solutions Community Completed A scientific analysis and subsequent The completed report includes a summary of $50,000.00
Conservancy identification of multi-purpose projects potential multi-purpose project locations in RMC's
International which will address water quality, water territory that have a primary goal of achieving
supply, habitat restoration and recreational water quality benefits.
access in RMCs' territory.
RMC3568 Green Visions Phase Watershed Completed This Phase II project is to implement the Results of the species mapping and open space $500,000.00
1I Conservation major tasks identified in the Phase I analysis are being incorporated into the web-
Authority framework, to identify and assess based GIS tool. Hydrological data integration is
opportunities for habitat conservation and pending completion, see Phase III tasklist.
restoration, open space acquisition and
recreational facilities development, and
watershed protect.
RMC3233 Habitat Authority California Native Completed This project is to develop a curriculum to Work is complete on this project. The Docent $20,000.00
Community Outreach Habitat train the trail and program volunteers Manual is complete, the training for the Docents
& Education Endowment Fund (Docents) to conduct interpretive tours in outlined. Final payment has been made to the
the Puente Hills Landfill Native Habitat Authority.
Authority properties.
RMC3556 Historical Ecology of Southern Completed Define and prioritize historical research Project completed 12/31/06. The report has been $148,000.00
the RMC SGR California Coastal questions to meet restoration and posted on the websites of the RMC, SCCWRP and
Water Research management information needs. Cal State Northridge Geology Department.
RMC3562 Integrated Regional ~Watershed Completed This project involved making preliminary Work has been completed and final work product $100,000.00
Water Management ~ Conservation findings regarding project opportunities has been submitted. This document provided the
Plan Authority and related criteria for the Integrated framework for an Integrated Regional Water
Regional Water Management Plan for the Management Plan for the RMC territory.
San Gabriel and Lower Los Angeles River
Watershed Region.
RMC3359 Invasive Weed Los Angeles and Completed Undesirable invasive non-native plants will All work has been completed and resulted in the $35,238.49
Control in Riparian San Gabriel Rivers be selectively controlled by targeted removal of invasive weeks over a wide area north
Habitat of San Watershed Council herbicide applications. of Whittier Narrows. The project is currently being
Gabriel Valley monitored for recurrence of invasive weeds.
RMC3604 La Habra Heights La Habra, City of Completed The City of La Habra Heights will locate, The Master plan has been completed. Work is $49,991.58

Trail Connectors Plan

identify and assess the condition of multi-
purpose trails within the city that have
connectivity to other trails in the region, or
those that could have connections, if
restored with appropriate improvements.

complete and final billing is complete.
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RMC3231 Lario Creek County of Los Completed This grant will provide planning funds for Review of the two alternatives by Los Angeles $125,000.00
Enhancement Angeles stream bank stabilization and restoration County Department of Public Works is complete
Department of while increasing the channel’s ability to and the report has been finalized. This conceptual
Public Works divert water for groundwater. stage of planning is complete. Further work at
PW is required.
RMC3372 Lashbrook Park El Monte, City of Completed Lashbrook Park is a creation of a park out The new park is complete and was opened on $71,000.00
of unused land along the Rio Hondo River. January 28th, 2006. There is new native plants
throughout the park, a bio swale, interpretive
signage that includes Emerald Necklace
Wayfinding signage. This project is complete.
RMC3374 Lemon Creek Walnut, City of Completed Expansion and renovation of an existing This project is now completed and resulted in trail $225,000.00
park. The outdoor portion of the park to be improvements along Walnut Creek with native
accessible to developmentally disabled landscaping and amenities.
patrons and provide passive natural areas
with recreational amenities.
RMC3559 Long Canyon, Santa Mountains Completed The Santa Clara River remains to a large The MRCA has completed the acquisition of the $100,000.00
Clara River Recreation and extent unaltered and, because of this property and will manage the property for
Conservation much of the natural habitat is intact. conservation purposes.
Authority
RMC3380 Los Angeles River Bell, City of Completed Enhancement and rehabilitation of the LA Augmentation of the funding for this project $350,900.00
Bikeway Path River bikeway path, City of Bell. This approved by RMC Board 7-9-07 for $151,000 to
Enhancement and project will extend the River Parkway fund the final reach of this project in the City,
Rehabilitation project funded by the Resources Agency. along with an extension to the end date to 3-31-
08. Project is complete, City has been fully
reimbursed.
RMC3226 Lynwood Meadows  Lynwood, City of Completed Lynwood Meadows project will rehabilitate Park project is complete. RMC Staff attended $562,379.00
a vacant city-owned property as a park Lynwood Meadows Grand Opening on Sept. 13,
with natural features including trails, 2008.
native planting and benches.
RMC3266 Lynwood Nature Lynwood, City of Completed The grant paid for Phase 1 Environmental The project was closed in May 2005.The soils $5,000.00
Park (South Gate Assessment (soils sampling). report is in the RMC 3237 file as it also pertains to
Riparian) the South Gate Riparian Habitat Restoration
project.
RMC3394 Maywood Bikeway North East Trees Completed Funding will provide for an enhanced and The project is now complete. The project resulted $244,109.00
Access naturalized bikeway access with native in an enhanced trailhead providing improved
planting, permeable surface, bench access to the Los Angeles River Trail with native
seating, and other amenities on the north landscaping and recreation amenities and has been
side of Slauson Avenue at the LA River. transferred to the City of Maywood for
management.
RMC3395 Maywood Riverfront Maywood, City of Completed The project has taken abandoned The park implementation is complete and park is $250,000.00
Park industrial and Superfund sites and now open. Final retention has been processed.
converted them into a riverfront park with Park opening and dedication took place May 10, 2008.
connections to the LA River Bike Trail.
RMC3269 Mines Avenue Bike  Pico Rivera, City of Completed Construction of a Class 2 bike lane along Final project billing has been submitted for $56,023.60

Lane Improvement
Project

Mines Road to connect the SGR and Rio Hondo
spreading grounds is not feasible at this time.

$56,023.60. The balance of $224,094.40 has been
disencumbered.
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RMC3204 Monrovia Hillside Monrovia, City of Completed Acquisition of additional acreage in the The City has completed purchase of 52 acres $810,000.00
Wilderness Preserve City of Monrovia Hillside Wilderness within the Monrovia Hillside Wilderness Preserve.
Preserve. The city has one last piece of land to acquire in the
Preserve. The project is complete and closed.
RMC3602 Native Habitat Puente Hills Completed The Native Habitat Docent Manual is a The Habitat Authority has completed its Docent $26,000.00
Docent Manual Landfill Native project that started out with the Habitat Manual and prepared a training schedule for the
Habitat Fund and has been redirected to the first class of Docents. The project is compete and
Preservation Habitat Authority due to their capacity to closed.
Authority complete the work at this time.
RMC3585 Native Landscape Rancho Santa Ana Completed The project developed and a conducted Turnout at the workshops was excellent, and $5,212.00
Workshop Botanic Garden three workshops for landscape architects participant evaluations were highly positive and
involved in design of public landscapes. indicated support of further outreach to assist in
the industry's capacity to support the development
of sustainable landscapes. This project is now
complete.
RMC3422 Native Plant Palettes Rancho Santa Ana Completed This grant provides funding for This project resulted in a comprehensive list of $51,505.15
for the San Gabriel ~ Botanic Garden development of a list of native plants that native plants suitable for use in projects within the
River can be used as suitable vegetation palettes San Gabriel River Watershed. The project is now
for establishment of native plants in the complete and the list is under consideration for
San Gabriel River Watershed. use in the San Gabriel River Master Plan.
RMC3425 Oak Canyon Nature  Anaheim, City of Completed The project proposes improvements to the The City of Anaheim has completed the $6,050.00
Center interpretive trail and nature center installation and submitted the final reports and
entryway and outdoor amphitheatre. photos. This project is complete.
RMC3207 Olinda Historic Trail  Brea, City of Completed Build a trail from the historic oil production The City of Brea has completed 2.2 miles of trail $98,050.00
area of the City of Brea up into the with educational/interpretive signage. The project
dedicated open space in the hillsides is completed and closed.
adjacent to Chino Hills State Park.
RMC3426 Olinda Historic Trail  Brea, City of Completed The Olinda Historic Trail II is the extension The extension of the Olinda Trail in Brea, Olinda $45,000.00
Phase II of the Olinda Trail funded by the RMC, Trail II to its full 2.2 miles is complete. The project
allowing for the City to create a loop trail is closed.
that takes advantage of the conservation
easement.
RMC3253 Orange County Open Orange County Completed The Orange County Division of the League This grant funded identification by the OCD of high  $125,000.00
Space and Multi- League of Cities of California Cities (OCD) assessed open priority regional open space and recreational
purpose space, habitat, low impact recreation, opportunities as well as brought together the
Opportunities watershed improvements and educational Cities in Orange County within the RMC
uses in the Orange County area. territory. The project is complete and the report is on file.
RMC3592 Organic Community  Los Angeles Completed This grant is to fund several projects at This project is complete. $83,260.00
Farm Conservation the EarthWorks Community Organic Farm,
located in South El Monte.
RMC3429 Pacific Communities Duarte, City of Completed This grant provided for acquisition of the The City of Duarte completed the acquisition of $3,500,000.00

Acquisition Project

Pacific Communities property, also known
as the Duarte Foothills Reserve.

329 acres in December 2005. The project is
closed.
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RMC3200 Park Bond Project Mountains Completed Project management services were The MRCA provided project management services $547,448.00
Management Recreation provided for RMC grants for capital outlay such as project development and grant
Services Conservation projects. administration. All services have been completed.
Authority
RMC3270 Park Bond Project Mountains Completed This grant provided for project Services provided under this grant included $589,139.00
Management Recreation management services over a two year project management for RMC workprogram
Services II Conservation period for the RMC workprogram. grants. Project Management services included
Authority development of project concepts with applicants,
negotiations regarding the scope of work and
budget, administration of grant.
RMC3242 Park Master Plan - Baldwin Park, City Completed Development of a portion of the city's City has adopted the master plan. This project is $50,000.00
Baldwin Park of Parks Master Plan, to identify needs and complete.
opportunities for open space and passive
recreation in the City's existing park system.
RMC3214 Peck Water Friends of the Completed Conduct a survey of Peck Park and This project is complete. A Master Plan has been $25,000.00
Conservation Park Angeles Chapter connections to the park from the developed for entranceway improvements, habitat
Foundation surrounding communities, and create a restoration, native garden, irrigation
master plan. improvements, and other park amenities.
RMC3235 Pio Pico State Friends of Pio Pico Completed Interpretive materials which provide an The interpretive materials have been completed. $5,000.00
Historic Park overview of the capital improvements to This document provides an overview of the capital
Pio Pico State Historic Park. improvements to Pio Pico State Historic Park.
RMC3613 Project Management MRCA Completed This grant provided for project Services provided under this grant included $757,549.00
Services management services over a two year project management for RMC workprogram
period for the RMC workprogram. grants. Project Management services included
development of project concepts with applicants,
negotiations regarding the scope of work and
budget and grant administration.
RMC3224 Puente Creek Nature La Puente, City of Completed The City of La Puente proposes acquisition The acquisition and design phase of this project $394,522.94
Education Center of a vacant parcel along Puente Creek on are complete. The project resulted in a master
which the Nature Center would be located. plan for the Nature Center. Construction
documents are being finalized for the project.
RMC3241 Ralph C. Dills Park Paramount, City of Completed Development of a park master plan for the This planning grant is complete. $200,000.00
Expansion newly acquired properties that will be
used for passive recreation and open space.
RMC3561 Ralph C. Dills Project Paramount, City of Completed This grant provided funds to cover the cost The environmental services are complete and the $72,435.00

of environmental services and demolition
activities associated with properties
acquired for the purpose of expanding
Ralph C. Dills Park.

RMC has authorized a grant for site planning,
RMC3241, Ralph C. Dills Park Expansion.
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RMC3638 Ralph Dills Park City of Paramount Completed Park development based upon RMC funded Project is complete, project dedication took place  $1,000,000.00
Implementation master plan for newly acquired properties in Feb. 2009. City has submitted reimbursable
that will be used for passive recreation for payment, pending state freeze.
and open space.
RMC3234 Rancho Los Alamitos Rancho Los Completed The project includes planting of natives, The project is complete. The project resulted in $63,546.00
Native Garden Alamitos Foundation the construction of pathways, interpretive the installation of paths, irrigation and historic
Restoration signage, and professional services related landscape. The Foundation will host an official
to design and planning for the native opening in the coming weeks.
plantings and improved grading.
RMC3216 Rancho Los Cerritos  Rancho Los Completed Rancho Los Cerritos, is a national, state The planning phase of this project is complete $55,042.49
Landscape Cerritos Foundation and local historic landmark. This project and resulted in construction documents for the
Restoration consisted of site planning to enhance a improvements. RMC Board has approved funding
stream on the site and related amenities. for implementation of the Arroyo phase of this
project under RMC 3616.
RMC3271 Rio Hondo San Gabriel Valley Completed In 2002, the Regional Water Quality This project is complete and the final plan was $37,455.00
Watershed Plan Council of Control Board awarded Proposition 13 accepted by the Regional Board. The Rio Hondo
Governments Nonpoint Source Pollution Control grants to Watershed Management Plan contains an
develop four sub-watershed plans within overview of existing conditions within the
the RMC area. watershed, discusses how these conditions should
shape future projects.
RMC3557 Riparian and Southern Completed Digital mapping for wetland and riparian Mapping was increased from 17 quads to 20, and $104,000.00
Wetland Mapping California Coastal areas in the RMC territory. is complete. The report and maps will be posted
Water research on the Cal State Northridge, Center for
Geographic Studies Website.
RMC3272 RMC Grant Mountains Completed Services provided under this grant The grant guidelines have been completed and $144,656.51
Guidelines Recreation included development of grant guidelines updated. The consultant completed the
Conservation and a workshop for successful grantees to workshops and provided all relevant material. An
Authority provide assistance in selecting design and amendment to the scope of work also resulted in
construction contractors. the production of GIS tools to help identify RMC
projects.
RMC3590 RMC Project Mountains Completed At the direction of the San Gabriel and Technical services are provided by the contracts $0.00
Management Recreation and Lower Los Angeles Rivers and Mountains specialist, information technology specialist, and
Services (Technical  Conservation Conservancy (RMC) Executive Officer, the web master to promote RMC capital outlay.
Assistance) Authority MRCA shall perform Project Management
and Technical Assistance services.
RMC3624 San Gabriel Canyon  Azusa, City of Completed Phase 2 of the San Gabriel Canyon The grant was awarded on the November 26, $293,283.00
Gateway Landscape Gateway Center native landscaping, 2007 Board Meeting to complete Phase 2 of the
Improvement Project walking trials, signage, irrigation, development of the native garden at the San
interpretive displays and an Oak Tree Gabriel Canyon Gateway Center. The project was
Memorial Groove and Wall. completed on August 4, 2008 and maintenance
will be provided by City and ANF.
RMC3236 San Gabriel River County of Los Completed This project is the design of graphic The project is complete. The complete signage $17,500.00

Environmental
Graphic Design
Services Program

Angeles
Department of
Public Works

elements for signage and interpretive
projects along the San Gabriel River.

and environmental graphic plan for the river
includes the following components: Entry signs,
Mile markers, Project signs, Wayfinding signs,
and interpretive signs.
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RMC3228 San Gabriel River Pico Rivera, City of Completed Development of a bike path/walking trail at Project final billing has been processed. This $479,882.00
Spreading Grounds the Spreading Grounds, landscaping, project administered by LA County DPW. The
irrigation lines, the development of a rest Notice of Completion was issued December, 2007.
area, lighting, interpretive signage and The project is complete.
improved public entrances.
RMC3239 San Gabriel River Seal Beach, City of Completed The City of Seal Beach is restoring the This project is complete with construction $160,000.00
Trail Enhancement existing San Gabriel River Trail. drawings at 90%. The project is completed with
phase 2- development under a new grant, RMC3573.
RMC3247 San Gabriel River San Gabriel Completed The San Gabriel River Watershed Habitat The final report is on file with the RMC and will be $84,987.00
Watershed Habitat ~ Mountains Assessment project is a collection of included as part of the current conditions of the
Restoration Regional research and data with an analysis in the Upper San Gabriel River Watershed Management
Assessment Project  Conservancy Upper San Gabriel River, Walnut Creek Plan.
and San Jose Creek sub watersheds.
RMC3230 San Jose Creek Bike County of Los Completed Construction of 0.7 miles of a Class I Trail alignment and geotechnical work is $200,000.00
Trail Planning Angeles bicycle trail with enhancements to complete for the San Jose Creek and San Gabriel
Department of landscape and hardscape. River bridges. All work covered by this grant is
Public Works now complete. Funding for construction has not
yet been identified.
RMC3215 San Jose Creek North East Trees Completed Provide additional habitat benefits to the This project is complete. The project resulted in $48,975.00
Greenway current Greenway Project by providing landscape and trail improvements along San Jose
Improvements additional plantings, interpretive signage, Creek between Workman Mill Road and the 605
and volunteer events. freeway. The improvements are now managed by
Los Angeles County Department of Park and
Recreation.
RMC3244 Seal Beach Open Seal Beach, City of Completed This small planning grant funded the The project is complete and the plan is on file. $44,242.76
Space Opportunities investigation of potential open space Opportunities for planning, partnership, and
opportunities within the City of Seal Beach property acquisition were identified and allow the
and allowed for a master plan approach to City to strategically plan its future open space
future projects. needs and potential opportunities for RMC funding.
RMC3262 Seventh Avenue Puente Hills Completed Seventh Avenue Trailhead project was The Habitat Authority has completed the project $231,739.00
Trailhead Landfill Native with the Puente Hills Landfill Native Habitat that included a trailhead, interpretive signage, a
Improvements Habitat Preservation Authority in the northwestern bioswale and connection to the Skyline Trail; they
Preservation Puente Hills in the Hacienda Heights also hosted a trail opening event. The final
Authority community as an improved access point to payments have been made and the grant closed.

the Skyline Trail and other trails in the
area.
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RMC3611 South Gate Riparian  Trust for Public Completed The Trust for Public Land (TPL) provided WCA acquired property on August 14, 2008 from $126,000.00
Restoration Land professional services related to the TPL. RMC has funded Northeast Trees to develop
Acquisition acquisition of a 7.6+ acre site along the a feasibility report and conceptual plan for the site.
Los Angeles River and a component of the
South Gate Riparian Restoration project
(RMC3237).
RMC3218 THINK RIVER! San Gabriel Completed This small grant funded development of This project is complete. The final version of the $46,440.00
Mountains the Think River! project -- an integrated Think River! curriculum is on file.
Regional watershed education program to provide
Conservancy educational opportunities for youth in the
San Gabriel Valley regarding water quality,
water supply and use and habitat.
RMC04-402- Traffic Study for Mountains Completed Grant provides for CEQA Documentation The Traffic Study for access to the Duck Farm $80,000.00
2A Woodland Duck Recreation And and for a Traffic Study on the Woodland was completed and is on file. Grant completed.
Conservation Duck Farm property.
Authority
RMC3291 Train Depot Staging Bellflower, City of Completed Restoration of an historical train depot into Construction is complete and a grand opening $250,000.00
Area a regional bikeway trail rest stop/staging was held. Final closeout billing has been submitted.
area as well as transit facility.
RMC3209 Vincent Lugo Park San Gabriel, City of Completed Develop a master plan for the renovation The Master Plan is complete. The master plan for $49,976.16
Renovation of Vincent Lugo Park. redevelopment of Vincent Lugo Park included
native planting, run off retention, improved trails
and interpretive signage. Balance remaining
$25,024 redirected to RMC3598 on 11/27/06.
RMC3205 Washington Park Pasadena, City of Completed The project consisted of the Construction is complete and an official opening $331,543.84
Implementation- redevelopment of Washington Park and ceremony was held on September 30, 2006. The
Pasadena restoration of historical elements. project resulted in renovation of trails within the
park with native landscaping and interpretive
signage.
RMC3589 Watershed Los Angeles and Completed The RMC grant would provide support to The grantee developed a project proposal for $9,223.29
Assessment and San Gabriel Rivers the Watershed Council to prepare a Proposition 50, Ch. 7 grant programs, hosted a
Planning Watershed Council concept proposal, the first step in a two- project workshop and coordinated regional
Opportunities stage application process. interests in the program.
RMC3219 Watershed Regents of the Completed The University of California Cooperative The concept was submitted to LA Valley College $32,094.00
Education in Multi- University of Education and East Los Angeles College and to University of California Agriculture and
Lingual Communities California cooperated to develop a multilingual Natural Resources (UCANR) publications for free
watershed interpretation and education download. The project is complete.
curriculum for English-as-a-Second-
Language students.
RMC3267 Watershed TreePeople Completed This work was not carried out, as time Grantee has withdrawn from this project, as the $16,093.80

Education Outreach

progressed, the need for Tree People to
provide services to the designated cities
was no longer necessary.

scope is no longer feasible. The balance of the
funds has been disencumbered and the project
was closed in October 2006.
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RMC3250 Watershed Los Angeles Completed This grant to the Los Angeles Conservation LACC has completed weed abatement projects, $150,000.00
Improvement Conservation Corps provides for improvements within treatment of invasive weeds and landscape
Projects- LACC the San Gabriel River Watershed. improvements along the San Gabriel River and
San Jose Creek.
RMC3543 West San Gabriel Lakewood, City of Completed West San Gabriel River Open Space This project is now complete and is open to the $300,000.00
River Open Space Project — Phase II project will extend and public. The project includes native landscape and
Project Phase II connect the greenbelt and existing trails of a trail along the San Gabriel River.
the West San Gabriel River Parkway
Nature Trail (Phase I) through the
proposed area to Del Amo Boulevard.
RMC3245 Whittier Greenway  Whittier, City of Completed The Whittier Greenway is a linear park and The project is complete. RMC staff continues to $150,000.00
Extension multi-use trail along an abandoned 5.2- work with the city to identify funding for further
mile, Union Pacific rail corridor through the work on this project. The City has contracted for
City of Whittier. the next phase, a connection from the San Gabriel
River to Pio Pico State Historic Park.
RMC3637 Whittier Greenway  Whittier, City of Completed $203,200 for the remediation of arsenic Project is complete. Grand opening in February $203,200.00
Trail Environmental found on the 4.5 mile Whittier Greenway 2009. City submitted all payment requests,
Project Trail. including 10% retention. Payments processed
pending state bond freeze.
RMC3576 Anaheim Coves/ Anaheim, City of Funded The Burris Pit/Anaheim Coves project is The completed design will be revisited following $841,610.00
Burris Pit Park the development of a trail with landscaping collaboration with Orange County Water District
Development and interpretive elements around and the City mid 2009. Prop 84 grant award 9-08
recharging pond in the City of Anaheim. will be amended for additional $2,579,000 once
bond freeze lifted. Project not stopped, other
funds utilized.
RMC3260 Azusa River Watershed Funded The Azusa River Wilderness Park is a Acquisition of Taylor, El Encanto and the Canyon $1,669,633.00
Wilderness Park Conservation project to create a passive park on the Inn site are complete, bringing the park to 69
Acquisition Authority north end of the City of Azusa at the acres. The MND is out for public comment. Grant
beginning of San Gabriel Canyon. extension is needed. Project stopped due to
bond freeze
RMC3596 Azusa River Watershed Funded This grant is planning and implementation The concept planning is completed, the CEQA $1,321,000.00
Wilderness Park Conservation for the Azusa River Wilderness Park. document is to be published in fall of 2008. The
Planning and Authority closure of the Mobile Home Park is complete all
Implementation - tenants are out and Demolition is underway.
Prop 40 Project will need extension.
RMC3238 Bellflower Riverview Bellflower, City of Funded The project will provide a natural, Project was approved by PUC at its March board $300,000.00
Park riverfront environment along the San meeting. Project on hold due to state budget
Gabriel River, serving numerous communities. freeze.
RMC3615 Canyon Watershed Funded The proposed project is a fee simple Project advance requested for survey and early $1,500,000.00
Inn/International Conservation acquisition of the approximately 26.06 acre planning effort. Project suspended prior to
Theological Authority International Theological Seminary advance being processed due to PMIB freeze on
Seminary property (Canyon Inn/Cool Springs) property in bond funds implemented 12/8/2008.
Azusa within the Azusa River Wilderness
Park project area.
RMC3640 Chapter 8 Defaulted Watershed Funded The WCA identified and bid on tax Staff is working on submitting agreement forms $100,000.00
Tax Property Conservation defaulted parcels that would further to the County, withdrew submitting parcels in
Authority implement the agency’s programmatic Industry and Monrovia. Working with City staff of

objectives.

Long Beach, Glendora and Claremont.
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Project ID Project Name Applicant Work Program Project Description Project Status Funding
Status
RMC3254 Citrus Grove Heights Watershed Funded Pre-Acquisition and acquisition costs for a Staff is working on the conveyance of site from $15,000.00
Conservation tax default property in Pico Rivera along MRCA Anticipated deadline completion TBD due to
Authority the San Gabriel River and SGR Bikeway, to state budget freeze.
be developed for a bike rest stop by the WCA.
RMC3593 City of Long Beach Long Beach, City of Funded The Long Beach Project Services Project management assistance included North $100,000.00
Project Management Management grant with the City of Long Slope Signal Hill (RMC 3306), Wrigley Heights (no
Services Beach Real Estate Division to provide longer active), and Los Cerritos Wetlands projects
assistance for acquisition projects. (Bryant, Bixby, etc). Project complete, partial
billing with balance to be disencumbered.
RMC3554 Colorado Lagoon Long Beach, City of Funded The Colorado Lagoon Restoration project The City was successful with its grant application $150,000.00
Restoration in the City of Long Beach is a restoration of was awarded $3.8 million. Final EIR was posted
a well utilized lagoon. and final certification on September 08. Grant was
completed, payment request completed and
approved awaiting final payment from state.
RMC3621 Compton Creek Los Angeles and Funded This feasibility study will focus on a RMC staff met with grantee in April to discuss $187,000.00
Daylighting Study San Gabriel Rivers significant storm drain network or start-up pending buget freeze. RMC Staff
Watershed Council catchment area in the Compton Creek processed timeline extension through December
Watershed or areas that drain directly to 2009. Extension pending official response from
the western lower Los Angeles River. Fiscal Services.
RMC3584 Coyote Creek Bike Cerritos, City of Funded The Coyote Creek Bike Trail Connection to Design is complete. Delays due to City staff $400,000.00
Trail Connection to Cerritos Regional Park is a project that will resources. This will require another extension due
Cerritos Regional enhance 2 access points to the Coyote to permitting issues and the bond freeze stop
Park Creek Bike Path. RMC staff has been work order on 12/18/08.
working successfully with the City of
Cerritos in defining the gateway/access
area to Coyote Creek.
RMC3318 Coyote Creek-Los Los Alamitos, City Funded The Coyote Creek-Los Alamitos Design concepts require revision due to increased  $1,440,000.00
Alamitos of Improvement project is the creation of a project costs. RMC staff assisting with Edison
Improvement Project park out of an underused space along lease agreement. Project stopped due to bond
Coyote Creek. freeze. Grant extension will be necessary.
RMC3419 Discovery Sports Downey, City of Funded This grant provides passive recreation and RMC staff visited site in Dec 08, prior to freeze. $500,000.00
Complex (Formerly interpretive concepts, and contributes to Sent letter to city re: plant spacing, irrigation and
NASA Park) the cost of the large storm water basin, other issues. RMC will schedule site visit to
located adjacent to the Columbia Memorial finalize project. Project on hold due to state bond
Space Science Learning Center. freeze.
RMC3609 Duck Farm Phase IA Watershed Funded The Phase 1A Duck Farm project involves EDAW work has been suspended due to PMIB $1,798,389.00
Implementation Conservation the development of a 23 acre river decision to freeze bond funds 12/18/2008.
Authority adjacent park project. Phytoremediation project in riparian corridor only

continues with SEP funds from TPL. Grant
amendment required but awaiting for
budget/timeline from Grantee.
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RMC3243 Duck Farm Planning Watershed Funded The purpose of this project is to create a This project is in the process of being closed out. $480,000.00
Conservation Master Plan for the Woodland Duck Farm Final accounting is underway.
Authority property.
RMC3263 El Dorado Nature Long Beach, City of Funded The El Dorado Nature Center Renewal is a Design-Build project will begin construction $327,000.00
Center Renewal revitalization of the acreage not utilized 12/2009. US Army Corps of Engineers permit is in
currently by the nature center. place. This project was frozen 12/17/08 due to
State Budget Crisis, grant requires State Budget
re-appropriation since grant funds expire June 2009.
RMC3618 Emerald Necklace Watershed Funded This project is a fee simple acquisition of The WCA and landowner have completed $50,000.00
San Jose Creek Conservation approximately 4 acres within the San Jose negotiations on an option agreement which will
Acquisition Authority Creek area in unincorporated Los Angeles result in initiating the due diligence period of 4
County, Avocado Heights and will be months. Staff is working with the County (long
developed as passive open space with term steward) to determine other funds available
equestrian features and water quality in lieu of bond funds.
elements.
RMC3633 Encanto Nature Walk Duarte, City of Funded The project provides a bioswale with Project construction on-hold till bond sale funding $508,000.00
Bioswale Project interpretive signage, native landscaping allocation is available. City has awarded project
and a small infiltration basin to manage to contractor, bid price guaranteed till Nov 2009.
storm runoff.
RMC3605 Encanto Park Duarte, City of Funded This project is the water quality and Project close-out. Final Invoices requested to $150,000.00
Bioswale conservation element in a larger project at release retention. Project complete. Phase 2
Encanto Park, the Encanto Nature Walk under RMC3633 to Construct on hold due to Bond
Project. Freeze 12/17/08.
RMC3617 Ganesha Park Pomona, City of Funded The proposed Ganesha Park Trails Project The project was 6 weeks behind project timeline $116,945.00
will seek to re-open trails at Ganesha Park at time of bond freeze. Project stopped due to
and to provide users with a sense of bond freeze, needs new timeline and extension.
history of the park.
RMC3337 Gibson Park Habitat El Monte, City of Funded Part of the Emerald Necklace, Gibson Park The City of El Monte is preparing to award the $433,500.00
Plantings and Amigos de los grant from the RMC will fund native contract for construction of “Mariposa Park” RMC
Rios landscaping, an outdoor interpretive kiosk Board recommended Tier 1 status for Prop 84
& an outdoor classroom where visitors and proposal to augment the funding already in place.
school children can learn about the Project stalled due to state budget freeze.
natural history and resources of this area
of the water.
RMC3623 IRWMP Multipurpose West Basin Funded This work is for identification and Staff is involved in this and the development of $100,000.00
Plan Development  Municipal Water development of multi-purpose projects for the Disadvantaged Communities outreach efforts.
District the Greater Los Angeles County Integrated Stopped due to Bond freeze - needs an extension.
Regional Water Management Plan.
RMC3222 Laguna Lake Park Fullerton, City of Funded The Laguna Lake project in the City of Installation of Landscaping will complete project $620,000.00

Master Plan

Fullerton is a restoration of a park
designed and utilized since the 1950's.

but effort put on hold due to Bond Freeze. Project
can complete this year however project
construction on-hold until bond sale funding
allocation is available.
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RMC08106 LCWA Hellman Los Cerritos Funded A grant to the LCWA for Hellman This project was authorized in December 2008 $60,000.00
Acquisition Related =~ Wetlands Authority Acquisition related expenditures such as but due to the state bond freeze the project was
Expenditures closing costs for escrow, title report, stopped and payment is pending for the Appraisal
surveys and appraisal since these costs Report of $12,500.
are not covered by the WCB grant.
RMC3373 Legg Lake Fishing Los Angeles Funded This grant will provide restoration of an The project was transferred from LA County $500,000.00
Pier Department of area of North Legg Lake by implementing a Department of Parks and Recreation to LA Co.
Parks and shoreline restoration program which Department of Public Works. Construction
Recreation, County includes ADA parking, an access walkway complete 12/30/08. Payments pending bond freeze lift.
of and ramp, an informational kiosk and
native landscaping.
RMC3570 Long Beach Aquarium of the Funded This grant facilitates the completion of the The Pierpoint exhibit is complete. Construction $1,322,000.00
Aquarium Pacific Long Beach Aquarium Expansion Project - began on the Classroom and related exhibits in
Watershed Exhibit RMC 3257 for design and planning. February, 2008. Construction on classroom and
Expansion Project native plantings is complete. Opening event occurred on
11/12/08. Final payment pending once bond freeze is lifted.
RMC08107 Los Angeles and Rio Los Angeles and Funded The Watershed Council and SGV COG will Project is partially reimbursable by Department of $250,000.00
Hondo Watershed San Gabriel Rivers hire a watershed coordinator to implement Conservation which is in process of restarting
Coordinator Watershed Council the Rio Hondo and Upper San Gabriel their grants. The remainder is funded through
Rivers watershed plan by identifying RMC grant that is on hold until bond sale funding
projects that will serve to improve water allocation is available.
supply, water quality and recreational
access.
RMC3586 Los Angeles River North East Trees Funded Development of a pocket park using Project is complete. Ribbon cutting held in April 1,. $150,000.00
Parkway Access several funding sources. 2008 Payment requests submitted by NE Trees.
Improvements - On hold due to state budget freeze.
Cudahy
RMC3607 Mapping Support Green Info Funded Creation of a project management Green Info Network was stopped on 12/17/08 due $31,790.00
Services database, clean up and organization of to state bond freeze grant, current authorized
project attributes (GIS and other), map grant requires a time extension. Several unpaid invoices
creation. are pending once bond freeze is lifted.
RMC3594 Phase I La Puente, City of Funded Phase I of the Puente Creek Nature Development of construction documents is almost  $1,175,000.00
Implementation of Education Center is designed to make the complete. Final revisions have been submitted
the Puente Creek park functional while additional funding is and minor changes have been resubmitted based
Nature Education being sought to complete the proposed on comments received from Los Angeles County
Center project. Department of Public Works. Project on hold
pending state budget freeze.
RMC3616 Rancho Los Cerritos  Long Beach, City of Funded The Rancho Los Cerritos Arroyo Project behind schedule due to delays with $275,000.00
Arroyo Improvements Restoration Project will expand the building and safety approval from City and
recreational use of the facility. suspension of grant funding. Final revisions have
been submitted for approval to the City of Long
Beach. Grant extension underway through May 2011.
RMC3458 Rio Hondo - Montebello, City of Funded The City of Montebello's Roosevelt Avenue The City has received its permits from DPW and $210,000.00

Roosevelt Avenue
River Trail Entry

project will enhance and provide amenities
for the trailhead on the Rio Hondo bike
path.

the cooperative maintenance agreement with the
County has been signed and approved. The City
went out to bid and selected a contractor. All
work has been stopped due to Bond funding being
stopped.
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RMC3465 Rio Vista Nature Trail El Monte, City of Funded This is the second phase following the Rio Work is proceeding on this project. Work has $567,000.00
and Amigos de los Vista Park rehabilitation. been completed on the tree planting and
Rios installation of the fence and amenities. The trail
opened officially in May, 2008 and ongoing
monitoring of the native landscape is continuing.
RMC3221 Rio Vista Park El Monte, City of Funded The Rio Vista Park Restoration is complete The project is complete with the interpretive $375,200.00
Restoration and it is a project that provides the restoration signage and native plantings in place. The park
Conservation Project and rehabilitation of Rio Vista Park was officially reopened on June 7, 2008. Final
complete with interpretive displays, payment has been sent to Sacramento. Payment
historical depictions of the Rio Hondo. pending release of bond funds.
RMC3240 RMC Trail & Watershed Funded The product of this grant is a framework Phase III work was stopped due to state bond $500,000.00
Recreational Conservation for the Green Visions Plan. The freeze. But work resumed May 09 due to non-
Opportunities Plan Authority deliverables included a plan inventory, state funds found, set to complete August 09.
online plan library and map, data scan and Currently the RMC and WCA Board approved a
analytical framework and workshop. budget amendment December 2008.
RMC3477 San Gabriel River San Gabriel River Funded Development of a regional watershed Project conceptual planning complete, $3,000,000.00
Discovery Center Discovery Center educational center San Gabriel River environmental process, fundraising, lease,
Authority Watershed sublease and operations agreement formation are
in progress. Draft EIR published and in comment
period. Project not stopped.
RMC3567 San Gabriel River Whittier, City of Funded Provide for the development of Grant extended to Feb. 2011. City has approval $659,136.00
Trail Connector to construction drawings and final and from UPRR for permits for trail portion of project;
Pio Pico State complete construction of a new class two other issues including pedestrian underpass. Project on
Historic Park multipurpose trails. hold due to state budget freeze.
RMC3573 San Gabriel River Seal Beach, City of Funded The San Gabriel River Trail project is the Grant augmented and extended 11/07. The City $2,000,000.00
Trail Enhancement development phase from the previous hired RBF to update 90% construction documents
Development Project planning grant the City of Seal Beach for the staging area at end of San Gabriel River.
received from RMC. Anticipate Coastal Commission permit application
submittal mid 2009. Stopped due to bond freeze.
RM(C3481 San Gabriel River Long Beach, City of Funded The San Gabriel River Walk is a project Grant was stopped on 12/17/08 due to state bond $622,600.00
Walk that takes an unused open space next to freeze grant, current authorized grant requires a
the western levee of the San Gabriel River time extension. Several unpaid invoices are
and develops it into a passive park with pending, total $90,184.
pathways, and native landscaping.
RMC3595 Santa Fe Springs Santa Fe Springs, Funded This grant funds implementation of a RMC met w/City staff in April to discuss project re- $600,000.00
Park Improvements  City of portion of Phase I functional elements of start for northern section, pending hydrology
and Development of the park, such as the walking trails and studies, broadened scope of work w city engineer,
Nature Sanctuary landscaping. and private prop issues. City submitted River
Parkway application for southern section. Grant approval
pending freeze.
RMC3588 South Gate LA River South Gate, City of Funded This project will provide access Grant augmented by RMC Board for $215,000. $465,000.00

Parkway Access
Improvements

improvements to the LA River Parkway at
Southern Avenue and Hollydale Park.

New total $465.000 covered cost increases.
Construction is complete. Ribbon cutting 1-17-08.
Final landscaping is complete prior to 11/30/08.
Final payment pending bond freeze.
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RMC3634 South Gate Riparian Watershed Funded $189K grant from RMC to WCA for Property acquired on 8/12/08 by WCA, $189,000.00
Habitat Acquisitions  Conservation acquisition of 4 parcels. 7.6 acres as part $630K.Next phase: Approve $1.5 in development funds
Grant Authority of the South Gate Riparian Habitat (Prop.A) from City of South Gate to WCA. Project
Restoration project. on hold due to state budget freeze.
RMC3237 South Gate Riparian North East Trees Funded Feasibility Study for potential acquisition Grant end date was March 2009. RMC Staff will $500,000.00
Habitat Restoration and development of a small nature park. extend timeline to allow NE Trees to continue
working on hydrology study, soils analysis and
other design concepts for completion of grant.
Project on hold due to state budget freeze.
RMC3220 Sycamore Canyon Diamond Bar, City Funded This project developed the first trail This project, the first 1.5 mile increment of the $124,081.00
Park Trail of increment of the City’s five-site, city-wide trail system, is complete. The trail opened on
Development trail system. February 25, 2006. City completed all paperwork,
Project-Diamond Bar awaiting payment from state.
RMC3582 Sycamore Canyon Diamond Bar, City Funded The Sycamore Canyon Trail II project will The City has completed the two trail access points $140,000.00
Trail Phase II of construct two new trail access points along in Steep Canyon and opened them. The signage
the trail as well as two class B trail heads. is complete. Final payment pending bond freeze.
Funding for Phase IV pending bond freeze
RMC08130.
RMC3635 Urban, Mountains, Mountains and Funded The project management services This agreement has been extended to June 30, $926,400.00
and River Parkway, Recreation provided through this grant to the MRCA 2010. The scope of work has been reduced
Capital Projects Conservation will directly lead to the acquisition, consistent with the bond freeze impacts to the
Authority restoration and development of open workload. Services provided under the grant did
space and recreational projects. not change.
RMC3598 Vincent Lugo Park San Gabriel, City of Funded The grant will provide matching funds to 60% construction drawings complete/under $525,024.00
Implementation the City for implementation of Phase 1 of review design package can be completed by end
Phase I the Vincent Lugo Park Masterplan. of year if funding becomes available. Project
currently on-hold till bond sale funding allocation is available.
RMC3522 Walnut Creek Watershed Funded The project is the Watershed Conservation WCA completed the acquisition of the property. $8,455,000.00
Habitat & Open Conservation Authority’s acquisition of a portion of the Planning efforts have not begun due to state bond
Space Acquisition Authority 60.76 acres within the riparian area of freeze on 12/08.
Project Walnut Creek and west of the 57 Fwy, in
unincorporated Los Angeles County, 5th
District, surrounded by the City of San
Dimas.
RMC3642 Walnut Creek San City of San Dimas Funded The City of San Dimas is conducting the The City of San Dimas completed acquisition tasks $80,000.00
Dimas Habitat and pre-acquisition tasks related to the relating to Walnut Creek Habitat and Open Space
Open Space acquisition of the Walnut Creek Habitat project but City has submitted a final payment
and Open Space Project by the Watershed request. This project was stopped 12/08 due to the
Conservation Authority. state bond freeze, final payment will close grant.
RMC3619 Whittier Narrows Watershed Funded The WCA is working with Army Corps and Wenk Assoc. has begun the development plan $300,000.00
Dam Rec Area Conservation other agencies to update the Master Plan process including facilitating executive team,
Development Plan Authority that will identify sustainable, multi-benefit stakeholder team, and community meetings to

watershed projects to address open
space, recreation and watershed needs of
the region.

develop the "baseline" of the WNRA, establish a
vision for the plan and develop policies that will
guide development.
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RMC3255 Woodland Duck Watershed Funded Acquisition, planning and implementation A survey of the entire vision park to create new $1,300,000.00
Farm Acquisition Conservation of minor improvements to the first major title and record property easements. EDAW
Authority riverfront park along the San Gabriel River. agreement Phase 1A is in place 2008. Project

frozen - bond freeze. Need reallocation of funds.
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EXHIBIT B
RIVERS AND MOUNTAINS CONSERVANCY
Support Budget FY 08/09 - Status Report - June 25, 2009

REVENUE

ENVIRONMENTAL LICENSE PLATES 348,000 01400

PROPOSITION 40 178,000 60290

PROPOSITION 50 154,000 60310

PROPOSITION 84 540,000 60510
| TOTAL REVENUE 1,220,000

EXPENSES

PERSONNEL SERVICES 623,000 623,000 0

Operating Exenses and Equipment

General
Expense
206 Miscellaneous Office Supplies 49,948 3,246 46,702
207 Freight and Drayage 400 0 400
213  Clerical and nonprofessional services 5,000 0 5,000
215  Advertising 1,000 0 1,000
217  Meetings, conferences, and exhibits 1,000 0 1,000
223  Library purchases 12,000 10,667 1,333
226  Minor equipment 15,000 14,640 360
227  Office equipment rental, maint.,& repair 3,000 0 3,000
Printing
244  Office copier expense (rental, maint.) 10,000 7,756 2,244
245  Printed forms and stationary 2,000 1,325 675
246  Office Copier Supplies 4,000 0 4,000
248  Printing - Not Otherwise Classified 0 0
Communications
252  Cell phones, PDAs, pagers 10,800 8,324 2,476
253  Central communication 500 0 500
255 Messenger services 500 0 500
257 Telephone 4,500 2,553 1,947
258 Communications -Not Otherwise Classified 4,000 3,160 840
259 Maintenance 3,000 990 2,010
Postage
262 Postage, stamps, stamped envelopes, etc. 4,800 3,000 1,800
263 Postage Meter (rent, repair, refills, supplies) 2,500 1,555 945
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Travel: In-State
292
293
294
295
296
297
301
308

Training
332
333

Facilities Operation

344
345
346
348
352
Utilities
362
365
378

Per Diem

State Vehicle - General Services
Commercial Air Transportation
Other Transportation

Private Car

Rental Car

Taxi and Shuttle Service

Travel - Not Otherwise Classified

Tuition and Registration Fees
Training Films and Slides

Janitorial Services

Security

Recurring Maintenance Services
Waste Removal

Special Repairs

Electricity
Propane
Utilities - Not Otherwise Classified

Professional Services

382
418

Interdepartmental Professional Services

External Professional Services

Information Technology

435
436
445
446
448
449

IT - Not Otherwise Classified
Supplies

Software

Hardware

Internet Service Provider

Electronic Waste and Disposal Fees

Central Administration Services

438 Pro Rata

451  Equipment
OPERATIONS SUBTOTAL
TOTAL EXPENSES

4,000
6,000
3,000
300
400
400
500
500

10,000
2,000

18,480
3,672
4,000
4,000

9,000
9,000
10,000

80,000
187,000

1,000
2,000
15,000
10,000
4,800
2,000

46,000

30,000
597,000

1,220,000

1,708
1,120

o O O o o

o

13,278
942

905

4,385
3,991
3,395

43,547
104,320

0

0
11,359
0
1,240
0

38,808

25,504
313,529

936,529
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4,000
4,292
1,880
300
400
400
500
500

10,000
2,000

5,202
2,730
4,000
3,095

4,615
5,009
6,605

36,453
82,680

1,000
2,000
3,641
10,000
3,560
2,000

7,192

4,496
0 283,471

0 283,471
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DATE: July 2. 2009
TO: RMC Governing Board
FROM: Belinda V. Faustinos, Executive Officer

SUBJECT: Item 6C: Executive Officer’s Report- Project and Liaison Activities

San Gabriel River Discovery Center Authority (Authority): All project work continues to be
suspended with the exception of the environmental process, finalizing the lease and sublease for
the project area and drafting the operations agreement. The project is continues to be staffed part-
time by the Administrative Assistant. All other support is provided via contributed staff time of
Authority members. Three consultants are funded to continue critical services, EDAW and Sohagi
Law Group for the environmental and Alma Martinez Assoc. for the lease/sublease (this contract
will be complete June 30, 2009).

The draft Environmental Impact Report (DEIR) was released for public comment on June 5, 2009.
This was continued with gap funding by the Authority water district members, combined with an
exchange of contracted services between Authority members LA County Department of Parks and
Recreation and the RMC. Public comment period is 60 days, and there will be two public comment
meetings, one June 24 at 7 pm and July 18 at 2 pm at South El Monte High School. Staff continues
to invite comment and input during the Public Comment period on the Draft EIR. The Draft EIR is
available at the Discovery Center Authority website, www.discoverycenterauthority.org . The
website also has information of where hard copies can be read.

As mentioned, the lease and sub-lease development process continues. The Authority Board will
adopt these items as part of their discretionary action at the time the environmental document is
adopted in late 2009.

Los Cerritos Wetlands Authority (LCWA): Activities regarding acquisition of the Hellman 100 acres
site in Seal Beach are continuing. LCWA completed the updated appraisal report for the Hellman
Properties and received approval of the appraisal report from the Department of General Services
on February 2009. RMC grant funds awarded to complete this acquisition related expenses were
stopped on December 2008 and the LCWA is awaiting payment of invoices incurred, totaling
$12,500. The Purchase and Sale Agreement and Pollution Legal Liability are being finalized and
the documents to purchase the property are ready pending WCB release of acquisition funds.
LCWA is also actively applying for various other acquisition funds, in case WCB funds are
unavailable.

Los Cerritos Wetlands Stewards was awarded a grant from the Southern California Wetlands
Recovery Project 2009-2010 Community Wetland Restoration Grant Program. This grant will
implement and expand the existing Los Cerritos Wetlands Authority Interim Stewardship and
Management Program by initiating a community-oriented program focused on wetlands education,
community outreach, stewardship and conservation for the continued and long-term preservation
and enhancement of the Los Cerritos Wetlands. This grant was submitted by the Los Cerritos
Wetlands Stewards and developed in collaboration with the LCWA with the vision to initiate and
establish a continuous Los Cerritos Wetlands Stewardship Program designed to promote
community involvement focused on wetlands education, maintenance, and restoration of the Los
Cerritos Wetlands. The work is scheduled to begin early August 2009.
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Bureau Land of Management Land Management Plan

The Bureau of Land Management is conducting workshops in association with its revision of the
South Coast Resource Management Plan (SCRMP). The RMC Board authorized a memorandum of
understanding with BLM for RMC participation in the Plan revision. The BLM team continues work
on the revision. A Draft South Coast Resource Management Plan and Draft Environmental Impact
Statement will be prepared for thorough public review this summer.

Los Angeles & San Gabriel Rivers Watershed Council (Watershed Council): The Watershed
Council was able to keep most programs intact during the bond freeze.

Integrated Regional Water Management (IRWM) Plan: Sub-regions of the Greater LA Region (LA
Region) are in the process of creating project “priority” lists for consideration in the expedited round
of Proposition 84 funds which may be released later this year. Further, the LA Region completed
an application for “regional acceptance” that is expected to resolve various instances of regional
overlap in this program. Lastly, your Executive Officer was recently elected as Vice Chair of the
Lower SG and LA Rivers Sub Region and is now a seated member of the Leadership Committee.

National Park Service (NPS) San Gabriel River Watershed Special Resource Study (San Gabriel
SRS). The NPS planning team is preparing alternatives for the special resource study regarding a
"significance statement.” The next steps for this special resource study are as follows: 1. The NPS
will the refine the preliminary management options; 2. By this Fall the NPS will begin to contact
stakeholder groups to schedule a follow-up meeting to discuss and review the refined preliminary
management options; 3. After stakeholder review, a broader public review effort will begin. More
information is available at http://www.nps.gov/pwro/sangabriel.

Upper Santa Clara River: The RMC Board approved funding for acquisition of several parcels
located within the Soledad Canyon Capp Acquisition project; but due to the state bond freeze the
grant was not authorized and the acquisition was delayed six months. Once state bond funds are
released the grant agreement will be authorized and acquisition can take place within 3-5 months
pending appraisal report is approved by DGS. Soledad Canyon Capp Acquisition project has
formed the Santa Clarita Valley Conservation Alliance (SCVCA), which meets quarterly to discus
acquisitions within the CAPP. Currently the SCVCA is working on the several acquisitions, but are
pending due to the State Budget.

Conservation efforts in the upper Santa Clara River Watershed continue. A plan for implementation
of the Conceptual Area Protection Plan has been finalized. Discussions are ongoing between
biodiversity working group partners, the City of Santa Clarita and the consultants working on the
project regarding acquisition opportunities. The One Valley One Vision Plan (OVOV), a joint effort
between the County of Los Angeles, the City of Santa Clarita and Valley residents and businesses
to create a single vision and guidelines for the future growth of the Valley and the preservation of
natural resources in the upper Santa Clara River Watershed will seek to create a green belt along
the upper Santa Clara River to the east of the city. City residents recently approved an assessment
district aimed at providing funds for preservation of a green belt as outlined in OVOV. The City
hopes to leverage the assessment district funds to maximize the funds available for acquisitions.
The City of Santa Clarita is currently working to secure enactment of H.R. 5887, the Soledad
Canyon Mine Act that provides for a resolution that would transfer of mining rights, currently held by
CEMEX, a mining company, to a location close to Victorville, California. H.R 5887 creates a
mechanism for the Secretary of the Interior to cancel the two contracts for sand and gravel mining
that CEMEX presently has with the Bureau of Land Management.

The South Coast Wildlands Project (SCWP) received a grant from the Resources Legacy
Foundation to provide start-up costs for a non-profit land trust in the upper watershed that will
engage with the local communities of Agua Dulce and Acton and, in coordination with the
biodiversity working group, will focus on and continue conservation efforts and partnerships in the
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upper Santa Clara River watershed. SCWP recently published a report highlighting the upper Santa
Clara River watershed area as a significant wildlife linkage in the network of linkages for the South
Coast Ecoregion. The report, South Coast Missing Linkages: A Wildland Network for the South
Coast Ecoregion is available on line at http://www.scwildlands.org.

The Upper Santa Clara River IRWM also meets quarterly and seeks a balanced approach to
managing the water resources that are reflective of the region’s interests. The overall general will of
the public, elected representatives, and government, is to manage the watershed in a responsible
manner that balances growth, economics, and natural resources. The Upper SCR IRWMP
stakeholder group is one venue where all sides on these issues can work together to define
common goals and objectives in the watershed and prioritize implementation programs to reach
those goals/objectives. Within those parameters, all input from parties with diverse views regarding
growth are welcomed. Currently, the Upper SCR IRWMP submitted their Regional Acceptance
Process (RAP) and were interviewed on June 17, 2009. Department of Water Resources (DWR)
will announce their formal RAP decisions in early September 2009. DWR is working to get final
guidelines for Prop 84 out in early September; they are timing the RAP announcement and
guideline release purposefully at the same time. Draft guidelines should be out in the very near
future. DWR is working on an IRWM Plan standard update and long term plans for the IRWM
program. There is currently no authorization for providing bond funding so the timing of the funding
projects is unknown. Could be a while before any funds are available for IRWM projects.

Green Visions: Phase | and Phase Il are complete. Phase Ill funded through RMC funds was
stopped on December 2008 due to the state bond freeze and therefore the RMC and WCA Board
approved budget augmentation on December 2008 was not authorized and is awaiting for an
Amended Grant Agreement. Although the project resumed work on May 2009 due to non-state
matching funds from LA County DPW and is scheduled to complete work on August 2009. The
project includes Habitat Tool Development, Development Watershed Modeling, Testing Habitat
Tool Development, Revision of Data Layers, Testing Watershed Modeling and Web Tool
Enhancements.

Duck Farm Project: Phase 1A project development activity is expected to resume in the next few
months as bond funding resumes. Survey and soils work will be conducted as first steps.
Additionally, Supplemental Environmental Project funding from the USEPA is providing ongoing
work on phytoremediation (use of plants to remediate soil contaminants) of 16.8 acres at the Duck
Farm. This work will require a revision to the Scope of Work for the EDAW contract for Phase 1A.

The MRCA Rangers continue surveillance of the site mainly for security purposes, with reduced
hours due to WCA cash flow limitations. Brush removal was conducted in April over the entire site.

At the direction of the WCA Board, the equestrian center operator has been vacated. At its June
meeting, the WCA Board approved the estimated timeline of 6-12 months for evaluation and
formation of a plan to resume the Duck Farm equestrian operations. This effort will include
formation of a focused advisory panel comprised of qualified individuals familiar with public
equestrian operations to provide guidance. From this information, the WCA will evaluate potential
configurations for fiscally viable long term operations and circulate a request for qualifications, then
a request for proposals. In the interim, the premises and the house will undergo health and safety
modifications. The house and premises will be under the care of two MRCA employees, under
lease agreements which provide tenancy in exchange for care and surveillance services.

Azusa River Wilderness Park Project: With some State funding being released, WCA staff will work
to implement project priorities that include a boundary survey of the Canyon Inn Property,
demolition of the mobile home park, upgrading of the filtration system for the community water
system, and completing the environmental compliance for the El Encanto Wilderness Park Plan.
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Walnut Creek Habitat & Open Space: Walnut Creek Open Space was acquired in October 2008
and the process of initiating planning for the site was stopped due to the state bond freeze.
Currently Walnut Creek Open Space does not have revenues; therefore, until the planning process
is completed and uses of the land are better defined the property will remain closed to the public.

The property is being managed by in-kind services through the City of San Dimas. The City of San
Dimas has agreed to cover the cost of weed abatement by utilizing goats on 15 acres of the
property. Recently, staff became aware of a neighbor encroaching on the WCA property by adding
landscaping improvements. These improvements included a watering system as well as plants. It is
roughly 25’ X 50’ in size. Staff followed up with the neighbor regarding this encroachment; the
neighbor removed the plants and the watering system.

Emerald Necklace: The Emerald Necklace is a vision for a 17 mile loop or parks and greenways
connecting 10 cities and nearly 500,000 residents along the Rio Hondo and San Gabriel Rivers.
Since its inception, a number of stakeholders have developed numerous projects and activities that
help accomplish this vision. In order to better coordinate and facilitate both projects and activities
along the Emerald Necklace, staff participates in monthly coordinating meetings with Supervisor
District 1 staff and other stakeholders. A purpose of these meetings is to discuss the current status
of on-going projects and coordinate the prioritization of projects along the Emerald Necklace for
recreational and habitat enhancement purposes. A draft MOU between LS County FCD and
Amigos de los Rios has been completed and may go to the Board of Supervisors in July for
adoption. The MOU outlines the roles and responsibilities of both parties related to project
development and maintenance of improvements along the Emerald Necklace.

Whittier Narrows Plan Update: The plan update process is currently underway with a number of
meetings that included stakeholders and community members providing feedback on preliminary
concepts for the master plan. The consultant team is working to refine these concepts and will
return to the stakeholder group for additional feedback and the public through a series of meetings
and/or workshops. One such opportunity will be “Explore Whittier Narrows” day on Saturday,
August 1%, in which guided tours will be given and concepts presented to the public for feedback.
The timeline for a draft master plan recommendation document to the Army Corps is slated for early
fall.

Compton Creek Watershed Activities: At its June 9, 2009 Board meeting, the LA County Board of
Supervisors approved a Recommendation as submitted by Supervisor Ridley-Thomas (2"
District) to direct the Director of Public Works to work with the U.S. Army Corps of Engineers,
the Directors of Parks and Recreation, Public Health, and Planning, and other jurisdictions
within the Compton Creek Watershed, including the Cities of Compton, Los Angeles and Long
Beach, and the other stakeholders, to develop an Inter-Governmental Coordination Committee
that is tasked with developing a Master Compton Creek Ecosystem Restoration and
Implementation Plan. The Plan should use plans and studies previously developed for
Compton Creek and identify and recommend immediate, mid- and long- term opportunities and
priorities. The Plan should incorporate multiple-benefit opportunities including flood protection,
water quality and water conservation improvements, reduction of blight, illegal dumping and
non-point source pollution, recreation opportunities and restoration of natural resources. The
Committee is to report back to the Board within 60 days with a description of project
management, governance, budget, and a timeline that facilitates inter-agency cooperation and
maximize opportunities for soliciting Federal, State and grant funding for the development and
implementation of future projects. RMC Staff will continue to participate in the Compton Creek
Task Force and coordinate efforts with the above-mentioned item approved by the Board of
Supervisors.
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Habitat and Science Panel (HSAP): HSAP met on May 13, 2009 to discuss HSAP 2009 Goals and
decided to begin working on the Monitoring and Maintenance Guidance Templates for RMC
grantees. The HSAP 2009 Goals for 2009 will primarily focus on Monitoring and Maintenance
Guidance Templates for RMC grantees and secondly on the Evaluation of the RMC PECs utilized
in the 2007-2008 Grant Cycle.

San Gabriel Valley Council of Governments Energy, Environment and Natural Resources
Committee (EENR Committee): The EENR Committee meets on a monthly basis and staff
participates as a non-voting member. The voting members are Mary Ann Lutz, Chair (Monrovia),
Denis Bertone, Vice-Chair (San Dimas) and Sam Pedroza, Member (Claremont). There are five
working groups for the EENR Committee: Air, Energy, Open Space, Solid Waste and Water. An
agency representative also participates in the monthly Water working group meetings.

Proposition 40 and 50 Program Audit: On January 8, 2009 the Department of Finance, Office of
State Audits and Evaluations initiated a program audit of RMCs Proposition 40 and 50 funds. The
auditing process is ongoing and a report is expected by the end of the year. These audits are
required by the Bond Acts and are conducted for all agencies in receipt of bond funds.

Executive Officer Activities

City of Pasadena Open Space Element Committee (Committee): Your Executive Officer is
participating as a member on this Committee as a subject matter expert to assist the City of
Pasadena with recommendations for updating the Open Space/Conservation Element of the City’s
General Plan Update. The Committee is expected to meet monthly for the next year.

Statewide Watershed Program Public Advisory Committee (Committee): This Natural Resources
Agency Secretary appointed statewide committee met over the course of the last year and
developed recommendations for creating a statewide watershed program. Those recommendations
have been included in a legislative bill which would establish the Watershed Program within the
Department of Conservation.

National Park Service Second Century Commission: As previously reported to the Board your
Executive Officer has served on this Commission for the last twelve months (using personal
vacation time). The final meeting took place in the Smokey Mountains during the month of June.
Release of the final report is expected to take place in September to coincide with the airing of Ken
Burns new PBS film on the National Parks.
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DATE: July 2, 2009
TO: RMC Governing Board
FROM: Belinda V. Faustinos, Executive Officer

SUBJECT: Item 8A: Consideration of resolution approving the Watershed
Conservation Authority Final FY 2009/10 Budget.

STAFF RECOMMENDATION: That the RMC approve the Watershed Conservation Authority
Final Fiscal Year 2009/10 budget.

BACKGROUND: In accordance with the provisions of the Joint Powers Agreement approval of
the WCA budget by the RMC is required. The attached budget report (Exhibit A) includes three
expenditure components: Administrative, Operations, and Capital in the total amount of
$4,016,183.

The Administrative expenditure budget in the amount of $51,583 is shown by line item detail in
the attached budget summary. The major expenses in this portion of the budget are for the
annual audit and professional services. The professional services item has provided for a
contract with Conservation Strategy Group which is funded by the Flood Control District
contribution to the JPA. All general operational expenses are funded by the JPA member
contributions.

The Operations element of the budget in the amount of $198,550 is consistent with the
annualized revenues and expenditures necessary to operate the Duck Farm, El Encanto, South
Gate, Citrus Heights (Pico Rivera) and Walnut Creek properties. However, expenditures at
South Gate, Citrus Heights and Walnut Creek are minimal. In order to cover the minimum
required at expenditures for Azusa River Wilderness Park, Walnut Creek and Citrus Heights a
transfer of revenues is necessary from the Duck Farm and South Gate. The following is a
discussion of the operations activities at each of these properties.

WALNUT CREEK

Walnut Creek Open Space was acquired in October 2008 and the process of initiating a long-
term management and planning document for recreational uses and habitat conservation was
stopped due to the state bond freeze. Currently Walnut Creek Open Space does not have
revenues; therefore, until the planning process is completed and uses of the land are better
defined the property will remain closed to the public. The property is managed by in-kind
services through the City of San Dimas and the RMC. The City of San Dimas has agreed to
cover the cost of weed abatement at the site.

DUCK FARM

The operations budget for Duck Farm addresses the minimum requirements needed to maintain
the property. The FY 2009/2010 budget includes anticipated expenditures of liability insurance
and fire insurance for the dwellings, ranger patrol services, utilities, structure maintenance and
property maintenance such as weed abatement. The projected amount of expenditures for FY
2009/2010 is $120,070. In determining the expenditures for the upcoming fiscal year, staff used
the following:

¢ Insurance estimates (fixed cost)
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e Ranger Services - $3,500 per month based on a minimum number of hours needed to
patrol the property and provide on call support for emergencies and events.

o Deferred maintenance contingency - This cost was calculated using expenses from FY
2008/2009, combined with known items pending. Some items have not been cost
estimated at this time.

e Property Maintenance/Minor repairs - This cost includes weed abatement activities and
other minimal property maintenance requirements, particularly those concerning health
and safety.

Revenue for Duck Farm includes funding from leases and citation tickets. These revenues
include $43,900 rental income from three of the four dwellings, $50,000 lease income from the
nursery, and $36,000 income from the freeway billboards. Anticipated revenue from citations is
$5,000. Total projected revenue for Duck Farm is $134,955. Because expenditures for El
Encanto exceed the revenue generated, staff will transfer funds from the Duck Farm to fill gaps
as needed.

Staff is consulting with general contractors, licensed salvage operators and other experts in an
effort to develop a deferred maintenance list for the Duck Farm occupied dwellings as well as
the vacated outbuildings at the equestrian center. This list will help inform priorities and staff will
return to the WCA Board to amend the budget as needed given any changes to revenue that
would facilitate moving forward with the tasks.

There is a significant reduction in rental income at the Duck Farm. To provide background, the
equestrian operator vacated both the house and the center, due to debt owed the WCA for past
unpaid rent, at the direction of the WCA Board. Staff investigated mechanisms to pursue
collection of the debt and presented this to the WCA Board at the June 10, 2009 meeting in
closed session and the WCA Board gave instructions to staff on how to proceed. At this same
meeting the WCA approved the estimated timeline of 6-12 months for evaluation and formation
of a plan to resume the Duck Farm equestrian operations. This effort will include formation of a
focused advisory panel comprised of qualified individuals familiar with public equestrian
operations to provide guidance. From this information, the WCA will evaluate potential
configurations for fiscally viable long term operations and circulate a request for qualifications,
then a request for proposals.

Additionally, the operations budget for the Duck Farm reflects a revenue offset and benefits in
relation to the fourth dwelling at 455 Rall Avenue, adjacent to the equestrian center which at the
last meeting was approved as a lease-in-trade with the Mountains Recreation Conservation
Authority (MRCA) for a caretaker(s) (Iltem 8E).

The WCA Board also approved a Memorandum of Agreement with the Los Angeles
Conservation Corps (LACC). This will provide additional revenue offset and benefits for the
Duck Farm. It has long been part of the planning for the Duck Farm to include the LACC. At
this time, use of the enclosed shed and fenced yard in trade for maintenance and project
assistance will provide a mutually beneficial relationship with the WCA and LACC. The LACC
occupancy on this part of the site is viewed as very desirable, as it is an area otherwise vacant,
and therefore subject to vandalism.

EL ENCANTO

The operations budget for EI Encanto addresses the minimum requirements needed to maintain
the property. The FY 2009/2010 budget includes anticipated expenditures of liability insurance,
ranger patrol services, structure maintenance and property maintenance such as weed
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abatement. The total amount of expenditures for FY 2009/2010 is $52,000. In determining the
expenditures for the upcoming fiscal year, staff used the following:

¢ Insurance (fixed cost)

e Ranger Services- $2,000 per month based on a minimum number of hours needed to
patrol the property and provide on call support for emergencies and events.

o Deferred maintenance contingency - This cost was calculated using expenses from FY
2008/2009 with a 20% increase to account for any unforeseen repairs.

e Property Maintenance/Minor repairs- This cost includes weed abatement activities and
other minimal property maintenance requirements.

Revenue for ElI Encanto includes funding from leases and citation tickets. These revenues
include two tenants living at the El Encanto property as well as a lease that the WCA has with
Rainbow Ranch, the equestrian facility for a total of $31,200. Anticipated revenue from citations
is $5,000. Total projected revenue for El Encanto is $36,200. Because expenditures for El
Encanto exceed the revenue generated, staff will transfer funds from the Duck Farm to fill gaps
as needed.

Staff in consultation with a certified general contractor has developed a deferred maintenance
list for the office building and tenant buildings located on the El Encanto property. This list will
help inform priorities for repair and staff will return to the WCA Board to amend the budget as
needed given any changes to revenue that would facilitate any of these projects moving
forward.

Staff is currently working with LA County Health Department to identify an appropriate filtration
system for the water system located on site. The County is requiring that the WCA upgrade its
water filtration system to comply with water quality regulations. Staff is working closely with the
County to identify outside funding to pay for the filtration system. Purchasing and installing the
water filtration system will be a top priority during this fiscal year.

SOUTH GATE RIPARIAN PROPERTY

The WCA acquired this property in August 2008 and is working with NE Trees to develop a site
plan to develop it into a bike stop and a riparian restoration project. At this time, the property is
vacant and is not easily accessible to the public and therefore there are minimal costs
associated with its operations and maintenance. The WCA'’s expenditures include insurance
and funding for maintenance requirements such as weed abatement. Total expenditures for the
South Gate Property are $3,100. Revenue for the property and other WCA properties comes
from a billboard located on site with CBS Outdoor of $23,500. The WCA works closely with the
City of South Gate to oversee any maintenance issues related to the site.

CAPITAL OUTLAY
The Capital budget in the amount of $3,766,050 reflects those grants that are expected to have
a carryover balance as of June 30, 2009. The Capital funds include funding from multiple

sources such as the RMC, Prop A funds, federal funds and other state funds. These funds have
been allocated to support project planning and development.
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WATERSHED CONSERVATION AUTHORITY
Final FY 09/10 Budget

Administration

LA County Flood Control District
RMC

Carryover

Operations

Duck Farm Leases

Azusa River Wilderness Park Leases
South Gate Riparian Park Lease
Carryover

Capital Outlay
RMC

LACFCD
Federal Funds
Local Funds
Other

Administration

Office Supplies & Postage
Bond

Professional Services

Audit

Board of Directors Insurance

Operations - Detail Attached
Liability & Structure Insurance

Sub Total

Sub Total

Sub Total

Sub Total

wv nnunmvuvn

$ 25,000
$ 25,000
$ 1,583
S 51,583

$134,955
$ 40,095
S 23,500
S -
S 198,550

$3,116,820
S 30382
S 320,313
S 298,535
S -
S 3,766,050

1,833
250
22,000
25,000
2,500
51,583

16,300

Item 8A
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Umbrella Policy S 5,000
Ranger Patrol Services S 70,000
Weed Abatement S 27,600
Utilities S 4,800
Alarm Services S 1,920
Park Facilities S -
Misc. Lease Services S 4,500
Minor Repairs S 11,575
Deferred Maintenance Contingency S 42,750
Transfer to Other Properties S 14,105
Sub Total S 198,550
Capital Carryover - Detail Attached
RMC Grants S 3,116,820
LACFCD S 30,382
Federal Funds S 320,312.50
Local Funds S 298,535.00
Other $ -
Sub Total S 3,766,050
TOTAL EXPENDITURES S 4,016,183
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WATERSHED CONSERVATION AUTHORITY
Final FY 09/10 Budget

Expenses
Item

Liability & Structure Insurance

Umbrella Policy

Ranger Patrol Services
Weed Abatement
Utilities

Alarm Services

Park Facilities

Misc. Lease Services

Minor Repairs
Deferred Maintenance
Contingency

Transfers to Other Properties*

Operations Sub Total

Revenue

Belance

*Transfers to Other Properties

OPERATIONS BUDGET DETAIL

ARWP
$ 8,000
$2,500
$24,000
$ 5,000
S -

S -

$1,000
$ 4,500

$9,000

$54,000

$40,095

$(13,905)

$13,905

DUCK SOUTH
FARM GATE

$ 8,000 $ 100
$ 2,500

$46,000
$19,600  $3,000
$ 4,800
$ 1,920

$ 3,500
$ 7,075

$33,750
$ 7,810 $6,295
$134,955 $9,395

$134,955 $23,500

S 0 $14,105

WALNUT
CREEK

S 100

$ 100

S -

$ (100)

$ 100

CITRUS
HEIGHTS

$ 100

$100

$(100)

$100

Item 8A

TOTAL
$16,300
$ 5,000

$ 70,000
$ 27,600
$ 4,800
$ 1,920
S -

$ 4,500
$11,575

$42,750
$14,105
$198,550

$198,550

S 0

$ 14,105
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WATERSHED CONSERVATION AUTHORITY
Preliminary FY 09/10 Budget
Capital Outlay Budget Detail

Project Funding Source RMC Federal LACFCD  Local Other Notes
Green Visions - Phase | & IIl RMC3240 S - S - $30,382 S - S - Carry over Flood Control District
$105319.07
Duck Farm Planning RMC3243 S 62,000 $ - S - S - S - Remaining Advance - $6664.04
Duck Farm Acquistion & Planning RMC3255 S 143,575 S - S - S - S - Remaining Advance- $191,307.80 -

Return for re-appropriation? (Grant
Bal per Matt Fiscal review 1/09 Grant
total should be $1,443,575 vs. #1.3M
shown in dbase

Walnut Creek Property RMC3522 S 200,000 S - S - S - S - Remaining Advance $10349.71
ARWP Relocation and Planning RMC3596 S 99,000 $ - S - S - S - Remaining Advance $4932.55
ARWP Theological Property Acquisition RMC3615 S 446,225 S - S - S - S -

Emerald Necklace-San Jose Creek RMC3618 S 42,631 S - S - S - S - Remaining Advance $22631.50
South Gate Riparian RMC3634 S - S - S - $ 13,320 $ - Prop A Funds

Duck Farm Phase 1A Development RMC3609 $ 1,798,389 S - S - S - S -

Duck Farm SEP S - $320,313 $ - S - S -

Duck Farm - Prop A S - S - S - S 147,000 $ -

Whittier Narrows Recreation Development Plan RMC3619 S 225,000 S - S - S 138,215 §$ -

Tax Defaulted Properties RMC3640 S 100,000

Capital Outlay Sub Total $ 3,116,820 $320,313 $ 30,382 $ 298,535 $ -
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July 2, 2009, Item 8A
RESOLUTION 2009-08

RESOLUTION OF THE SAN GABRIEL AND LOWER LOS
ANGELES RIVERS AND MOUNTAINS CONSERVANCY (RMC)
APPOVING THE FY 2009/10 FINAL BUDGET FOR THE
WATERSHED CONSERVATION AUTHORITY

WHEREAS, the RMC is a state agency created to acquire and manage public lands within the
Lower Los Angeles River and San Gabriel River watersheds, and to provide open space, low
impact recreational and educational uses, water conservation, watershed improvement and
wildlife and habitat restoration and protection; and

WHEREAS, the Los Angeles County Flood Control District (“DISTRICT”), is a flood control
district, whose purpose is to provide for the control and conservation of the flood, storm and
other waste waters of said district, to conserve such waters for beneficial and useful purposes
and to protect from damage from such flood or storm waters, the harbors, waterways, public
highways and property; and

WHEREAS, it is the goal of both the RMC and the DISTRICT to provide for a comprehensive
program to expand and improve the open space and recreational opportunities for the
conservation, restoration and environmental enhancement of the San Gabriel and Lower Los
Angeles Rivers Watershed area consistent with the goals of flood protection, water supply,
groundwater recharge and water conservation; and

WHEREAS, The Watershed Conservation Authority has been established as a joint powers
agency between the RMC and the District to implement projects which will provide open space,
habitat restoration, and watershed improvement projects in both the San Gabriel and Lower Los
Angeles Rivers watershed; and

WHEREAS, The RMC must approve WCA'’s budget; and

WHEREAS, This action is exempt from the environmental impact report requirements of the
California Environmental Quality Act (CEQA); and NOW

Therefore be it resolved, that the RMC hereby:
1. FINDS that this action is consistent with the purposes and objectives of the RMC.

2. FINDS that the actions contemplated by this resolution are exempt from the
environmental impact report requirements of the California Environmental Quality Act.

3. APPROVES the staff report dated July 2, 2009 and the FY 2009/10 Final Budget.

~ End of Resolution ~
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Passed and Adopted by the Board of the
SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS
CONSERVANCY on July 2, 2009.

Frank Colonna, Chairperson

ATTEST:

Terry Fujimoto
Deputy Attorney General
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DATE: July 2, 2009
TO: RMC Governing Board
FROM: Belinda V. Faustinos, Executive Officer

SUBJECT: Item 8B: Consideration of a resolution approving project funding priorities
and procedures for executed grant agreements pursuant to Budget Letter
09-15.

RECOMMENDATION: That the RMC adopt a resolution approving project funding priorities
and procedures for executed grant agreements pursuant to Budget Letter 09-15.

BACKGROUND: On December 17, 2008 the Pooled Money Investment Board (PMIB) voted to
freeze all disbursements from AB 55 loans (Pooled Money Investment Account (PMIA) loans)
with the exception of accrued interest and necessary administrative costs. RMC grantees were
notified of this action and as the Board is aware there have been subsequent actions to release
bond funds. Over the last six months all agencies impacted by the freeze have provided
information to bond managers regarding projected cash flow needs based on a variety of criteria
including various timeline scenarios.

The State proceeded with a bond sale in March and April and as a result, partial funding
became available for RMC executed grant projects. The attached Budget Letter 09-15 (Exhibits
A & B) provides both the guidelines and funding levels approved for each bond fund for all
agencies; the information for RMC is highlighted. Staff from the Governor's Office, Finance,
State Controller and State Treasurer have all stated on the record that future sales of bonds for
these purposes is a priority therefore we are cautiously optimistic that further cash will be
available for approved project expenses in late 2009. The outlook for funding new projects is
not as optimistic.

Therefore, staff sent a memo to all grantees with executed agreements on three possible
options for re-starting bond funded RMC grant projects given the funding limitations:

1) Restart using other funds with no guarantee as to when reimbursements will occur.

2) Re-start once the grantee and RMC Project Manager agree that there are sufficient
funds from the March and April Bond sales to reasonably complete all, or significant
project scope elements. Funds will be very limited and payment of costs incurred prior
to the freeze (December 17, 2008) will have first priority.

3) Re-start once bond funds are fully restored. It is not known when future funds will be
available for projects once the March and April bonds are expended.

Because of the limited funding, particularly for Proposition 84 funded projects, staff has been
working closely with grantees to identify project status and the timing of cash reimbursements to
assist in developing project priorities. Proposition 84 cash for RMC is particularly impacted since
it was not clarified that “approved but not executed” projects were eligible for funding until after
the cash projections were submitted to the bond fund managers. Although staff attempted to
obtain an increase in the funding level it was not accepted for consideration.

The information included in the attached spreadsheets (Exhibits C, D, E & F) has been updated
with the most current information available to the Project Managers as of June 16, 2009.
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Because of the bond freeze, a number of grant agreements need to be amended or the scope
of work must be adjusted to accommodate available funding. Staff continues to work with
grantees to update all grant agreements to facilitate the re-starting of projects.

It is important to note that there will be specific procedures for amending existing grants to re-
start projects. For example, consistent with our usual practice, time extensions of less than one
year and/or with less than a 10% adjustment to deliverables (increased costs will be absorbed
with a reduction in deliverables) can be approved administratively; others will require Board
approval. Grantees will be required to provide a justification for any changes along with backup
that may be requested by the Project Manager. Grantees must receive an official notice of
approval from their Project Manager to re-start once these conditions are met.

Due to the limited funds that RMC received from the March and April Bond sales, staff
developed criteria to rank projects for funding since it will not be possible to fully fund all
executed RMC grant agreements at this time. It should be noted that some grantees decided to
defer on funding for their project given that there are no guarantees as to when reimbursements
will be made (Column O). The following timeline and funding estimates are based on grantee
information to the Project Manager.

The projects were sorted initially by the following priority filter (Column N) by Prop 40 (Exhibit
C), 50 (Exhibit D) and 84 (Exhibit E) funds:

. 0 = project closed, completed or otherwise closed out with only due now (pre-Dec 17,
2008) costs left to be paid

. 1 = project or significant portion of work (i.e. CD package or Acquisition or Construction)
can be completed within 8 months

. 2 = project or significant portion of work can be completed within 12 months
. 3 = all others
A subtotal is provided for each funding period as follows:

. Payments Due now (Column H) — This is for work performed up to 12/17/08 and
completed projects.

. December 18, 2008 - June 2009 (Column I) — This column includes estimated costs for
work performed through June 30, 2009.

. July 2009 — December 2009 (Column J) - This column is for estimated costs for work
performed through December 31, 2009.

. January 2010 - June 2010 (Column K) — This column includes estimated costs for work
performed through June 30, 2010.

. July 2010 and onward (Column L) - This column is for estimated costs for work
performed through December 30, 2009.
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. Total Estimated Payments (Column M) - This column is the grand total estimate for work
to be performed through the remaining life of the project and represents the sum total of
columns H, |, J, Kand L.

The Light Grey columns on each attached spreadsheets (denote a staff recommendation for
funding from the approved bond sales. The DafKiGIey columns are those payments that cannot
be made because the cash from bond sales runs out based on the recommended priorities.
Listed below is a summary of the bond cash expenditure recommendations and balances for
each Bond fund.

Prop 40 (Exhibit C) - There is sufficient cash to fund all projected reimbursements for
priority level 0, 1, 2 and 3 projects through December 2009 and priority level 0, 1, and a
portion of 2 projects through June 2010.

Total Estimated Payments Column K, Row 24 $8,583,348
Available Bond Sale Funds (Mar/Apr 2009) Column K, Row 25 $3,444,398
Current Bond Sale Funds Allocated (light grey) Column K, Row 26 $3,438,566
Current Bond Sale Funds Balance Column K, Row 27 $5,832
Grants Awaiting Future Bond Sales (dark grey) Column K, Row 29 $5,144,782

Prop 50 (Exhibit D) - There is sufficient cash to fund all projected reimbursements for
priority level 0, 1, and a portion 2 projects through December 2009.

Total Estimated Payments Column K, Row 22 $3,983,598
Available Bond Sale Funds (Mar/Apr 2009) Column K, Row 23 $2,038,228
Current Bond Sale Funds Allocated (light grey) Column K, Row 24 $1,947,258
Current Bond Sale Funds Balance Column K, Row 25 $90,970
Grants Awaiting Future Bond Sales (dark grey) Column K, Row 27 $2,036,340

Prop 84 (Exhibit E) - There is sufficient cash to fund all projected reimbursements for
priority level 0, 1, 2 and 3 projects through June 2009 and a portion of priority level 1
projects and a priority 2 project that fit within available unallocated through December
2009.

Total Estimated Payments Column K, Row 30 $15,533,098
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Available Bond Sale Funds (Mar/Apr 2009) Column K, Row 31 $2,287,271
Current Bond Sale Funds Allocated (light grey) Column K, Row 32 $2,278,938
Current Bond Sale Funds Balance Column K, Row 33 $8,333
Grants Awaiting Future Bond Sales (dark grey) Column K, Row 35 $13,254,160

Exhibit F is the full list of all Proposition 40, 50, and 84 projects sorted by project name.

FISCAL INFORMATION: There is no fiscal impact associated with the recommended action
since all grants have been previously approved.

LEGISLATIVE AUTHORITY AND RMC ADOPTED POLICIES/AUTHORITIES: The Rivers and
Mountains Conservancy (RMC) statute provides in part that:

Section 32604: The conservancy shall do all of the following:

(a) Establish policies and priorities for the conservancy regarding the San Gabriel River and
the Lower Los Angeles River, and their watersheds, and conduct any necessary planning
activities, in accordance with the purposes set forth in Section 32602.

(c) Approve conservancy funded projects that advance the policies and priorities set forth in
Section 32602.
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Exhibit A
BUDGET LETTER
SUBJECT: .
GENERAL OBLIGATION BOND-FUNDED PROJECTS DATE ISSUED: May 6, 2009
REFERENCES: SUPERSEDES:
BL 08-33, BL 09-02, BL 09-05, BL 09-06, BL 09-09
TO: Secretary of State Department Directors
State Controller All GO Bond Financing Committees
State Treasurer California Institute for Regenerative
Medicine
Superintendent of Public Instruction Departmental Budget Officers
Administrative Office of the Courts Departmental Accounting Officers
Agency Secretaries Department of Finance Budget Staff

Office of the President, University of California
Chancellor’s Office, California State University
Board of Governors, California Community Colleges

FROM: DEPARTMENT OF FINANCE

Budget Officers are requested to forward this Budget Letter (BL) to their Department
Facilities, Construction, and Contract Managers.

On April 28, 2009, the State Treasurer’s Office (STO) announced that proceeds were available
from a bond sale of approximately $6.85 billion, including $5.2 billion of Build America Bonds
which were authorized by the American Recovery and Reinvestment Act, and $1.65 billion of
taxable bonds. Based on estimated cash flow needs that departments provided to the STO,
these bond proceeds are sufficient to pay the balance of outstanding obligations (i.e. “unpaid
bills”), and pay for estimated project/grant cash needs going forward until a subsequent bond
sale. In addition, bond funded projects/grants that had been committed or awarded that were
suspended prior to completion of necessary agency approvals may restart. This affects nearly
all general obligation bond funded projects/grants that had been suspended pursuant to BL 08-
33 and by actions of the Pooled Money Investment Board (PMIB) on
December 17, 2008.

The attachment to this budget letter outlines the proceeds available by bond act and
department. These bond proceeds are intended to satisfy obligations made for projects already
started or grant commitments already made. However, the condition of the Pooled Money
Investment Account (PMIA) remains a concern, and the PMIB may not approve loans to meet
additional project/grant cash flow needs. Accordingly, we anticipate that additional cash needs
for projects/grants will be primarily provided by upfront proceeds of future general obligation
bond sales. Agencies are still not authorized to start any new projects or make new grant
awards. Further direction will be forthcoming with release of the May Revision.
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The STO and State Controller’s Office (SCO) will set up accounts to be used for disbursement
of the bond proceeds. The disbursements from the Build America Bonds proceeds are not
authorized until the STO determines that the projects/grants to be funded are eligible for tax
exempt financing and the department executes a tax compliance certificate pertaining to the use
of such funds. In addition to the standard IRS rules for tax-exempt bonds, the Build America
Bonds may only be used for capital expenditures, and may not be used for administrative or
other non-capital expenditures. Capital expenditures means a cost of a project/grant to acquire,
construct, or improve property, including land, buildings, and equipment, or to adapt the
property to a new or different use. The property must have a useful life longer than one year.
Capital expenditures also include design and planning costs related to the project/grant, as well
as architectural, engineering, surveying, soil testing, environmental, and similar costs incurred in
the process of acquiring, constructing, improving or adapting the property. Capital costs do not
include operating expenses of the project or incidental or routine repair or maintenance of the
project/grant, even if the repair or maintenance will have a useful life longer than one year.
Please note that this definition of capital costs may differ from state law definitions of capital
costs or capital expenditures. Finally, in accordance with IRS rules, the STO must determine
that the average life of the bonds, which is 28 years, does not exceed 120 percent of the
aggregate weighted average useful life of the projects/grants receiving funding from the Build
America Bonds. This means it is possible that some projects with short useful lives that are
otherwise eligible may not receive funding.

In addition, all normal administrative approvals and contract requirements still apply, such as
having a fully executed agreement before payments are made and obtaining all applicable
administrative approvals. The STO and the state’s bond counsel are reviewing all tax
certifications and state bond act requirements, and will work with each department on the
eligibility of projects/grants. Should projects/grants not qualify (we expect non-qualifying
projects to be minimal), the Department of Finance will work with departments on how to
proceed. Contact Melinda Chan at the STO for any questions regarding tax compliance
procedures or Build America Bond restrictions.

CLAIMS PAID FROM BOND PROCEEDS

When departments/agencies that use bond proceeds from the Build America Bonds submit
claims or plans of financial adjustment (PFAs) to the SCO, they must attach a letter certifying
that the amounts requested are for expenditures consistent with the tax compliance certificate
filed with the STO. The letter should specify the amount requested, the cumulative amount
requested (if multiple claims/PFAs have been submitted), and a statement signed by an
appropriate accounting officer that “the cumulative disbursements are consistent with the tax
compliance certificate completed for the use of the bond proceeds and are within the amounts
authorized by the Department of Finance for [Department name], and Account [GO Bond
Proceeds Account Number] pursuant to BL 09-15.” The SCO will return all claims or PFAs
that lack the required certification to departments/agencies.

Some departments/agencies are working with the STO to modify tax compliance certificates
from the March and April bond sales to better manage the restrictions associated with the Build
America Bonds. Bond administering agencies have the management flexibility to reallocate
amounts within and between the bond sales, so long as the use of the funds is consistent with
BL 09-09, this BL, and the department/agency works with the STO to amend the applicable tax
compliance certificate if it was already executed.
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For taxable bond proceeds, no tax compliance certificate is required. Departments should
ensure that their claims are consistent with this BL and that total claims do not exceed the
amounts identified in Attachment I.

In addition, departments/agencies must track all bond expenditures and maintain, and make
available upon request, a list of all disbursements for both taxable and Build America Bonds
bond proceeds.

PROJECT SUSPENSION AND FREEZES

Pursuant to BL 08-33 departments/agencies are still directed to make no new awards,
allocations, assignments, or any other obligations of general obligation bond funds for new
projects until further notice.

Project suspensions and freezes are still in effect for other projects, such as suspended
lease-revenue projects. If projects continue with non-state funding sources, the state intends
to eventually pay the costs to which it has committed through a valid agreement; however,
entities providing the non-state funding sources should be cautioned that the timing of such
payment is uncertain and these projects will be considered for repayment in the same manner
as if they had remained suspended. These suspensions will remain in effect until such time as
they can be reevaluated in light of additional information regarding the condition of the PMIA,
future PMIB actions, and future bond sales.

State entities are not permitted to substitute cash in special funds for previously approved AB 55
interim financing loans. Utilizing cash in other state special funds that are in the PMIA would not
comply with BL 08-33 and the PMIB’s actions.

Please contact your Finance budget analyst if you have questions.

/s/ Greg Rogers for

Karen Finn
Program Budget Manager
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Exhibit B
Prop
# Bond Act Department Taxable Bonds Build America Bonds
12 SfeNbhd,CInWtr,ClnAir,Cst2000 Secretary for Natural Resources $ $
3,608.89 2,557,034.05
12 SfeNbhd,CInWtr,CInAir,Cst2000 California Tahoe Conservancy $
252,670.41
12 SfeNbhd,CInWtr,ClnAir,Cst2000 California Department of Forestry $
and Fire Protection 1,301,598.16
12 SfeNbhd,CInWtr,ClnAir,Cst2000 Department of Fish and Game $
246,911.37
12 SfeNbhd,CInWtr,CInAir,Cst2000 Wildlife Conservation Board $
822,211.52
12 SfeNbhd,CInWtr,CInAir,Cst2000 State Coastal Conservancy $
5,148,107.86
12 SfeNbhd,CInWtr,CInAir,Cst2000 California State Parks $
38,384,877.42
12 SfeNbhd,CInWtr,ClInAir,Cst2000 Santa Monica Mountains $
Conservancy 692,314.49
13 Safe Drinking Water 2000 DWR $
6,793,724.64
13 Safe Drinking Water 2000 Fish & Game $
1,633.62
13 Safe Drinking Water 2000 Resources Agency $ $
2,247.85 304,942.76
13 Safe Drinking Water 2000 SWRCB $ $
1,003,132.30 7,953,506.92
13 Safe Drinking Water 2000 SWRCB (RLF) $
1,998.85
13 Safe Drinking Water 2000 Dept Public Health $
4,857.64
13 Safe Drinking Water 2000 Dept Public Health (RLF) $
184.26
14 Read,Lit Imp & Lib.Con. & Ren. 2000 St. Library $ $
238.97 34,478,527.50
16 Vets Homes 2000 Veterans Affairs $
25,329,774.88
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 Secretary for Natural Resources $ $
2,012.30 7,888,130.67
40 ClIn Wtr Sf Nghbhd Prk & Cstl Prot '02 California Tahoe Conservancy $
4,181,463.24
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 California Conservation Corps $
1,656.51
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 Department of Conservation $
7,403,899.01
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 California Department of Forestry $
and Fire Protection 8,230,286.82
40 ClIn Wtr Sf Nghbhd Prk & Cstl Prot '02 Department of Fish and Game $
400,372.96
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 Wildlife Conservation Board $
7,727,392.68
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 State Coastal Conservancy $
20,532,038.40
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 California State Parks $
85,770,075.02
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 | Santa Monica Mountains $
Conservancy 2,769,613.37
40 Cln Witr Sf Nghbhd Prk & Cstl Prot '02 San Gabriel and Lower Los $
Angeles Rivers and Mountains 3,292,397.50
Conservancy
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 Baldwin Hills Conservancy $
4,003,594.83
40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 State Water Resources Control $
Board 28,296,965.89
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40 Cln Wtr Sf Nghbhd Prk & Cstl Prot '02 California State Library $
35,845,811.81
46 Housing & Emergency Shelter 2002 Housing & Com Dvlp $ $
186,584,876.86 56,749,269.47
47 | K-Univ Pub Ed Fac. 2002(Hi-Ed) uc $
2,437.98
47 K-Univ Pub Ed Fac. 2002(Hi-Ed) Comm Colleges $ $
1,658.79 20,661,121.38
47 K-Univ Pub Ed Fac. 2002(Hi-Ed) Csu $ $
2,414.36 9,898,141.86
47 K-Univ Pub Ed Fac. 2002(K-12) Office of Public School Constr $ $
3,666.02 422,260,730.82
50 Water Security 2002 Secretary for Natural Resources $ $
2,782.63 28,451,970.49
50 Water Security 2002 California Tahoe Conservancy $
7,553,049.94
50 Water Security 2002 Department of Conservation $
1,417,369.27
50 Water Security 2002 California Department of Forestry $
and Fire Protection 92,082.85
50 Water Security 2002 Department of Fish and Game $
12,441,705.31
50 Water Security 2002 Wildlife Conservation Board $
13,937,643.22
50 Water Security 2002 State Coastal Conservancy $
13,708,408.50
50 Water Security 2002 Santa Monica Mountains $
Conservancy 1,045,267.53
50 Water Security 2002 San Gabriel and Lower Los $
Angeles Rivers and Mountains 2,009,247.75
Conservancy
50 Water Security 2002 State Water Resources Control $
Board 43,101,690.63
50 Water Security 2002 Department of Public Health $
8,501,301.45
50 Water Security 2002 Department of Water Resources $
163,078,263.58
55 | K-Univ Pub Ed Fac. 2004(Hi-Ed) uc $
29,955,228.13
55 K-Univ Pub Ed Fac. 2004(Hi-Ed) CSuU $ $
2,564.59 38,867,703.53
55 K-Univ Pub Ed Fac. 2004(Hi-Ed) Comm Colleges $ $
4,955.99 121,013,606.22
55 K-Univ Pub Ed Fac. 2004(K-12) Office of Public School Constr $ $
4,473.46 428,544,551.18
61 Children's Hospital Bond Act of 2004 CA Health Fac Financing $
Authority 120,157,443.36
71 CA Stem Cell Research and Cures CIRM $ $
Bond Act 2004 202,881,498.20 32,945,919.45
84 Safe Drinking Water 2006 Secretary for Natural Resources $ $
3,337.45 9,791,754.88
84 Safe Drinking Water 2006 California Tahoe Conservancy $
800,852.78
84 Safe Drinking Water 2006 California Conservation Corps $
13,045,832.25
84 Safe Drinking Water 2006 California Department of Forestry $
and Fire Protection 2,733,248.26
84 Safe Drinking Water 2006 Department of Fish and Game $
22,599,976.07
84 Safe Drinking Water 2006 Wildlife Conservation Board $
1,261,123.36
84 Safe Drinking Water 2006 State Coastal Conservancy $
32,306,816.00
84 Safe Drinking Water 2006 California State Parks $
29,511,570.51
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ITEM 8B - EXHIBIT C
RIVERS AND MOUNTAINS CONSERVANCY
Proposition 40 Bond Fund Proposed Expenditure Plan
July 2, 2009

A B C D E F G H | J K L M N (0] P

Grantee Will
o Recommended |Accept Phased
Priority Funding Funding
(Yes/No)

Due now - Payments |Payments July|{ Payments Forecasted Total
December 17, | through June December |January - June | Pay ts July| Esti
2008 30, 2009 2009 2010 2010 - Forward Payments

Project coG Grant Amount Expenditures | Remaining

Project Title Grantee Ref # o B e T

PM Comments

Sycamore Canyon Trail City of RMC SGV $140,000 $0 $140,000 $140,000 $0 $0 $0 $0 $140,000 0 N/A This project is
Phase Il Diamond Bar 3582 complete and funds
revert 6/30/09.

Invoices for $140,000
have been submitted

for reimbursement.

Vincent Lugo Park Planning |City of San RMC SGV $75,000 $70,877 $4,123 $4,123 $0 $0 $0 $0 $4,123 0 N/A This project is
Gabriel 3209 complete, final
retention is due now.
Invoice has been
submitted for

reimbursement.

City of Long Beach Project |City of Long RMC | Gateway $14,039 $0 $14,039 $14,039 $0 $0 $0 $0 $14,039 0 N/A This project is
Management Services Beach 3593 complete and funds
revert 6/30/09.
$14,039 is due now,
and invoice has been
submitted for
reimbursement.

Lashbrook Park City of EI Monte] RMC SGV $71,000 $0 $71,000 $71,000 $0 $0 $0 $0 $71,000 0 N/A All Due Now, project
3372 completed and
payment request in
Sacramento by
11/01/08

Department of Territory $0 $0 $0 $3,476 $0 $0 $0 $0 $3,476 0 N/A Deputy Attorney
Justice Wide General services are
essential to protect
the legal interests of
the agency related to
capital outlay
projects.

Light gey columns proposed for funding allcoation from March /April 2009 Bond Sales
Dark grey columns unable to be funded at this time



ITEM 8B - EXHIBIT C
RIVERS AND MOUNTAINS CONSERVANCY
Proposition 40 Bond Fund Proposed Expenditure Plan
July 2, 2009

A B C D E F G H | J K L M N (0] P

Grantee Will
Recommended |Accept Phased
Priority Funding Funding
(Yes/No)

Due now - Payments |Payments July|{ Payments Forecasted Total
December 17, | through June December |January - June | Pay ts July| Esti
2008 30, 2009 2009 2010 2010 - Forward Payments

Project Expenditures | Remaining
Ref # CoS Crantimeunt to Date Balance

dq

PM Comments

Project Title Grantee

San Gabriel River Walk City of Long RMC Gateway $622,600 $0 $622,600 $81,167 $321 $270,556 $270,556 $0 $622,600 1 NO 1st Priority Project
Beach 3481 since the project can
be competed within
one year from
awarding contract. If
RMC funding is
canceled the project
will also need to be
canceled and loss of
jobs.

Compton Creek Daylighting |[LASGRWC RMC | Gateway $192,000 $72,656 $119,344 $38,370 $0 $80,974 $0 $0 $119,344 1 YES LASGRWC has credit
Study 3621 line available for
project if needed.
Minor job creation,
approx. 100 hours for
at-risk youth during
outreach phase of
project.

El Dorado Nature Center City of Long RMC | Gateway $327,000 $0 $327,000 $33,826 $2,135 $145,520 $145,519 $0 $327,000 1 NO 1st Priority Project
Renewal Beach 3263 since the grant funds
revert on June 30,
2009. The project can
be constructed
within one year.
Additionally,
matching funds will
also revert and be
lost, totaling
$577,000, further the
project will be
canceled without
RMC funding. Loss of
jobs, permits
expiration and State
Prop 12 grant
funding.

Light gey columns proposed for funding allcoation from March /April 2009 Bond Sales
Dark grey columns unable to be funded at this time



Proposition 40 Bond Fund Proposed Expenditure Plan

ITEM 8B - EXHIBIT C
RIVERS AND MOUNTAINS CONSERVANCY

July 2, 2009

H

J

K

L

M

[0}

0 Project Title

Grantee

Project
Ref #

coG

Grant Amount

Expenditures
to Date

Remaining
Balance

Due now -
December 17,
2008

Payments

through June

30, 2009

Payments July |
December
2009

Payments
January - June
2010

Forecasted

Total

E dq

Pay ts July
2010 - Forward

Payments

Recommended
Priority Funding

Grantee Will
Accept Phased
Funding
(Yes/No)

PM Comments

Ganesha Park

City of Pomona

RMC
3617

SGV

$116,945

$0

$116,945

$4,400

$0

$71,600

$40,945

$0

$116,945

NO

$4,400 is due now,
invoice has been
submitted for
reimbursement.

Mapping Support Services

10

Green Info
Network

RMC
3607

Territory
Wide

$21,299

$17,491

$3,808

$652

$0

$3,156

$0

$0

$3,808

YES

1st Priority Project
since grant funds
revert on June 30,
2009 and the project
can be completed
within 6-months and
is critical to the final
development of the
RMC Project
Database.

Rio Hondo/Roosevelt Park
Entry

11

City of
Montebello

RMC
3458

SGV

$200,000

$200,000

$0

$0

$200,000

$0

$200,000

NO

Matching funds are
from state bonds.
Permits for project
are good through
12/09 and contractor
ready to restart. No
available funds from
City for carryover of
project.

Gibson Park Habitat
Plantings

12

City of EI Monte

RMC
3337

SGV

$433,500

$18,715

$414,785

$0

$0

$200,000

$214,785

$414,785

YES

Funds revert
6/30/09. City has
matching funds of
$3.7million for this
project. Plans
completed.
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ITEM 8B - EXHIBIT C
RIVERS AND MOUNTAINS CONSERVANCY
Proposition 40 Bond Fund Proposed Expenditure Plan
July 2, 2009

A B C D E F G H | J K L M N (0] P

Grantee Will
o Recommended |Accept Phased
Priority Funding Funding
(Yes/No)

Due now - Payments |Payments July{ Payments Forecasted Total
December 17, | through June December |January - June | Pay ts July| Esti
2008 30, 2009 2009 2010 2010 - Forward Payments

Project coG Grant Amount Expenditures | Remaining

Ref # to Date Balance PM Comments

Project Title Grantee

Anaheim Coves/Burris Pit  |City of RMC oC $841,610 $0 $841,610 $0 $0 $127,000 $714,610 $0 $841,610 1 YES City has continued
Park Development Anaheim 3576 project which will be
complete February
2010. If Proposition
84 funding is delayed
for this project, re-
scoping will not be
necessary.

Arroyo Restoration Project  |City of Long RMC Gateway $275,000 $0 $275,000 $0 $0 $0 $30,142 $244,858 $275,000 2 UNK Grantee is ready to
Beach 3616 bid out project which
is part of visitor
center construction.
Grant extension
underway.

Duck Farm Phase IA Watershed RMC SGV $1,798,389 $0| $1,798,389 $0 $15,200 $306,000 $531,900 $960,699 $1,813,799 2 YES Construction
Implementation Conservation 3609 documents can be

Authority completed by June

2010 if project is
restarted July 2009

Coyote Creek - Los Alamitos [City of Los RMC ocC $1,440,000 $53,734| $1,386,266 $0 $0 $50,000 $30,000 $1,306,266 $1,386,266 2 YES Project design
Improvement Project Alamitos 3318 completion by July
2010 is a priority due
to status of
permitting. A pause
for development
following design
completion is
acceptable to the
City.

Light gey columns proposed for funding allcoation from March /April 2009 Bond Sales
Dark grey columns unable to be funded at this time



ITEM 8B - EXHIBIT C
RIVERS AND MOUNTAINS CONSERVANCY

Proposition 40 Bond Fund Proposed Expenditure Plan

July 2, 2009
A B C D E F G H | J K L M N [¢] P
g o Project Expenditures | Remaining D ETYe REPEED [P diy) | i poieceeted 'I:otal Recommended A(::::e:hvavsltd
0 Project Title Grantee Ref # COG Grant Amount o B e T December 17, | through June December |January - June | Pay ts July| E d Priority Funding Fumehie, PM Comments
2008 30, 2009 2009 2010 2010 - Forward Payments
(Yes/No)
San Gabriel River Trail City of Whittier RMC SGV $635,800 $149,246 $486,554 $56,936 $559 $55,000 $312,000 $59,059 $483,553 3 YES $450K reverts on
Connector to Pio Pico State 3567 June 30, 2009! $55k
Historic Park is for completing
plans and specs and
getting railroad
permission. $312K is
16 for demolition, site
prep and work
related to project
construction. $59K
goes toward plant
establishment.
San Gabriel River Trail City of Seal RMC ocC $1,500,000 $0| $1,500,000 $0 $0 $0 $0 $1,500,000 $1,500,000 3 NO Use Proposition 50
Enhancements Beach 3573 funds which revert
Development 2011, to complete
design and permits.
17 Then use Proposition
40 funds which
revert in 2012 for
construction.
Azusa River Park Planning |Watershed RMC SGV $740,000 $694,000 $46,000 $8,000 $0 $38,000 $0 $0 $46,000 3 YES Project has grant
and Implementation Conservation 3596 funds from Prop 40
Authority .
and 50 of which Prop
18 40 funds are
reverting 6/30/09.
Bellflower Riverview Park City of RMC | Gateway $300,000 $100,000 $200,000 $0 $0 $0 $100,000 $100,000 $200,000 3 YES These funds can only
Bellflower 3238 be used toward
20 construction.
Reversion 6/2009.
| 21 | Totals $455,989 $18,215 $1,547,806 $2,390,457 $4,170,882 $8,583,348
| 22 | Cumulative Totals $474,203 $2,022,009 $4,412,466 $8,583,348
23
24 Total Estimated Payments $8,583,348
25 Available Bond Sale (March/April 2009) $3,444,398
26 Current Bond Sale (light grey) Allocated $3,438,566
27 Current Bond Sale Balance $5,832
28
29 Grant Funds Awaiting Future Bond Sales (dark grey) $5,144,782
4 Light gey columns proposed for funding allcoation from March /April 2009 Bond Sales

Dark grey columns unable to be funded at this time



ITEM 8B - EXHIBIT D
RIVERS AND MOUNTAINS CONSERVANCY
Proposition 50 Bond Fund Proposed Expenditure Plan

July 2, 2009
A B C D E F G H | J K L M N [e] P
Grantee Will
. . . Due now - Payments Payments Forecasted Total
Project Title Grantee P;:'fe:t COG Grant Amount Ex;;in[;lal::res R;:::':;:g December 17, | through June ;:Z::::z ;:2,9 January - June | Payments July| Estimated :\; ?::t';‘ r:::::;dg Acc::l:;:;sed PM Comments
2008 30, 2009 2010 2010 - Forward Payments
(Yes/No)
Legg Lake Fishing Pier County of LA, RMC SGV $500,000 $459,833] $40,167 $424,363 $0 $0) $0| $0 $424,363| 0 N/A This project is complete and
Parks & 3373 funding reverts 6/30/09. All
Recreation invoices have been submitted
for reimbursement.
Long Beach Aquarium Aquarium of the| RMC | Gateway $1,322,000 $1,150,848 $171,152| $171,152 $0, $0) $0| $0 $171,152 0 N/A This project is complete and
Watershed Exhibit Expansion|Pacific 3570 invoices have been submitted
Prooject for reimbursement.
Rio Vista Nature Trail City of EI Monte| RMC SGV $567,000 $440,588 $126,412 $126,412 $0 $0 $0 $0 $126,412 0 N/A Funds revert 6/30/09. Project is
3465 complete.
South Gate LA River City of South RMC Gateway $465,000 $418,510] $71,784] $71,784 $0 $0 $0 $0 $71,784 0 N/A This project is complete. All
Parkway Access Gate 3588 invoices have been submitted
Improvements for reimbursement, including
$9,351.51 warrant not received
by the City.
Encanto Park Bioswale City of Duarte RMC SGV $150,000 $121,163 $28,837] $61,427 $0 $0 $0 $0 $61,427 0 N/A Reverts 06/30/2010
3605 Project Complete Final billing In
Progress. $1486.35 remains in
|grant as unspent.
Los Angeles River Parkway [North East RMC | Gateway $150,000 $112,885 $36,475 $24,572 $0, $0) $0| $0 $24,572 0 N/A Project is complete as of March
Access Improvements- Trees 3586 2009. Waiting for final
Cudahy documentation from NE
Trees/city to release 10%
retention. Final payment may
change due to accounting
revisions.
Discovery Sports Complex  |City of Downey [ RMC Gateway $500,000 $225,000) $275,000 $150,000 $100,000 $25,000 $0| $0 $275,000 1 N/A RMC portion of project is
3419 complete. Final walk through
pending to release 10%
retention.
Canyon Inn Acquisition and |Watershed RMC SGV $1,500,000 $1,053,775 $446,225) $46,000 $0 $50,000 $150,000 $200,225) $446,225 1 YES Project needs certain due
Planning Conservation 3615 diligence items including a
Authority boundary survey that would
assist in operation and
maintenance issues.
IRWM Multi-Purpose West Basin RMC Territory $100,000 $45,000 $55,000 $25,000 $32,500 $0) $0| $0 $57,500 1 N/A Work under this grant is
Projects Municipal 3623 Wide complete. The final billing will
Water District be submitted for
reimbursement.

Light grey columns proposed for funding allcoation from March /April 2009 Bond Sales
Dark grey columns unable to be funded at this time



ITEM 8B - EXHIBIT D
RIVERS AND MOUNTAINS CONSERVANCY
Proposition 50 Bond Fund Proposed Expenditure Plan

July 2, 2009
A B C D E F G H | J K L M N [e] P
Project Expenditures | Remainin LD G paments Payments Jul (REPTICI poscested pote! Recommended A(x:;;:":e:h:’s"eld
0 Project Title Grantee ) COG Grant Amount P 9 | December 17, | through June V! v January - June | Payments July| Estimated e 3 P! q PM Comments
Ref # to Date Balance December 2009 Priority Funding Funding
2008 30, 2009 2010 2010 - Forward Payments
(Yes/No)
Mapping Support Services  [Green Info RMC Territory $10,491 $8,630 $1,861 $321 $0 $1,540 $0| $0 $1,861 1 YES 1st Priority Project since grant
Network 3607 Wide funds revert on June 30, 2009
and the project can be
10 completed within 6-months.
This project is critical to the final
development of the RMC Project
Database.
Emerald Necklace San Jose |Watershed RMC SGV $50,000 $30,000 $20,000] $0 $0 $20,000 $0 $0 $20,000 1 YES Property acquisition in process.
Creek Property Acquisition [Conservation 3618 Due diligence documents
1 Authority necessary to proceed with
acquiring last parcel of park in
Avocado Heights area.
Whittier Narrows Master Watershed RMC SGV $300,000 $75,000 $225,000 $0 $0 $225,000 $0 $0 $225,000) 1 YES Project underway and will be
Plan Update Conservation 3619 complete by December 2009.
Authority Master plan process has
1 $200,000 matching funds and
significant agency involvement.
Funds would help pay for CEQA
compliance.
Coyote Creek Bike Trail City of Cerritos RMC Gateway $400,000 $0 $400,000 $0 $0, $50,000 $350,000 $0 $400,000| 1 YES City has construction documents
Con!-lection to Cerritos 3584 and was in permit process when
Regional Park project stopped. Project will be
13 . .
bid soon after it resumes work.
Azusa River Park Planning  |Watershed RMC SGV $581,000 $524,000) $57,000 $0 $0 $57,000 $0 $0 $57,000 1 YES Funding required for health and
and Implementation Conservation 3596 safety issues such as demolition
Authority of mobile home park, upgrading
12 filtration system and visitor
signage. Funding would also
help finish CEQA compliance for
master plan of park.
Rio Hondo/Roosevelt Park  [City of RMC SGV $10,000 $0) $10,000 $0| $0 $10,000 $0| $0 $10,000 1 UNK State Grant Matching Funds.
15 Entry Montebello 3458 Permit good through 12/09 and
contractor ready to restart.
South Gate Riparian Habitat [North East RMC | Gateway $79,236 $13,057 $66,179 $0| $0 $66,179 $0| $0 $66,179 1 NO $1.5 set aside in Prop A
Restoration Trees 3237 matching funds for
development. Grant funding
16 from both Prop 50 and 84 due

to reversion of funds. New
reversion date for prop. 50 is
6/30/2010.
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ITEM 8B - EXHIBIT D
RIVERS AND MOUNTAINS CONSERVANCY
Proposition 50 Bond Fund Proposed Expenditure Plan

July 2, 2009
A B C D E F G H | J K L M N [e] P
. . Project Expenditures | Remaining LD G paments Payments July (REPTICI poscested 1:otal Recommended Af;:;:e:hgsl:d
0 Project Title Grantee COG Grant Amount December 17, | through June January - June | Payments July| Estimated e 3 n PM Comments
Ref # to Date Balance December 2009 Priority Funding Funding
2008 30, 2009 2010 2010 - Forward Payments
(Yes/No)
San Gabriel River Trail City of Seal RMC oc $500,000 $0) $500,000) $0| $0 $200,000) $200,000 $100,000 $500,000] 2 YES Use Proposition 50 funds which
Enhancements Development |Beach 3573 revert 2011, to complete design
and permits. Then use
17 Proposition 40 funds which
revert in 2012 for construction.
Phase 1 Implementation of [City of La RMC SGV $1,175,000 $129,877( $1,045,123 $9,008 $0 $348,374 $348,374 $339,367 $1,045,123 2 NO City has $250K in a Federal
Puente Creek Nature Puente 3594 matching grant. RMC funds are
18 Education Center for construction, plans are
approved, start up is pending.
Current funding reverts
6/30/2011.
| 19 | Totals $1,110,039 $132,500 $1,053,093 $1,048,374 $639,592 $3,983,598
| 20 | Cumulative Totals $1,242,539 $2,295,632 $3,344,006 $3,983,598
21
22 Total Estimated Payments $3,983,598
23 Available Bond Sale (March/April 2009) $2,038,228
24 Current Bond Sale (light grey) Allocated $1,947,258
25 Current Bond Sale Balance $90,970
26
27 Grant Funds Awaiting Future Bond Sales (dark grey) $2,036,340

Light grey columns proposed for funding allcoation from March /April 2009 Bond Sales
Dark grey columns unable to be funded at this time



ITEM 8B - EXHIBIT E
RIVERS AND MOUNTAINS CONSERVANCY
Proposition 84 Bond Fund Proposed Expenditure Plan

July 2, 2009
A B C D E F G H | J K L M N [¢] P
Grantee Will
B " . Due now- Payments Payments Forecasted Total Accept
Project Title Grantee Broject Ref COG Grant Amount (FERIGEIHIES | RITEGITE December 17, !hro:gh June et July | Janu:ry -June | Payments July| Estimated R_ect?mmend_ed Phas:d PM Comments
# to Date Balance 2008 30, 2009 December 2009 2010 2010 - Forward | Payments Priority Funding Rl
(Yes/No)
Ralph C. Dills Expansion City of RMC 3638 | Gateway $1,000,000) $0[  $1,000,000] $1,000,000) $0 $0 $0 $0|  $1,000,000 0 N/A Project is complete as of Feb 2009.
Implementation Paramount Final retention payment being
processed.
Whittier Greenway Trail City of Whittier | RMC 3637 SGV $203,200| $82,046 $121,154 $121,154 S0 S0 S0 S0 $121,154] 0 N/A Project complete as of Feb. 2009.
Walnut Creek San Dimas City of San RMC 3642 SGV $80,000 $0, $80,000 $49,800 ) S0 30 ) $49,800 0 N/A First and final payment of $49,800 is
Habitat and Open Space Dimas on file. An additonal $41,000 to be
disencumbererd back to RMC Prop
84 grant funds.
Colorado Lagoon Restoration|City of Long RMC 3554 | Gateway $15,000 $0, $15,000 $15,000] ) S0 30 ) $15,000 0 N/A Project completed, final payment
Beach pending
San Gabriel River Discovery [San Gabriel RMC 3477 SGV $2,507,204| $31,982[ $2,475,222 $101,699 $39,000 $133,250 $26,750 $2,206,505 $2,507,204| 1 YES High priority to maintain the
Center River Discovery continuity and awarded funding on
Center. this regional project. There is the
Authority potential lost of $8.6 million in
matching funds. Contruction costs
will increase if project is stopped.
Department of Territory $0 $0 $0 $15,563| $10,000 $40,000 $36,000 S0 $101,563] 1 NO Deputy Attorney General services
Justice Wide are essential to protect the legal
interests of the agency related to
capital outlay projects.
Urban, Mountains & River ~ [Mountains and | RMC 3635 | Territory $926,400)| $355,508| $570,892| $0 $0 $187,000 $252,000 S0 $439,000| 1 NO High priority to provide appropriate
Parkway Capital Projects Recreation Wide levels Prop 84 project management
Mgmt Conse[’vation specifically for the acquistion,
Authority development and restoration of
sites funded under this measure.
San Gabriel and Rio Hondo |Los Angeles & |RMC 08107 | SGV $250,000 $0 $250,000] $19,797 S0 $43,033 $43,033 $144,137 $250,000 1 YES High priority to maintain continuity
Watershed San Gabriel and complete the tasks to supporrt
River future projects in the San Gabriel
é\/:t:i?ilhed Vallery. Payment Request has been
approved, payment is pending.
South Gate Riparian Habitat |North East RMC 3237 | Gateway $420,764 $36,482 $384,282 $23,244 S0 $185,437 $175,601 S0 $384,282| 1 NO Total grant balance is $500K,
Restoration Trees between 84 and 50. Phase 1: site
analysis and conceptual plan. Phase
2: Design Devo and Construction
Documents.

Light grey columns proposed for funding allcoation from March /April 2009 Bond Sales
Dark grey columns unable to be funded at this time



ITEM 8B - EXHIBIT E

RIVERS AND MOUNTAINS CONSERVANCY
Proposition 84 Bond Fund Proposed Expenditure Plan

July 2, 2009

H
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[¢]

0 Project Title

Grantee

Project Ref
#

CoG

Grant Amount

Expenditures

to Date

Remaining
Balance

Due now-
December 17,
2008

Payments
through June
30, 2009

Payments July |
December 2009

Payments
January - June
2010

Forecasted
Payments July
2010 - Forward

Total
Estimated
Payments

Recommended
Priority Funding

Grantee Will
Accept
Phased
Funding
(Yes/INo)

PM Comments

Laguna Lake Park Master
Plan

10

City of Fullerton

RMC 3222

ocC

$120,000

$0

$120,000]

$8,351

S0

$111,649

$0

S0

$120,000

NO

Project can restart quickly and be
completed within 8 months. This is
the final phase of a long termed
project supported by RMC and
Coastal Conservancy.

Vincent Lugo Park Phase 1

11

City of San
Gabriel

RMC 3598

SGV

$525,024]

$0

$525,024|

$21,192

S0

$45,569

$458,263

S0

$525,024]

YES

The recomended phased funding of
approx. $45K through Dec 2009
would complete construction
drawings (cds). Currently the project
has cds at 70% and has been
interimly reviewed by staff. Next
step are LA County DPW review at
90%.

Chapter 8 Tax Defaulted
Properties

12

Watershed
Conservation
Authority

RMC 3640

Territory
Wide

$100,000

$0

$100,000]

$0

S0

$100,000

$0

S0

$100,000

NO

Project funding will assist the WCA
in its due diligence of tax defaulted
parcels located in Long Beach,
Glendora, and Claremont. These
potential acquisition of these parcels
would support WCA's mission of
open space, recreational and natural
resource protection.

Padua Avenue Park
Development

13

City of
Claremont

RMC 08101

SGV

$850,000|

$0

$850,000]

$8,200|

$50,000

$791,800

$0

S0

$850,000

UNK

City has kept the project underway
with other funds but removed RMC
elements with change order to
scope of work for construction
contractor. Project can be
completed within 8 months. RMC's
priority on this project is to fund
$50K for Biological Study.

Thompson Creek

League of
Women Voters

RMC 08108

SGV

$200,000

$0

$200,000]

$0

S0

$155,000

$45,000

S0

$200,000

YES

If funded the project can be
completed within 8 months. Project
has begun and can accomplish a
significant portion of grant by Dec

1
4 2009 Grantee has communicated
that it is willing to move forward
now with phased funding.
69 Light grey columns proposed for funding allcoation from March /April 2009 Bond Sales
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ITEM 8B - EXHIBIT E

RIVERS AND MOUNTAINS CONSERVANCY
Proposition 84 Bond Fund Proposed Expenditure Plan
July 2, 2009
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0 Project Title

Grantee

Project Ref
#

CoG

Grant Amount

Expenditures
to Date

Remaining
Balance

Due now-
December 17,
2008

Payments
through June

30, 2009

Payments July |
December 2009

Payments
January - June
2010

Forecasted
Payments July
2010 - Forward

Total
Estimated
Payments

Recommended
Priority Funding

Grantee Will
Accept
Phased
Funding
(Yes/INo)

PM Comments

Encanto Nature Walk
Bioswale Project

15

City of Duarte

RMC 3633

SGV

$508,000

$0

$508,000]

$0

S0

$308,000

$200,000

S0

$508,000

YES

City can complete project within 8
months however the City cannot
carry project costs without being
reimbursed by State in a timely
manner. Contractor project was
awarded to has agreed to keep bid
price valid until November 2009.
City is weighing a phased funding
option.

Big Tujunga

16

LACFCD

RMC 08112

North
Slope

$1,000,000)

)|

0]

$1,000,000]

$0

$150,000

$90,000

$760,000

$1,000,000)

YES

Grantee can carry costs until project
can be reimbursed. Project involves
items that must continue on
schedule and project is underway.
The project will take longer than 8
months.There are tasks in the grant
that must be accomplished during
the construction phases.

Jefferson Park

17

City of Pomona

RMC 8103

SGV

$1,510,000)

)|

0]

$1,510,000

$0

S0

$1,320,478

$189,522

S0

$1,510,000)

NO

City needs to wait until State funds
are available to restart projects.
Once funded, acquisition of land can
be completed within 8 months.
Planning phase would be
aproximately one year.

Monrovia Hillside Wilderness
Preserve

18

City of
Monrovia

RMC 08109

SGV

$1,318,000)

0]

B3

$1,318,000

$0

S0

$1,318,000

$0

S0

$1,318,000)

NO

PM's given direction that funds for
acquisition are not available at this
time. Grant contract has been sent
to grantee. There is the potential
that if funds are not available in the
next year that the opportunity to
purchase could be lost.

Palm Street Linear Park

19

City of
Bellflower

RMC 08111

Gateway

$1,840,446|

$1,840,446

$0

S0

$1,500,000

$340,446

S0

$1,840,446|

YES

PM's notified city that funds are not
available at this time. Grant contract
is in process to send to grantee.

Pine Avenue Acq &
Development

20

Trust for Public
Land

RMC 08104

Gateway

$549,289)

$549,289

$0

S0

$245,000

$51,700

$252,589

$549,289

NO

Project is an acquisition and
development of small pocket park.
PM notified grantee that funds are
not available at this time. Grant
contract is in process to send to
grantee.
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ITEM 8B - EXHIBIT E

RIVERS AND MOUNTAINS CONSERVANCY
Proposition 84 Bond Fund Proposed Expenditure Plan

July 2, 2009
A B C D E F G H | J K L M N [¢] P
Grantee Will
B " . Due now- Payments Payments Forecasted Total Accept
0 Project Title Grantee Broject Ref COG Grant Amount (FERIGEIHIES | RITEGITE December 17, !hro:gh June et July | Janu:ry -June | Payments July| Estimated R_ect?mmend_ed Phas:d PM Comments
# to Date Balance 2008 30, 2009 December 2009 2010 2010 - Forward | Payments Priority Funding Rl
(Yes/INo)
Kranz School Joint Use City of El Monte| RMC 08110 SGV $511,000 $0 $511,000 $0 S0 S0 $500,000 $11,000 $511,000) 1 YES PM notified city that funds are not
Nature Trail available at this time. Grant contract
21 is in proces to send to grantee.
Soledad Canyon CAPP Mountains and | RMC 08102| North $750,000 $0 $750,000] $0 S0 $750,000 $0 S0 $750,000] 1 NO Project is an acquisition of acreage
Recreation Slope in the CAPP, it is a high priority. PM's
Conservation given direction that funds for
Authority acquisition are not available at this
22 time. Grant contract has been sent
to grantee. Matching funds could be
lost if RMC funds are delayed.
LCWA Hellman Acquisition |Los Cerritos RMC 08106 | Gateway/ $60,000 $0, $60,000 $20,000 S0 $20,000 $20,000 S0 $60,000 2 NO Payment pending on intial pre-
Related Expenditures Wetlands oc acquisition work, 1st Priority Project.
Authority LCWA is awaiting results from
(LCWA) several Grant Applications for
z3 funding of acquisition.
Recommendation to partially fund to
complete pre-acquisition tasks.
Walnut Creek Habitat and ~ |Watershed RMC 3522 | SGV $200,000 $0 $200,000| $10,000 $0 <0 $0 $190,000 $200,000] 3 NO The partner in this project, City of
Open Space Acquistion Conservation San Dimas, is willing to wait 1-2
24 Authority years for planning efforts to be
started.
Santa Fe Springs Park City of Santa RMC 3595 | Gateway $600,000| $0 $600,000 $0 30 30 $200,000 $400,000 $600,000| 3 UNK This is a Prop. 84 grant, not Prop. 50
Improvements and Fe Springs per BF. Original grant agreement
Development of Nature ended 12/2007. City looking into
25 Sanctuary phasing project, requires re-scoping
of tasklist, design, and budget.
Project might be phased out.
San Gabriel River Trail City of Whittier | RMC 3567 SGV $23,336] $0 $23,336 $0 30 S0 S0 $23,336 $23,336 3 NO $23,336 reverts on June 30, 2012.
Connector to Pio Pico State This amount is for plants and
26 |Historic Park establishment toward end of
project.
27 Totals $1,414,000 $99,000 $7,404,216 $2,628,315 $3,987,567 $15,533,098
| 28 | Cumulative Totals $1,513,000 $8,917,216 $11,545,531 $15,533,098
[ 29 |
30 Total Estimated Payments|  $15,533,098
31 Available Bond Sale (March/April 2009) $2,287,271
32 Current Bond Sale (light grey) Allocated $2,278,938
33 Current Bond Sale Balance $8,333
34
35 Grant Funds Awaiting Future Bond Sales (dark grey)|  $13,254,160
71 Light grey columns proposed for funding allcoation from March /April 2009 Bond Sales
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ITEM 8B - EXHIBIT F
RIVERS AND MOUNTAINS CONSERVANCY
Bond Fund Proposed Expenditure Plan By Projects (Prop 40, 50, 84)

July 2, 2009
A B C D E F G H | J K L M N (0] P
Grantee Will
. ) Project @ Expenditures|||Remaining Due now- Payments Payments July Payments Forecasted Total Rec:::imen Accept
Prop Project Title Grantee CcoG December 17, | through June December |January - June | Payments July| Estimated L Phased PM Comments
Ref # Amount to Date Balance Priority )

2008 30, 2009 2009 2010 2010 - Forward Payments Funding Funding

(Yes/No)

40 |Anaheim City of RMC 3576 ocC $841,610 $0 $841,610 $0 $0 $127,000 $714,610 $0 $841,610 1 YES City has continued project
Coves/Burris Pit |Anaheim which will be complete
Park February 2010. If Proposition
Development o A

84 funding is delayed for this
project, re-scoping will not be
necessary.

40 |Arroyo City of Long | RMC 3616 | Gateway $275,000 $0 $275,000 $0 $0 $0 $30,142 $244,858 $275,000 2 UNK Grantee is ready to bid out
Restoration Beach project which is part of visitor
Project center construction. Grant

extension underway.

40 [Azusa River Park (Watershed |[RMC 3596| SGV $740,000 $694,000 $46,000 $8,000 $0 $38,000 $0 $0 $46,000 3 YES Project has grant funds from
Planning and Conservation Prop 40 and 50 of which Prop
Implementation  [Authority 40 funds are reverting

6/30/09.

50 [Azusa River Park |Watershed RMC 3596 SGV $581,000 $524,000 $57,000 $0 $0 $57,000 $0 $0 $57,000 1 YES Funding required for health
Planning and Conservation and safety issues such as
Implementation | Authority demolition of mobile home

park, upgrading filtration
system and visitor signage.
Funding would also help
finish CEQA compliance for
master plan of park.

40 |Bellflower City of RMC 3238 | Gateway $300,000 $100,000 $200,000 $0 $0 $0 $100,000 $100,000 $200,000 3 YES These funds can only be used
Riverview Park Bellflower toward construction.

Reversion 6/2009.

84 |(Big Tujunga LACFCD RMC North $1,000,000 $0| $1,000,000 $0 $0 $150,000 $90,000 $760,000 $1,000,000 1 YES Grantee can carry costs until

08112 Slope project can be reimbursed.

Project involves items that
must continue on schedule
and project is underway. The
project will take longer than
8 months.There are tasks in
the grant that must be
accomplished during the
construction phases.

Light grey columns proposed for funding allcoation from March /April 2009 Bond Sales
Dark grey columns unable to be funded at this time



ITEM 8B - EXHIBIT F
RIVERS AND MOUNTAINS CONSERVANCY
Bond Fund Proposed Expenditure Plan By Projects (Prop 40, 50, 84)

July 2, 2009
A B C D E F G H | J K L M N (0] P
Grantee Will
. ) Project @ Expenditures|||Remaining Due now- Payments |Payments July Payments Forecasted Total Rec:::imen Accept
Prop Project Title Grantee CcoG December 17, | through June December |January - June | Payments July| Estimated L Phased PM Comments
Ref # Amount to Date Balance Priority )

2008 30, 2009 2009 2010 2010 - Forward Payments Funding Funding

(Yes/No)

7 | 50 |[CanyonInn Watershed |RMC 3615 SGV $1,500,000 $1,053,775 $446,225 $46,000 $0 $50,000 $150,000 $200,225 $446,225 1 YES Project needs certain due
Acqui§ition and Consep/ation diligence items including a
Planning Authority boundary survey that would

assist in operation and
maintenance issues.

8 84 |Chapter 8 Tax Watershed | RMC 3640 | Territory $100,000 $0 $100,000 $0 $0 $100,000 $0 $0 $100,000 1 NO Project funding will assist the
Default_ed Consel_vation Wide WCA in its due diligence of
Properties Authority tax defaulted parcels located

in Long Beach, Glendora, and
Claremont. These potential
acquisition of these parcels
would support WCA's mission
of open space, recreational
and natural resource
protection.

9 | 40 [City of Long City of Long | RMC 3593 | Gateway $14,039 $0 $14,039 $14,039 $0 $0 $0 $0 $14,039 0 N/A This project is complete and
Beach Project Beach funds revert 6/30/09.
Man_agement $14,039 is due now, and
Services N .

invoice has been submitted
for reimbursement.

10| 84 |Colorado Lagoon [City of Long | RMC 3554 [ Gateway $15,000 $0 $15,000 $15,000 $0 $0 $0 $0 $15,000 0 N/A Project completed, final
Restoration Beach payment pending

11| 40 [Compton Creek [LASGRWC [RMC 3621 | Gateway $192,000 $72,656 $119,344 $38,370 $0 $80,974 $0 $0 $119,344 1 YES LASGRWC has credit line
Daylighting Study available for project if

needed. Minor job creation,
approx. 100 hours for at-risk
youth during outreach phase
of project.

12 | 40 |Coyote Creek- |City of Los |RMC 3318 ocC $1,440,000 $53,734| $1,386,266 $0 $0 $50,000 $30,000 $1,306,266 $1,386,266 2 YES Project design completion by
Los Alamitos Alamitos July 2010 is a priority due to
Imp_rovement status of permitting. A pause
Project .

for development following
design completion is
acceptable to the City.
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ITEM 8B - EXHIBIT F
RIVERS AND MOUNTAINS CONSERVANCY
Bond Fund Proposed Expenditure Plan By Projects (Prop 40, 50, 84)

July 2, 2009
A B C D E F G H | J K L M N (0] P
Grantee Will
. ) Project @ Expenditures|||Remaining Due now- Payments Payments July Payments Forecasted Total Rec:::imen Accept
Prop Project Title Grantee CcoG December 17, | through June December |January - June | Payments July| Estimated L Phased PM Comments
Ref # Amount to Date Balance Priority )
2008 30, 2009 2009 2010 2010 - Forward Payments Funding Funding
(Yes/No)
13| 50 |Coyote Creek City of RMC 3584 | Gateway $400,000 $0 $400,000 $0 $0 $50,000 $350,000 $0 $400,000 1 YES City has construction
Bike Trail Cerritos documents and was in permit
S proceswhenrogct
Park stopped. Project will be bid
soon after it resumes work.
14| 50 |Discovery Sports |City of RMC 3419 | Gateway $500,000 $225,000 $275,000 $150,000 $100,000 $25,000 $0 $0 $275,000 1 N/A RMC portion of project is
Complex Downey complete. Final walk through
pending to release 10%
retention.
15| 40 |Duck Farm Phase (Watershed |RMC 3609 SGV $1,798,389 $0[ $1,798,389 $0 $15,200 $306,000 $531,900 $960,699 $1,813,799 2 YES Construction documents can
IA Implementation Consel;vation be completed by June 2010 if
Authority project is restarted July 2009
16 | 40 |ElDorado Nature |City of Long |RMC 3263 | Gateway $327,000 $0 $327,000 $33,826 $2,135 $145,520 $145,519 $0 $327,000 1 NO 1st Priority Project since the
Center Renewal  |Beach grant funds revert on June
30, 2009. The project can be
constructed within one year.
Additionally, matching funds
will also revert and be lost,
totaling $577,000, further the
project will be canceled
without RMC funding. Loss of
jobs, permits expiration and
State Prop 12 grant funding.
17| 50 |Emerald Necklace|Watershed |RMC 3618 SGV $50,000 $30,000 $20,000 $0 $0 $20,000 $0 $0 $20,000 1 YES Property acquisition in
San Jose Creek |Conservation process. Due diligence
P“’p?’?y. Authority documents necessary to
Acquisition ] o
proceed with acquiring last
parcel of park in Avocado
Heights area.
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ITEM 8B - EXHIBIT F
RIVERS AND MOUNTAINS CONSERVANCY
Bond Fund Proposed Expenditure Plan By Projects (Prop 40, 50, 84)

July 2, 2009
A B C D E F G H | J K L M N (0] P
Grantee Will
. ) Project @ Expenditures|||Remaining Due now- Payments |Payments July Payments Forecasted Total Rec:::imen Accept
Prop Project Title Grantee Ref # COG Amount to Date Balance December 17, | through June December |January - June | Payments July| Estimated Priority Phased PM Comments
2008 30, 2009 2009 2010 2010 - Forward Payments Funding Funding
(Yes/No)
18| 84 |Encanto Nature [City of RMC 3633 SGV $508,000 $0 $508,000 $0 $0 $308,000 $200,000 $0 $508,000 1 YES City can complete project
Walk Bioswale  |Duarte within 8 months however the
Project City cannot carry project
costs without being
reimbursed by State in a
timely manner. Contractor
project was awarded to has
agreed to keep bid price valid
until November 2009. City is
weighing a phased funding
option.
19| 50 |Encanto Park City of RMC 3605| SGV $150,000 $121,163 $28,837 $61,427 $0 $0 $0 $0 $61,427 0 N/A Reverts 06/30/2010
Bioswale Duarte Project Complete Final billing
In Progress. $1486.35
remains in grant as unspent.
20| 40 |Ganesha Park City of RMC 3617 SGV $116,945 $0 $116,945 $4,400 $0 $71,600 $40,945 $0 $116,945 1 NO $4,400 is due now, invoice
Pomona has been submitted for
reimbursement.
21| 40 |Gibson Park City of El RMC 3337 SGV $433,500 $18,715 $414,785 $0 $0 $200,000 $214,785 $0 $414,785 1 YES Funds revert 6/30/09. City
Habitat Plantings |Monte has matching funds of
$3.7million for this project.
Plans completed.
22| 50 |IRWM Multi- West Basin | RMC 3623 | Territory $100,000 $45,000 $55,000 $25,000 $32,500 $0 $0 $0 $57,500 1 N/A Work under this grant is
Purpose Projects |Municipal Wide complete. The final billing will
V\{atgr be submitted for
District .
reimbursement.
23| 84 |Jefferson Park City of RMC 8103 SGV $1,510,000 $0| $1,510,000 $0 $0 $1,320,478 $189,522 $0 $1,510,000 1 NO City needs to wait until State
Pomona funds are available to restart
projects. Once funded,
acquisition of land can be
completed within 8 months.
Planning phase would be
aproximately one year.
24 [ 84 |Kranz School City of El RMC SGV $511,000 $0 $511,000 $0 $0 $0 $500,000 $11,000 $511,000 1 YES PM notified city that funds
Joint Use Nature |Monte 08110 are not available at this time.
Trail Grant contract is in proces to
send to grantee.
75 Light grey columns proposed for funding allcoation from March /April 2009 Bond Sales

Dark grey columns unable to be funded at this time




ITEM 8B - EXHIBIT F
RIVERS AND MOUNTAINS CONSERVANCY
Bond Fund Proposed Expenditure Plan By Projects (Prop 40, 50, 84)

July 2, 2009
A B C D E F G H | J K L M N (0] P
Grantee Will
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25| 84 |Laguna Lake Park|City of RMC 3222 ocC $120,000 $0 $120,000 $8,351 $0 $111,649 $0 $0 $120,000 1 NO Project can restart quickly
Master Plan Fullerton and be completed within 8
months. This is the final
phase of a long termed
project supported by RMC
and Coastal Conservancy.
26 | 40 |Lashbrook Park |City of El RMC 3372 SGV $71,000 $0 $71,000 $71,000 $0 $0 $0 $0 $71,000 0 N/A All Due Now, project
Monte completed and payment
request in Sacramento by
11/01/08
27| 84 |LCWAHellman |Los Cerritos RMC Gateway/ $60,000 $0 $60,000 $20,000 $0 $20,000 $20,000 $0 $60,000 2 NO Payment pending on intial
Acquisition Wetlands 08106 ocC pre-acquisition work, 1st
Related Authority Priority Project. LCWA is
Expenditures (LCWA) .
awaiting results from several
Grant Applications for
funding of acquisition.
Recommendation to partially
fund to complete pre-
acquisition tasks.
28 | 50 |LeggLake County of RMC 3373 SGV $500,000 $459,833 $40,167 $424,363 $0 $0 $0 $0 $424,363 0 N/A This project is complete and
Fishing Pier LA, Parks & funding reverts 6/30/09. All
Recreation invoices have been submitted
for reimbursement.
29| 50 |LongBeach Aquarium of | RMC 3570 | Gateway $1,322,000 $1,150,848 $171,152 $171,152 $0 $0 $0 $0 $171,152 0 N/A This project is complete and
Aquarium the Pacific invoices have been submitted
Watershed for reimbursement.
Exhibit Expansion
Prooject
30| 50 |LosAngeles River|North East | RMC 3586 | Gateway $150,000 $112,885 $36,475 $24,572 $0 $0 $0 $0 $24,572 0 N/A Project is complete as of
Parkway Access [Trees March 2009. Waiting for final
Improvements- documentation from NE
Cudahy .
Trees/city to release 10%
retention. Final payment may
change due to accounting
revisions.
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Estimated
Payments
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31

40

Mapping Support
Services

Green Info
Network

RMC 3607

Territory
Wide

$21,299

$17,491

$3,808 $652

$0

$3,156

$0

$0

$3,808

1

(Yes/No)
YES

1st Priority Project since
grant funds revert on June
30, 2009 and the project can
be completed within 6-
months and is critical to the
final development of the
RMC Project Database.

32

50

Mapping Support
Services

Green Info
Network

RMC 3607

Territory
Wide

$10,491

$8,630

$1,861 $321

$0

$1,540

$0

$0

$1,861

YES

1st Priority Project since
grant funds revert on June
30, 2009 and the project can
be completed within 6-
months. This project is critical
to the final development of
the RMC Project Database.

33

84

Monrovia Hillside
Wilderness
Preserve

City of
Monrovia

RMC
08109

SGV

$1,318,000

$1,318,000 $0

$0

$1,318,000

$0

$0

$1,318,000

NO

PM's given direction that
funds for acquisition are not
available at this time. Grant
contract has been sent to
grantee. There is the
potential that if funds are not
available in the next year that
the opportunity to purchase
could be lost.

34

84

Padua Avenue
Park
Development

City of
Claremont

RMC
08101

SGV

$850,000

$850,000 $8,200

$50,000

$791,800

$0

$0

$850,000

UNK

City has kept the project
underway with other funds
but removed RMC elements
with change order to scope
of work for construction
contractor. Project can be
completed within 8 months.
RMC's priority on this project
is to fund $50K for Biological
Study.

35

84

Palm Street
Linear Park

City of
Bellflower

RMC
08111

Gateway

$1,840,446

$1,840,446 $0

$0

$1,500,000

$340,446

$0

$1,840,446

YES

PM's notified city that funds
are not available at this time.
Grant contract is in process
to send to grantee.
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36| 50 |Phase1 City of La RMC 3594 SGV $1,175,000 $129,877| $1,045,123 $9,008 $0 $348,374 $348,374 $339,367 $1,045,123 2 NO City has $250K in a Federal
Implementation of [Puente matching grant. RMC funds
Z:te;t: Igc;ﬁsl;tion are for construction, plans
Center are approved, start up is
pending. Current funding
reverts 6/30/2011.
37| 84 |Pine Avenue Acq |Trust for RMC Gateway $549,289 $0 $549,289 $0 $0 $245,000 $51,700 $252,589 $549,289 1 NO Project is an acquisition and
& Development  |Public Land 08104 development of small pocket
park. PM notified grantee
that funds are not available
at this time. Grant contract is
in process to send to grantee.
38| 84 |Ralph C.Dills City of RMC 3638 | Gateway |  $1,000,000 $0| $1,000,000 $1,000,000 $0 $0 $0 $0 $1,000,000 0 N/A Project is complete as of Feb
Expansion Paramount 2009. Final retention
Implementation payment being processed.
39| 40 |Rio City of RMC 3458 SGV $200,000 $0 $200,000 $0 $0 $200,000 $0 $0 $200,000 1 NO Matching funds are from
Hondo/Roosevelt |Montebello state bonds. Permits for
Park Entry project are good through
12/09 and contractor ready
to restart. No available funds
from City for carryover of
project.
40| 50 [Rio City of RMC 3458 SGV $10,000 $0 $10,000 $0 $0 $10,000 $0 $0 $10,000 1 UNK State Grant Matching Funds.
Hondo/Roosevelt |Montebello Permit good through 12/09
Park Entry and contractor ready to
restart.
41| 50 |Rio Vista Nature |City of EI RMC 3465| SGV $567,000 $440,588| $126,412 $126,412 $0 $0 $0 $0 $126,412 0 N/A Funds revert 6/30/09. Project
Trail Monte is complete.
42 | 84 |San Gabrieland |Los Angeles RMC SGV $250,000 $0 $250,000 $19,797 $0 $43,033 $43,033 $144,137 $250,000 1 YES High priority to maintain
Rio Hondo &San 08107 continuity and complete the
Watershed Gabriel River tasks to supporrt future
Watershed . . .
Council projects in the San Gabriel
Vallery. Payment Request has
been approved, payment is
pending.
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84 [San Gabriel River |San Gabriel [RMC 3477 | SGV $2,507,204 $31,982| $2,475,222 $101,699 $39,000 $133,250 $26,750 $2,206,505 $2,507,204 1 YES High priority to maintain the

Discovery Center [River continuity and awarded
glesr?t(::ery funding on this regional
Authority project. There is the potential
lost of $8.6 million in
matching funds. Contruction
costs will increase if project is
stopped.

40 |San Gabriel River (City of RMC 3567 | SGV $635,800 $149,246 $486,554 $56,936 $559 $55,000 $312,000 $59,059 $483,553 3 YES $450K reverts on June 30,
Trail Connector to |Whittier 2009! $55k is for completing
Pio Pico State plans and specs and getting
Historic Park . . .

railroad permission. $312K is
for demolition, site prep and
work related to project
construction. $59K goes
toward plant establishment.

84 [San Gabriel River |City of RMC 3567 | SGV $23,336 $0 $23,336 $0 $0 $0 $0 $23,336 $23,336 3 NO $23,336 reverts on June 30,
Trail Connector to |Whittier 2012. This amount is for
Pio Pico State i
Historic Park plants and establlsthment

toward end of project.

40 |San Gabriel River |City of Seal | RMC 3573 ocC $1,500,000 $0| $1,500,000 $0 $0 $0 $0 $1,500,000 $1,500,000 3 NO Use Proposition 50 funds
Trail Beach which revert 2011, to
Enhancements complete design and permits.
Development m

Then use Proposition 40
funds which revert in 2012
for construction.

50 |San Gabriel River |City of Seal | RMC 3573 oC $500,000 $0 $500,000 $0 $0 $200,000 $200,000 $100,000 $500,000 2 YES Use Proposition 50 funds
E"ar? . Beach which revert 2011, to

nhancements - .
Development complete de5|gn.a.nd permits.
Then use Proposition 40
funds which revert in 2012
for construction.
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40 |[San Gabriel River [City of Long [ RMC 3481 | Gateway $622,600 $0 $622,600 $81,167 $321 $270,556 $270,556 $0 $622,600 1 NO 1st Priority Project since the
Walk Beach project can be competed
within one year from
awarding contract. If RMC
funding is canceled the
project will also need to be
canceled and loss of jobs.
84 [Santa Fe Springs |City of Santa [ RMC 3595 | Gateway $600,000 $0 $600,000 $0 $0 $0 $200,000 $400,000 $600,000 3 UNK This is a Prop. 84 grant, not
Park Fe Springs Prop. 50 per BF. Original
Improvements
grant agreement ended
and Development ] o
of Nature 12/2007. City looking into
Sanctuary phasing project, requires re-
scoping of tasklist, design,
and budget. Project might be
phased out.
84 [Soledad Canyon |[Mountains RMC North $750,000 $0 $750,000 $0 $0 $750,000 $0 $0 $750,000 1 NO Project is an acquisition of
CAPP aR"d . 08102 Slope acreage in the CAPP, itis a
ecreation X I o
Conmservation high priority. PM's given

Authority direction that funds for
acquisition are not available
at this time. Grant contract
has been sent to grantee.
Matching funds could be lost
if RMC funds are delayed.

50 |South Gate LA |City of South | RMC 3588 | Gateway $465,000 $418,510 $71,784 $71,784 $0 $0 $0 $0 $71,784 0 N/A This project is complete. All
River Parkway  |Gate invoices have been submitted
Access . . .

for reimbursement, including
Improvements

$9,351.51 warrant not

received by the City.

84 [South Gate North East | RMC 3237 | Gateway $420,764 $36,482 $384,282 $23,244 $0 $185,437 $175,601 $0 $384,282 1 NO Total grant balance is $500K,
Riparian Habitat |Trees between 84 and 50. Phase 1:
Restoration

site analysis and conceptual
plan. Phase 2: Design Devo
and Construction Documents.
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53

50

South Gate
Riparian Habitat
Restoration

North East
Trees

RMC 3237

Gateway

$79,236

$13,057

$66,179

$0

$0

$66,179

$0

$0

$66,179

1

(Yes/No)
NO

$1.5 set aside in Prop A
matching funds for
development. Grant funding
from both Prop 50 and 84
due to reversion of funds.
New reversion date for prop.
50 is 6/30/2010.

54

40

Sycamore
Canyon Trail
Phase Il

City of
Diamond Bar

RMC 3582

SGV

$140,000

$140,000

$140,000

$0

$0

$0

$0

$140,000

N/A

This project is complete and
funds revert 6/30/09.
Invoices for $140,000 have
been submitted for
reimbursement.

55

84

Thompson Creek

League of
Women
Voters

RMC
08108

SGV

$200,000

$200,000

$0

$0

$155,000

$45,000

$0

$200,000

YES

If funded the project can be
completed within 8 months.
Project has begun and can
accomplish a significant
portion of grant by Dec 2009
Grantee has communicated
that it is willing to move
forward now with phased
funding.

56

84

Urban, Mountains
& River Parkway
Capital Projects
Mgmt

Mountains
and
Recreation
Conservation
Authority

RMC 3635

Territory
Wide

$926,400

$355,508

$570,892

$0

$0

$187,000

$252,000

$0

$439,000

NO

High priority to provide
appropriate levels Prop 84
project management
specifically for the acquistion,
development and restoration
of sites funded under this
measure.

57

84

Vincent Lugo
Park Phase 1

City of San
Gabriel

RMC 3598

SGV

$525,024

$525,024

$21,192

$0

$45,569

$458,263

$0

$525,024

YES

The recomended phased
funding of approx. $45K
through Dec 2009 would
complete construction
drawings (cds). Currently the
project has cds at 70% and
has been interimly reviewed
by staff. Next step are LA
County DPW review at 90%.
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58 | 40 |[Vincent Lugo City of San |RMC 3209 SGV $75,000 $70,877 $4,123 $4,123 $0 $0 $0 $0 $4,123 0 N/A This project is complete, final
Park Planning Gabriel retention is due now. Invoice
has been submitted for
reimbursement.
59 [ 84 |Walnut Creek Watershed |RMC 3522 SGV $200,000 $0 $200,000 $10,000 $0 $0 $0 $190,000 $200,000 3 NO The partner in this project,
Habitat and Open |Conservation City of San Dimas, is willing to
Space Acquistion |Authority wait 1-2 years for planning
efforts to be started.
60| 84 |WalnutCreek City of San |RMC 3642 SGV $80,000 $0 $80,000 $49,800 $0 $0 $0 $0 $49,800 0 N/A First and final payment of
San Dimas Dimas $49,800 is on file. An
g::g:t and Open additonal $41,000 to be
disencumbererd back to RMC
Prop 84 grant funds.
61| 84 [Whittier City of RMC 3637 SGV $203,200 $82,046 $121,154 $121,154 $0 $0 $0 $0 $121,154 0 N/A Project complete as of Feb.
Greenway Trail  |Whittier 2009.
62 | 50 |Whittier Narrows |Watershed |RMC3619| SGV $300,000 $75,000 $225,000 $0 $0 $225,000 $0 $0 $225,000 1 YES Project underway and will be
Master Plan Conservation complete by December 2009.
Update Authority Master plan process has
$200,000 matching funds and
significant agency
involvement. Funds would
help pay for CEQA
compliance.
63| 40 Department Territory $0 $0 $0 $3,476 $0 $0 $0 $0 $3,476 0 N/A Deputy Attorney General
of Justice Wide services are essential to
protect the legal interests of
the agency related to capital
outlay projects.
64| 84 Department Territory $0 $0 $0 $15,563 $10,000 $40,000 $36,000 $0 $101,563 1 NO Deputy Attorney General
of Justice Wide services are essential to
protect the legal interests of
the agency related to capital
outlay projects.
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Item 8B

July 2, 2009- Item 8B

RESOLUTION NO. 2009-09

RESOLUTION OF THE SAN GABRIEL AND LOWER LOS
ANGELES RIVERS AND MOUNTAINS CONSERVANCY (RMC)
APPROVING PROJECT FUNDING PRIORITIES AND
PROCEDURES FOR EXECUTED GRANT AGREEMENT
PURSUANT TO BUDGET LETTER 09-15

WHEREAS, The legislature has found and declared that the San Gabriel River and its
tributaries, the Lower Los Angeles River and its tributaries, and the San Gabriel Mountains,
Puente Hills, and San Jose Hills constitute a unique and important open space, environmental,
anthropological, cultural, scientific, educational, recreational, scenic, and wildlife resource that
should be held in trust to be preserved and enhanced for the enjoyment of, and appreciation by,
present and future generations; and

WHEREAS, The Rivers and Mountains Conservancy has been allocated funding from
Propositions 40, 50 and 84; and

WHEREAS, The Department of Finance has issued Budget Letter 09-15 which specified the
funding available to each Department from the March and April 2009 bond sales; and

WHEREAS, this action is exempt from the environmental impact report requirements of the
California Environmental Quality Act (CEQA); and NOW

Therefore be it resolved that the RMC hereby:

1. FINDS that this action is consistent with the San Gabriel and Lower Los Angeles Rivers
and Mountains Conservancy Act and is necessary to carry out the purposes and
objectives of Division 22.8 of the Public Resources Code.

2. FINDS that the actions contemplated by this resolution are exempt from the
environmental impact report requirements of the California Environmental Quality Act.

3. ADOPTS the staff report dated July 2, 2009.

4. APPROVES project funding priorities and procedures for executed grant agreements
pursuant to Budget Letter 09-15.

~ End of Resolution ~
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Passed and Adopted by the Board of the
SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS

CONSERVANCY on July 2, 2009.

Frank Colonna, Chairperson

ATTEST:

Terry Fujimoto
Deputy Attorney General

Item 8B
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ltem 8C

DATE: July 2, 2009
TO: RMC Governing Board
FROM: Belinda V. Faustinos, Executive Officer

SUBJECT: Item 8C: Consideration of a resolution approving a grant amendment to the
City of Montebello for the Rio Hondo Roosevelt Avenue Trail Entry Project
(RMC 3458).

PROGRAM AREA: Rivers and Tributaries; Urban Core

PROJECT TYPE: Development

JURISDICTION: City of Montebello

RECOMMENDATION: That the RMC adopt a resolution approving a grant amendment to the
City of Montebello for the Rio Hondo Roosevelt Avenue Trail Entry Project to extend the
performance period to December 30, 2009 (RMC 3458).

PROJECT’S DESCRIPTION: The proposed grant amendment for the Rio Hondo Roosevelt
Trail Entry is to extend the performance period to December 30, 2009.

BACKGROUND: On June 20, 2005 the RMC approved a grant for a trailhead project to
enhance an existing trail access point and build improvements that would connect this site to
Grant Rhea Park. This request by the City is for a second time extension. The first extension
was requested and granted in order to complete a Memorandum of Understanding (MOU)
between the City and the County for improvements and establish maintenance responsibilities
for the project as well as receive the necessary permits. Both issues were completed and
therefore the City hired a contractor to begin with construction when the bond freeze order was
issued and the project came to a halt. With funding becoming available again, the City is ready
to proceed with construction and is requesting an additional grant extension to accommodate a
new construction schedule. See Exhibit A (Tasklist and Timeline).

The Roosevelt Ave trail entry will improve existing trail facilities along the Rio Hondo River bike
trail enhancing the access point with native landscaping, shade structure, benches, a water
fountain, education and interpretive signage. The design elements will link this access point with
improvements along Whittier Blvd, Beverly Blvd, and along the Rio Hondo side of Grant Rhea
Park (See attached map).

The enhancements, as designed (Exhibit B), will remove the old hardscape, replacing most of it
with decomposed granite, some cement and boulders. Improvements also include picnic tables,
bicycle racks, a shade structure, trash receptacle, a drinking fountain, and interpretive panels.
The area would also be planted with 100% native plants that will include trees, shrubs and
ground cover.

FISCAL INFORMATION: There is no fiscal impact with this action.

LEGISLATIVE AUTHORITY AND RMC ADOPTED POLICIES/AUTHORITIES: This grant was
initially authorized by the RMC on June 20, 2005, as specified in Resolution 2005-41 and
amended on November 27, 2006 by Resolution 2006-20.
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Rock Bottom, Inc.
2724 Landco Drive Bakersfield, CA 83308
661-859-1700

Task Name

Demolition

Soil Removal

Soil Installation & Compaction
Concrete

irrigation Installation
Boulder Placement

install D. G.

Masonry

Fencing

Pinic Structure

Planting

Muich Placement
Fountains/Trash/Bike Rack
Plant Establishment

i September 1

i September 11

September 21 | October 1

Duration Start Finish August 1
7 days Mon 8/3/08 Tue 8/11/09 on
3 days Wed 8/12/09 Fri 8/14/09
4 days Mon 8/17/09 Thu 8/20/09
4 days Fri 8/21/09 Wed 8/26/08
4 days Thu 8/27/09 Tue 9/1/09
8 days Wed 9/2/08 Fri 9/11/08
3 days Mon 8/14/09 Wed 9/16/09
5 days Thu 9/17/09 Wed 9/23/08
4 days Thu 9/24/09 Tue 9/29/09
4 days Wed 8/30/09 Mon 10/5/09
5 days Tue 10/6/08  Mon 10/12/09
5 days Tue 10/13/08  Mon 10/19/09
3days  Tue 10/20/08  Thu 10/22/08
2 days Fri 10/23/09  Mon 10/26/09

49 days  Mon 10/26/09 Thu 12/31/09

| August 11 : August 21
vWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFsSMTWTFS

8/11

Montebello Riverbed Task
Restoration
Roosevelt Linkage Split

Ve e

Progress

Milestone

L 2

Summary ﬁ
Project Summary M

External Tasks

External Milestone €

Deadline

Page 1
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Rock Bottom, Inc.
2724 Landco Drive Bakersfield, CA 83308
661-859-1700

" October 21

[ November 1

| November 11

[November 21

i December 1

i December 11 | December 21 iJa

i October 11

SMITWTFSSMIWTFSSMIWIFSSMTWTITFSSMIWTFSSMTWTFSSMTWTITEFSSMIWTITFESSMTWTFSS

MTWTFSSMIWTFESSMIWTFE

S M I WTF S

Montebello Riverbed Task Progress I Summary ~ External Tasks Deadline \'}
Restoration
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Bicycle  Path

Rio Hondo River

TATSUMI AND PARTNERS, INC.

LANDSCAPE ARCHITECTURE
PLANNING
DESIGN

ROOSEVELT LINKAGE @ BICYCLE TRAIL
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ROOSEVELT LINKAGE @ BLUFF ROAD

TATSUMI AND PARTNERS, INC.

LANDSCAPE ARCHITECTURE
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ltem 8C

July 2, 2009— Item 8C
RESOLUTION NO. 2009-10

RESOLUTION OF THE SAN GABRIEL AND LOWER LOS
ANGELES RIVERS AND MOUNTAINS CONSERVANCY (RMC)
AUTHORIZING A GRANT AMENDMENT TO THE CITY OF
MONTEBELLO FOR THE RIO HONDO ROOSEVELT AVENUE
TRAIL ENTRY (RMC 3458).

WHEREAS, The legislature has found and declared that the San Gabriel River and its
tributaries, the Lower Los Angeles River and its tributaries, and the San Gabriel Mountains,
Puente Hills, and San Jose Hills constitute a unique and important open space, environmental,
anthropological, cultural, scientific, educational, recreational, scenic, and wildlife resource that
should be held in trust to be preserved and enhanced for the enjoyment of, and appreciation by,
present and future generations; and

WHEREAS, The City of Montebello has requested a time extension of 24 months for purposes
of completing this project; and

WHEREAS, The City of Montebello has submitted a project amendment which is consistent with
the purposes of Division 22.8 of the Public Resources Code and the Bond Act; and

WHEREAS, this action is exempt from the environmental impact report requirements of the
California Environmental Quality Act (CEQA); and NOW

Therefore be it resolved that the RMC hereby:

1. FINDS that this action is consistent with the San Gabriel and Lower Los Angeles Rivers
and Mountains Conservancy Act and is necessary to carry out the purposes and
objectives of Division 22.8 of the Public Resources Code.

2. FINDS that the actions contemplated by this resolution are exempt from the
environmental impact report requirements of the California Environmental Quality Act.

3. ADOPTS the staff report dated July 2, 2009.

4. APPROVES an amendment to the grant to revise the timeline and extend the term of the
grant agreement to December 30, 2009.

~ End of Resolution ~
Passed and Adopted by the Board of the

SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS
CONSERVANCY on July 2, 2009.

Frank Colonna, Chairperson
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ATTEST:

Terry Fujimoto
Deputy Attorney General
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ltem 8D

DATE: July 2, 2009
TO: RMC Governing Board
FROM: Belinda V. Faustinos, Executive Officer

SUBJECT: Item 8D: Consideration of a resolution recommending that the Watershed
Conservation Authority approve an amendment to the EDAW contract for
the Duck Farm to incorporate the Scope of Work for the Supplemental
Environmental Project agreement (RMC3609).

RECOMMENDATION: That the RMC authorize a resolution recommending that the Watershed
Conservation Authority (WCA) amend the contract to EDAW Inc. for the Duck Farm to
incorporate the Scope of Work for the Supplemental Environmental Project agreement
(RMC3609).

BACKGROUND: In March of 2007 the RMC approved a grant in the amount of $1,987,389 for
implementation of Phase 1A of the Duck Farm project. On June 26, 2008, $189,000 was
disencumbered from the grant, resulting in the total grant amount of $1,798,389. The WCA Map
showing the project location, and aerial photo of the Duck Farm, and the Phase 1A concept plan
are shown on Exhibits A-1 A-2 and A-3, attached.

Under the Phase 1A Implementation grant, the next step required is preparation of Construction
Design Documents. As a result, in June 2008, the RMC Board recommended the WCA award a
contract to EDAW, Inc. for this purpose on June 23, 2008 (Resolution 2008-26, Item 7J), and
the WCA Board approved the contract award on June 26, 2008 (Resolution No. 2008-23, Item
8E). The total contract amount to EDAW, Inc. is $837,690. The EDAW contract includes tasks
and deliverables in the following categories: Feasibility Study of the farm house, Site Survey;
Utilities Design; Schematic Design; Design Development; Construction Documents; Bidding
Assistance; Permitting Assistance, and some stakeholder involvement/outreach.

Additionally, the WCA was awarded $467,000 for a Supplemental Environmental Project (SEP)
undertaken in connection with the settlement of an enforcement action, United States v. Carrier
Corp., taken on behalf of the U.S. Environmental Protection Agency under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA or Superfund). The SEP
funds must be used to design and implement a specific, focused phytoremediation project on
16.8 acres within the planned riparian habitat area in Phase 1A of the Duck Farm project. The
SEP agreement specifies implementation dates, which if not met, carry significant fines to the
Carrier Corp.

The original EDAW Phase 1A scope of work (SOW) includes the SEP agreement design, but is
incorporated as part of the full development of the Riparian Corridor area. Development of the
Riparian Corridor area requires much more development than the limited SEP scope of work,
such as development of utilities to provide water to the northeast side for irrigation and design of
the permanent riparian features. When Phase 1A work was halted due to the bond funding
freeze, the SEP work needed to continue as a much scaled back, “stand-alone” interim project,
due to the timeline for the SEP agreement.

As a result, there are increased design and implementation costs to continue with the SEP

project, in the amount of $56,000, and also in the amount of $20,000 for soil contaminant
characterization. The $56,000 in design, bid and construction assistance costs will be
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recovered from the SEP funding. The $20,000 for soil contaminant characterization will be
recovered from the EDAW agreement contingency. Parts of this added work will enhance the
Phase 1A plans as envisioned. The Amendment and related proposals outlining work as
described is included as Exhibit B.

At the time when the RMC grant funded Phase 1A work on the project is allowed to be re-
started by the State, an actual change order for the increased design costs to the EDAW
contract will be processed to reflect the additional funding source (SEP Funds) and the related
Scope of Work. The total RMC grant funded consultant services contract for Construction
Design Documents for the Duck Farm Project (RMC3609) will not be changed from the original
not to exceed amount of $837,690.00. The amount of $960,429 will remain in the RMC 3609
grant to the WCA for improvements.

FISCAL INFORMATION: This action would have no fiscal impact to the RMC grant because
funding for the EDAW Agreement SOW amendment to carry out the SEP Scope of Work in the
amount of $56,000 is provided by non-RMC grant funds. The funding source is in the amount of
$467,000 for a Supplemental Environmental Project (SEP). The $20,000 for soil
characterization will be recovered from the EDAW agreement 15% Contingency of $90,764.

LEGISLATIVE AUTHORITY AND RMC ADOPTED POLICIES/AUTHORITIES: On June 23,
2008, the RMC Board adopted Resolution 2008-26 (ltem 7J) recommending the WCA award a
contract to EDAW, Inc. in the amount of $837,690 for the Duck Farm Phase 1A Implementation
project.
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AMENDMENT TO
AGREEMENT FOR SERVICES
AMENDMENT #1

Duck Farm- Phase 1A
EDAW PROJECT # 08120123.00

This Amendment to the Agreement for Services effective on the 1st day of January, 2009, is between
EDAW, Inc., an AECOM company and Watershed Conservation Authority {(WCA)

RECITALS
WHEREAS, EDAW and Client entered into an Agreement for services dated June 26, 2008, and by the
terms of this Amendment (Amendment # 1}, the parties desire to modify the Contract as hereinafter
provided.

This amendment allows EDAW fo proceed with a stand-alone project for the Supplemental Environmental
Project (SEP), funded by US EPA. This is necessary due to the State bond freeze implemented on
December 17, 2008 by the Pooled Monhey Investment Board, and the consiraints of the SEP agreement.
The SEP agreement, between the Watershed Conservation Authority and implemented by the Trust for
Public Land (TPL), will serve as the payment mechanism for the Phyloremediation scope.
Notwithstanding, Watershed Conservation Authority takes full responsibility for payment of all fees.

A discrete set of tasks comprise the Phytoremediation amendment. The design work under this task will
be paid by the SEP funding {not a State bond fund impacted by the freeze). Once work on the original
project.is allowed to be re-started, a change order for increased design costs will be processed which will
then take the existing contract total of $837,690 to $894,162.

Additionally, the Pass Forward Analysis is herein authorized via existing Contingency fee funds.

AGREEMENT
it is undersiood and agreed that additional services aftached herein (see Schedule 1 & 2) are required for
- services of the Phytoremediation efforts in accordance with the proposal dated June 19, 2009
(Attachment 1) and Pass Forward Analysis efforts in accordance with the proposal dated June 22, 2009
{Attachment 2).

As a result of the State bond freeze, the existing coniracted scope is being amended to include the
Phytoremediation and Pass Forward Analysis efforts. The Watershed Conservation Authority is hereby
authorizing EDAW to access funds previously aliocated to the 5.6 Construction Documents task, 7.0
Bidding Assistance task, and a portion of the Contingency fee of the contract in order to perform the
Phytoremediation. The Pass Forward Analysis scope will be funded via existing contract Contingency fee.

The foregoing is the sole amendment to the Agreement, and no other express or implied modification or
amendment is intended or shall be construed herefrom. All remalning terms of the Contract which are not
expressly modified by Amendment # 1 shall remain in full force and effective as stated therein.

Watershed Conservation Authority EDAW, Inc.
100 N. Oid San Gabriel Canyon Road 515 S. Flower Street, 9" Floor
Azusa, CA 91702 Los Angeles, CA 20071
Authorized Signature Authorized Signature

Eric Wilson
Authorized Representative (print) Authorized Representative (print)
Title: _ Title: Vice President

EDAW | AECOM
’ 98



Aftatchment 1

SCOPE OF SERVICES PROPOSAL

Date: June 19, 2009

" Project: The Duck Farm - Phytoremediation
Client; Valorie Shatynski, Project Analyst
WCA

Project Manager, 8an Gabriel River Discovery Center
"El Encanto” 100 N. Old San Gabriel Canyon Road
Azusa, CA 91702

626-815-1019x 114

Mobile 626-590-7264

WWW.TTC.Ca.gov

EDAW Job No.: 08120123.00

Project Scope of Services:

A, The EDAW Design team will provide design services for Phytoremediation of the planned “riparian
corridor” area (16.8 acres) of Phase 1A consisting of a Design/Build Plan, Horticultural Soils Testing,
and Construction Observation. This effort implements the aspects and budget for the SEP
agreement. The scope and fee for the Riparian Corridor Schematic Design is under a separate
authorization.

B. The Duck Farm Phytoremediation area Is identified on Attachment 1. Since a survey will not be
completed at this time, exact location of the 16.8 acre boundary will be determined in the field. Also
without a suirvey exact easement locatiohs can only be approximated.

C. The EDAW Design Team includes the following sub-consuitants:
» Wallace Laboratories — Horticultural Soils Testing.

D. Phytoremediation design at the Design Build level for the “riparian corridor” portion of the
Phase 1A area of the Duck Farm, .
Based on soil sample testing as described in the Final Initial Study and Mitigated Negative
Declaration for Duck Farm (prepared by EDAW in 2007), the project site contains pockets of soils
with elevated levels of contaminants. In response to this environmental problem, EDAW is
prepared to provide ecological and design services to assist in remediation of the site, specifically
for the nitrogen and lead contaminants in the planned riparian corridor portion of the Phase 1A
area. Using a team of experienced landscape architects, biologists, and water resource
specialists EDAW will focus its efforts on providing design build services fo maximize pollutant
removai through natural processes.

E. Scope does not include design elements originally proposed by EDAW as part of the Concept
Plan (ie, survey, riparian corridor design and grading, utilities, signage, lighting, furnishings,
paving, etc.). These services may be provided at a later time per Client direction. It is understood
that the addition of these elements at a later date may necessitate some redesign of the 16.8
acres requiring disturbance, removal and/or replacement.

PROPOSAL : EDAW, INC.
June 19, 2009 Page 1 of 8
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TASK 1DESIGN/BUILD DOCUMENTS - For Phytoremediation Area (16.8 Acres)

Prepare Design Build Documents suitable for bidding and construction.

A, KICK-OFF MEETING ~ atiend a Kick-Off Meeting with the Client and other appropriate members
of the Team to confirm program criterla, schedule, milestone dates and the construction budget
for the site and landscape improvements. One {1) meeting.

B. SCHEMATIC DESIGN DOCUMENT- provide a schematic design set for the 16.8 acre
phytoremediation project. These sheets will include the proposed landscape design, description,
and plant material,

C. DESIGN BUILD/DOCUMENT SHEETS - based on comments received from the WCA, provide the
design build sheets for the phytoremediation planting. These sheets will include a plant list
indicating species, sizes, quantities and locations as well as construction notes and specifications.

D. IN-HOUSE REVIEW AND PLAN CHECK - provide continuous in-house review and plan check of
the Design/Build Documents.

E. SUB-CONSULTANT COORDINATION ~.provide coordination by phone or email with the work of
the EDAW Design Team's Sub-Consultants that are identified as part of this proposat.

F.  CLIENT COORDINATION MEETINGS - attend coordination meetings with the Client and other
appropriate members of the Team (o resolve outstanding issues that affect the progress of EDAW's
work. Maximum of two {2} meetings.

G. CLIENT REVIEW REVISIONS — provide minor revisions to the Design/Bulld Package based upon
the Client's review comments of the design/build package submitied.

H. PUBLIC AGENCIES — meetings with public agencies to discuss the project, easements and right
of ways. Maximum of four (4} meetings.

I.  FINAL SUBMITTAL — submit a final "Bid Set" design build package to the Client for bidding and
construction.

J.  AS—BUILT DRWINGS- finalize and submit an As ~ Built drawings o the Client, Contractor shall
draft an As - Built drawings and submit it to EDAW.
Anticipated Phase Duration: 4 Weeks
Anticipated Base Scale: 1" =100
Anticipated Sheet Size: 247 x 36"

Anticipated Deliverables:

. Schematic Design Document

. Final Design/Build Documents Submittal Package with Specifications
TASK 2 HORTICULTURAL SOILS INVESTIGATION — For Phytoremediation area (16.8 acres)
PROPOSAL EDAW, INC.
June 19, 2009 Page 2 of 8

100



A. FIELD EXPLORATION- Take twenty (20) soit samples from ten (10) locations. Soif samples will be
taken at two (2} different depths. The upper sample will be taken from the top 1 foot. The deeper
sample will be taken baetween 2 to 3 feet deep or as deep as it is possible to hand auger for soil -~
sampiing.

B. LABORATORY TESTING- The soils samples will be analyzed for chemical properties including
essential and non-essential potentially foxic elements, pH, salinity, soluble chloride in saturation
extract, soluble boron in saturation exiract, sodium absorption rafio, the presence of limestone,
and to determine the organic matter content based on organic carbon and total nitrogen.

C. REPORT- Interpret the soll analyses and other findings in wrutang, and recommend specifications
" for soil preparation and for planting.

D. PERCOLATION - Percolation rates will be estimated from soil texture, soil organic matter, soil
salinity, soil gravel; and soil compaction. Percolation measurements will be taken at ten (10)
locations in the field.

Anticipated Phase Duration: 2 Weeks

TASK 3 BID NEGOTIATIONS - For Phytoremediation Area {16.8 acres)

Assist the Client during the bidding of EDAW's Construction Documents.

A. ADDENDA - provide Addenda to the Construction Documents during bidding and provide
coordination and written documentation as reguired.

B. BIDDER COORDINATION - respond o bidders’ questions during the bidding period.
C. PRE-BID MEETING — attend the Pre-Bid Meeting. One (1) meeting.

D. BID EVALUATION AND SELECTION MEETING — attend the Bid Evaluation and Selection Mesting.
One (1) meeting.

E. BID AWARD MEETING — attend the Bid Award Meeting. One (1) meeting.
Anticipated Phase Duration: 12 weeks
Anticipated Deliverables:

. Clarification Documents/Addenda

TASK 4 FIELD OBSERVATION - For Phytoremediation Area {16.8 acres)

Assist the Client in making periodic site visits to monitor the progress of the work and to determine if the
Project is proceeding in accordance with the design intent of the Design Build Documents.

A SITE VISITS — provide a maximum of sixteen {16) site visits o review some, if not all, of the
following stages of landscape construction:

. Pre-Construction or "Kick-Off' Meeting

. Completion of site preparation

. Weed removal
PROPOSAL , ' EDAW, INC.
June 18, 2009 Page 3 of 8
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Erosion control

Hydroseed and mulch

Layout of plant material

Layout of trees

Review of typical tree guying and staking

Irrigation (Watering fruck)

Orlentation meeting with LA Conservation Corp and WCA to discuss design and
mainienance

© Final Walk-Through fo review plant establishrent and maintenance

B. FIELD REPORTS — prepare typed Field Reports that indicate the status of the project for each site
visit, .

C. PLANT SELECTION AND TAGGING ~ visit Southern California nurseries to review and tag trees
for the project. One (1) EDAW staff person for a maximum of two (2) days.

D. PROJECT COORDINATION — perform on-going coordination with the Client, the Consultant Team
and the Contractor fo resolve landscape-related construction and installation issues.

Anticipated Phase Duration: 12 weeks
Anticipated Deliverahles:

. Field Reports

PROPOSAL EDAW, INC.
June 19, 2009 _ Page 4 of 8
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SCHEDULE 3
PROPOSAL ASSUMPTIONS

This proposal is based upon the Client-approved MND and Concept Plan Document and subsequent
conversations with the WCA.

A. LIMIT OF WORK — Limit of Work as identified on Attachment 1.

B. CLIENT APPROVALS ~ verbal requests by the Client to commence the next phase of work shall
eonstitute approval of the previous phase of work.

C. SUB-CONSULTANTS — this proposal includes Soils Testing Consuliant as Sub-Consultant for tasks
1 through 3 as described in the Project Scope of Services and Schedule 1 (Scope of Work). Task 1
only includes the services of Soils Testing Consultant. EDAW may hire additional sub-consultants
that may be required, if approved by the Client. These additional sub-consultants will be billed at
a factor of 1.10.

D. CONSTRUCTION MANAGEMENT — the bidding and construction phase of work shall be managed
by the Client's Construction Manager.

E. MEETINGS - all meetings as described in the Scope of Work (Schedule 1) are to be held in Los
Angeles County, CA

F. DESIGN APPROVALS — Valorle Shatynski, Project Analyst, has been designated as the Client's
representative responsible for design direction o EDAW and has the authority for design approval.,
Should the approved design be rejected at a later date after formal approval and redesign is
required, such redesign shall be charged as an extra service.

G. PROJECT DELIVERABLE SCHEDULE - EDAW is prepared to begin work immediately upon
receipt of a signed copy of this proposal, from the Client or an authorized Client’s representative.

H. FLOOD CONTROL EASEMENT ACCESS — No new access/easement is required,

PROPOSAL EDAW, INC.
June 19, 2008 Page 50f 8
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SCHEDULE 4
PROPOSAL EXCLUSIONS

ltems not covered in Schedule 1 (Scope of Work) and assumed to be provided by either the Owner, Client or

others:

A

ADDITIONAL DESIGN AND CONSTRUCTION DOCUMENTS — Design and Construction
Documerts for areas outside the Riparian Cortidor (18.8 acres) as identified on attachment 1 and
ftems not included in the SEP agreement.

EXCESS MEETINGS ~ meetings in excess of those indicated in each phase of Schedule 1 (Scope of
Work), :

DIVISION 1 SPECIFICATIONS/ SPECIFICATION MANUAL — Division 1 (General Conditions)
specifications and preparing the spegification manual.

TITLE REPORT ~ A Title Report for plotting all the existing easements prior to beginning Task 1

‘will not be provided in this phase (SURVEY).

IRRIGATION WATER - Not included in this scope of work. Client to provide waler fruck services
o guarantee plant survival.

RECLAIMED WATER - reclaimed water is not available to the planned Riparian Corridor area of
the Phase 1A area and therefore will not be provided as part of this scope.

GRADING ~ Grading and grading permits are not included in this scope of work,

PUBLIC HEARINGS - public hearings are not included.

SANITARY SEWER — sanitary sewer is not included.

DOMESTIC AND FIRE WATER — This scope of work does not include connection fo domestic and
fire water lines, construction documents for their alignmenits, or backup hydraulic calculations to meet
LA County Fire Department requirements for fire protection.

LEGAL DESCRIPTIONS FOR NEW EASEMENTS

ARBORIST REPORT/EXISTING TREE INVENTORY PLAN — Existing Tree Inventory Plan that
documents all salvageable trees and all Arborist report information that may be required.

AGENCY PERMITS, APPLICATION FEES, PROCESSING FEES AND PLAN CHECK FEES -
Payment for agency permits, application, processing fees, and plan check fees.

N. AGENCY SUBMITTALS — Agency submittals beyond design review.

0. PHASED OR SEGMENTED WORK - services requested in a phased or segregated bid basis.
EDAW assumes that design and Consfruction Documents for the project will be undertaken as one
continuous effort.

P. VALUE ENGINEERING REVISIONS - revisions required fo value engineer the EDAW Design
Team's portion of the work.

G. GRANT COORDINATION - Review and coordinate grants including but not limited to terms,
conditions, exclusions, deadlines, ele. Modification of existing/ future design contracts including

PROPOSAL EDAW, INC.
June 19, 2009 : Page 6 of 8
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contract reformatting to accommodate specific grant requirements including but not limited to
changes on standard EDAW design process. Research and provide client support to secure
additional grants.

R. CALTRANS IMPROVEMENTS - OR IMPROVEMENTS WITHIN THEIR PROPERTY AND
EASEMENTS.

S. REDESIGN ~ Does not include revising the design direction after completion of the submitted final
Schematic Design package.

T. CONTANINATION — EDAW cannot guarantee a set reduction in seil contaminants,
Phytoremediation is a process still being heavily researched and EDAW cannot guarantee specific
resuits,

U. REPORTS - Does not include any formal reports to the EPA or other public agency.

SCHEDULE 5
FEE SCHEDULE

$19,042
. Horticultural Soils and Percolation Testing (for g
planting only ).

PROPOSAL EDAW, iNC.
June 19, 2009 Page 7 of 8
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Attachment 1 ~ Project Boundary
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Attatchment 2

SCOPE OF SERVICES PROPOSAL

Date: June 22, 2009
Project: . The Duck Farm ~— Pass Forward Analysis
Client: Valorie Shatynski, Project Analyst

WCA

Project Manager, San Gabriel River Discovery Center
"El Encanto” 100 N. Old San Gabriel Canyon Road
Azusa, CA 91702

626-815-1018 x 114

Moblle 626-580-7264

WWW.Ime.ca.gov

EDAW Job No.: 08120123.00

Project Scope of Services:

A. The EDAW Design team will provide additional services for the Duck Farm Phase 1A (23 acres)
consisting of a Pass Forward Analysis for phytoremediation of the sail,

B. This proposal and fee estimate was prepared in response to the WCA's request for a proposal to
further investigate the contamination found during the CEQA process, and to provide
recommendations on design, effectiveness and consgiderations of the phytoremediation project
that is planned for December 2009

C. BACKGROUND - Phase 1A planning and design is currently underway for the Duck Farm
Project, to develop a multi-purpose recreation and conservation area to provide public use and
enjoyment. Results of previous soll investigations indicate soll contamination is present on the
site. Subsequently, the Environment Protection Authority (EPA) and Trust for Public Lands (TPL)
created a SEP agreement to direct WCA tfo perform phytoremediation of the soil contamination to
be implemented by December 2008. The long term goals of the Duck Farm project are to create
a multi-use passive recreation park. HMHowever, limited information is known about the
contamination at the site, or plant suitability, efiecliveness and timeframes. As a resutt, this Path
Forward Analysis is proposed to provide additional information to enhance the design, and
provide conclusions, recommendations, and considerations. In addition this analysis will provide
key information for the transifion from the initial phytoremediation project to a public access
passive park area that incorporates the phytoremediation process long term.

D. - This proposal includes costs fo perform a review of site information, an XRF and EM survey, soil
sampling, laboratory analysis, literature review, and reporting. The proposal also includes labor
costs for heaith and safety, project management, and coordination with the WCA. The scope of
work is summarized below.

E. The EDAW Design Team includes the following sub-consultants:

« AECOM Water — Pass Forward Analysis

PROPOSAL EDAW, INC.
June 22, 2009 Page 1 of 7
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TASK 1 PRE-SAMPLING PREPARATIONS — For Phase 1A (23 Acres)

Review existing conditions and prepare a health and safety plan.

A. KICK-OFF MEETING — attend a Kick-Off Meeting or conference call with appropriate members of
the Team to confirm program criteria, schedule, and milestone dates. One (1) meeting.

B. REVIEW OF SITE CONDITIONS - The existing condifions and site history will be reviewed to
determine the potential sources of contamination and more accurately determine the locations that
may warrant further investigation as described below. This includes a review of topographical
survey information, aerial photographs and previous site investigations available for review. This will
also identify existing site features, easements and restrictions that may impact phytoremediation or
future development.

C. HEALTH AND SAFETY PLAN - Prior to initiating field activities, AECOM will prepare a Health and
Safety Plan (HASP) which identifies potential hazards associated with the performance of the
proposed activities. The HASP will be consistent with current Federal Occupational Safety and
Health Administration (OSHA) requirements for hazardous waste operations [29 Code of Federal
Regulations (CFR) 1910.120 (e) and (f) and California Code of Regulations (CCR} Title 8, Section
5192]. All field personnel will be required to read and sign the HASP prior to performing work af the
Site. A copy of the HASP will be kept on site throughout the duration of the work.

Anticipated Phase Duration:  2-3 weeks

TASK 2 FIELD WORK - For Phase 1A (23 Acres)

Complete soil contamination surveys and perform a contaminant pathway analysis and literature review.

A XRF AND EM SURVEYS - It is important to characterize the nature and extent of soil
contamination to determine a suitable approach for phytoremediation, and any considerations.
Due to the limited information currently available, AECOM will perform an X-ray fluorescence
(XRF} survey across the soil surface to identify the presence of heavy metals, and an
electromagnetic survey (EM) survey (if deemed necessary from the site history review) across
the surface of the soil to identify conductivity levels that indicate the presence of nitrates and
other salts. This proposal includes one day of XRF survey and one day of EM survey.

B. SOIL SAMPLING AND ANALYSIS - Soll sampling and analysis will be performed using the
resuits of the XRF and EM surveys as a basis for sampling locations. Samples will be collected
using a hand auger to a depth of 1 — 2 feet below ground surface, and analyzed for Total
Petroleum Hydrocarbons (TPH), heavy metals, nitrates, nitrites, ammonia, sulfates, phosphorus
and pesticides. A maximum of 20 samples will be analyzed.

C. CONTAMINANT PATHWAY ANALYSIS - A gualitative analysis will be performed to identify
potential pathways that soil contamination may be available to humans and the environment.

D. LITERATURE REVIEW - Literature will be reviewed fo identify similar studies and their
applicability to this project to provide additional information for effectiveness and considerations

based on plants, timeframe, contaminants and phylolechnologies. A maximum of 24 hours will
be performed on pathway analysis and literature reviews.

Anticipated Phase Duration: 3 weeks

PROPOSAL EDAW, INC.
June 22, 2009 Page2of 7
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TASK 3 REPORTING — For Phase 1A (23 Acres)

Provide a report summarizing the discoveries and conclusions of the Path Forward Analysis.

A REVIEW REGULATIONS — California regulations will be reviewed fo defermine cleanup goals, if
available, and the analytical results will be tabulated and compared fo these.

B, BRAFT REPORT ~ A draft report will be prepared to summarize the results of this investigation,
and provide conclusions, recommendations and considerations of the planned phytoremediation
based on plants, timeframe, contaminants and phytotechnologies. The report, not including
appendices, will be a maximum of 6 pages. The report will be submitted to the client for review
and minor revisions if necessary.

C. FINAL REPORT ~ A final report will be submitled to the client.

Anticipated Phase Duration: 2 weeks

Anticipated Deliverables:

*  Final Report
PROPOSAL . EDAW, INC.
June 22, 2000 Page 3 of 7
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SCHEDULE
PROPOSAL ASSUMPTIONS

This proposal is based upon the Client-approved MND and Concept Plan Bocument and subsequent
conversations with the WCA.

A

B.

LIMIT OF WORK - Lirnit of Work as identified on Attachment 1.

CLIENT APPROVALS — verbal requests by the Client to commence the next phase of work shall
constitute approval of the previous phase of work.

SUB-CONSULTANTS - this proposal includes Path Forward Analysis Consultant as Sub-
Consultant for tasks 1 through 3 as described in the Project Scope of Services and Schedule 1
{Scope of Work). EDAW may hire additional sub-consultants that may be required, if approved by
the Client. These additional sub-consultants will be billed at a factor of 1.10.

MEETINGS - all meetings as described in the Scope of Work (Schedule 1) are fo be held in Los
Angeles County, CA.

DOCUMENT APPROVALS — Valorie Shatynskl, Project Analyst, has been designated as the
Client’s representative responsible for design direction to EDAW and has the authority for document
approval. Should the approved document be rejected at a later date afier formal approval and
redesign is required, such redesign shall be charged as an extra service. In addition, major revisions
to the draft document will be an exira service.

PROJECT DELIVERABLE SCHEDULE - EDAW is prepared to begin work immediately upon
receipt of a signed copy of this proposal, from the Client or an authorized Client's representative.

ACCESSIBILITY — The site has limited access. The consultant shall coordinate the site visits with
the client.

INVESTIGATION-DERIVED WASTES - All investigation-derived wastes {eg. soil from augering)
generated during this work can be left on site.

PROTECTIVE EQUIPMENT - Only personal protective equipment (PPE) level D wi.!i be
necessary.

PROPOSAL o EDAW, INC.
June 22, 2009 Paged of 7
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SCHEDULE 2
PROPOSAL EXCLUSIONS

items not covered in Schedule 1 (Scope of Work) and assumed to be provided by either the Owner, Client or
others:

A, EXCESS MEETINGS — meetings in excess of those indicated in each phase of Schedule 1 (Scope of
Work).

8. PUBLIC HEARINGS — public hearings are not included.

C. LEGAL DESCRIPTIONS FOR NEW EASEMENTS

D. AGENCY PERMITS, APPLICATION FEES, PROCESSING FEES AND PLAN CHECK FEES -
Payment for agency permits, application, processing fees, and plan check fees.

E. AGENCY SUBMITTALS — Agency submittals.

F. PHASED OR SEGMENTED WORK — services requested in a phased or segregated bid basis.
EDAW assumes that the deliverable document will be undertaken as one continuous effort.

G. GRANT COORDINATION — Review and coordinate grants including but not fimited to terms,
conditions, exclusions, deadlines, etc. Modification of existing/ future design contracts including
contract reformatting to accommodate specific grant requirements including but not limited o
changes on standard EDAW design process. Research and provide client support to secure
additional grants.

H. REDESIGN - Does not include revising the document direction after compietion of the final Pass
Forward Analysis document.

. REPORTS — Does not include any formal reporis to the EPA or other public agency.

PROPOSAL EDAW, INC.
June 22, 2009 Page 5 of 7
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SCHEDULE 3
FEE SCHEDULE

The Team is prepared to begin scheduling the XRF and EM surveys immediately upon approvat of this
proposal. The work will require 7 weeks from Notice to Proceed (NTP) to draft report. The labor cost and
expenses to perform the work as stated in this proposal is estimated at $20,000.

PROPOSAL EDAW, INC.
June 22, 2000 Page 6 of 7
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Attachment 1 — Project Boundary
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ltem 8D

July 2, 2009 - Item 8D
RESOLUTION NO. 2009-11

RESOLUTION OF THE SAN GABRIEL AND LOWER LOS ANGELES
RIVERS AND MOUNTAINS CONSERVANCY (RMC) RECOMMENDING
THAT THE WATERSHED CONSERVATION AUTHORITY (WCA)
AMEND THE CONTRACT TO EDAW INC. FOR THE DUCK FARM
PROJECT TO INCORPORATE THE SCOPE OF WORK FOR THE
SUPPLEMENTAL ENVIRONMENTAL PROJECT (RMC3609).

WHEREAS, The legislature has found and declared that the San Gabriel River and its
tributaries, the Lower Los Angeles River and its tributaries, and the San Gabriel Mountains,
Puente Hills, and San Jose Hills constitute a unique and important open space, environmental,
anthropological, cultural, scientific, educational, recreational, scenic, and wildlife resource that
should be held in trust to be preserved and enhanced for the enjoyment of, and appreciation by,
present and future generations; and

WHEREAS, The Los Angeles County Flood Control District (‘DISTRICT”), is a flood control
district, whose purpose is to provide for the control and conservation of the flood, storm and
other waste waters of said district, to conserve such waters for beneficial and useful purposes
and to protect from damage from such flood or storm waters, the harbors, waterways, public
highways and property; and

WHEREAS, It is the goal of both the RMC and the DISTRICT to provide for a comprehensive
program to expand and improve the open space and recreational opportunities for the
conservation, restoration and environmental enhancement of the San Gabriel and Lower Los
Angeles Rivers Watershed area consistent with the goals of flood protection, water supply,
groundwater recharge and water conservation; and

WHEREAS, The Watershed Conservation Authority has been established as a joint powers
agency between the RMC and the District to implement projects which will provide open space,
habitat restoration, and watershed improvement projects in both the San Gabriel and Lower Los
Angeles Rivers watershed; and

WHEREAS, This project amendment is consistent with the purposes of the San Gabriel and
Lower Los Angeles Rivers and Mountains Conservancy and objectives of Division 22.8 of the
Public Resources Code; and

WHEREAS, This action is exempt from the environmental impact report requirements of the
California Environmental Quality Act (CEQA); and NOW

Therefore be it resolved that the RMC hereby:
1. FINDS that this action is consistent with the San Gabriel and Lower Los Angeles Rivers
and Mountains Conservancy Act and is necessary to carry out the purposes and

objectives of Division 22.8 of the Public Resources Code.

2. FINDS that the actions contemplated by this resolution are exempt from the
environmental impact report requirements of the California Environmental Quality Act.
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ltem 8D

3. ADOPTS the staff report dated July 2, 2009.

4. RECOMMENDS that the Watershed Conservation Authority amend the contract to
EDAW Inc. for the Duck Farm project to incorporate the Scope of Work for the
Supplemental Environmental Project (RMC3609).

~ End of Resolution ~

Passed and Adopted by the Board of the
SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS
CONSERVANCY on July 2, 2009

Frank Colonna, Chairman

ATTEST:

Terry Fujimoto
Deputy Attorney General
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